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Abstract  

This report summarises the final evaluation of the public private partnership Innovative Medicines 

Initiative Joint Undertaking (IMI JU) that was created in 2008 and ran until 2014. The overall aim 
of IMI JU was to improve the effectiveness and efficiency of the drug development process to 

produce better and safer medicines in Europe. The underlying reasoning was to make Europe a 
more attractive for investments in the pharmaceutical sector. 

An expert group was entrusted with the evaluation task and addressed effectiveness, efficiency, 
relevance, coherence and added value of the IMI JU. For this purpose numerous documents were 
consulted and interviews with representatives of the different stakeholder groups to provide deeper 

insight were conducted. Also the survey of beneficiaries and the public consultation on IMI JU 
served as an additional input.  

The expert group concluded that the IMI JU programme was relevant and justified and positive 
contributions on the drug development process have been realised. However, the added value, 
especially with respect to socio-economic outcomes, may need more time to become evident even 
though the first projects started in 2009 and close to two billion euro public and private money has 
been invested. 

Résumé 

Le présent rapport résume l’évaluation finale de l’entreprise commune "Initiative en matière de 
Médicaments Innovants" (IMI), un partenariat public-privé qui a été créé en 2008, et s’est 
poursuivi jusqu’en 2014. L’objectif général de l’entreprise commune IMI était d’améliorer l’efficacité 
et l’efficience du processus de mise au point des médicaments afin de produire des médicaments 
plus efficaces et plus sûrs en Europe. Le raisonnement sous-jacent était de rendre l’Europe plus 
attrayante pour les investissements dans le secteur pharmaceutique. 

Un groupe d’experts s’est vu confier la tâche d’évaluation, et a abordé l’efficacité, l’efficience, la 

pertinence, la cohérence et la valeur ajoutée de l’entreprise commune IMI. À cette fin, de 
nombreux documents ont été consultés et, afin de fournir une réflexion plus approfondie, des 
entretiens ont été menés avec des représentants des différents groupes de parties prenantes. En 
outre, l’enquête auprès des bénéficiaires et la consultation publique sur l’entreprise commune IMI 
ont constitué des contributions supplémentaires. 

Le groupe d’experts a conclu que le programme de l’entreprise commune IMI était pertinent et 
justifié, et que des contributions positives au processus de mise au point des médicaments, ont été 

fournies. Toutefois, la valeur ajoutée, notamment en ce qui concerne les résultats socio-
économiques, peut avoir besoin de plus de temps pour devenir évidente, et ce même si les 

premiers projets ont débuté en 2009 et près de deux milliards d’euros de fonds publics et privés 
ont été investis. 

Zusammenfassung 

Dieser Bericht fasst die abschließende Bewertung der öffentlich-privaten Partnerschaft 
„Gemeinsames Unternehmen Initiative für Innovative Arzneimittel“ (IMI JU) zusammen, die im Jahr 
2008 ins Leben gerufen wurde und die bis 2014 lief. Das übergreifende Ziel der Initiative bestand 
in der Verbesserung der Effizienz und Wirksamkeit der Arzneimittelentwicklung, um bessere und 
sicherere Arzneimittel in Europa zu entwickeln. Der zugrundeliegende Argumentation war es, 
Europa für Investitionen im Bereich der pharmazeutischen Industrie attraktiver zu machen. 

Eine Expertengruppe wurde mit der Aufgabe betraut und hat die Wirksamkeit, Effizienz, Relevanz, 

Kohärenz und den Mehrwert des Gemeinsamen Unternehmens IMI beurteilt. Zu diesem Zweck 
wurden zahlreiche Dokumente konsultiert. Um vertiefte Einblicke zu gewinnen, wurden Interviews 

mit Vertretern der verschiedenen Interessengruppen durchgeführt. Darüber hinaus dienten die 
Befragung der Begünstigten sowie die Ergebnisse der öffentlichen Konsultation über das IMI JU als 
zusätzliche Beiträge. 

Die Expertengruppe kam zu dem Schluss, dass das Programm für das Gemeinsame Unternehmen 
IMI relevant und begründet war und dass positive Beiträge zum Prozess der 
Arzneimittelentwicklung geleistet worden sind. Es ist aber zu erwarten, dass es länger dauern wird, 
bis der Mehrwert klar wird, vor allem in Bezug auf die sozioökonomischen Ergebnisse, und dies 

trotz der Tatsache, dass die ersten Projekte im Jahr 2009 begannen und fast zwei Milliarden Euro 
an öffentlichen und privaten Mitteln investiert worden sind. 
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1. EXECUTIVE SUMMARY 

This report summarises the final evaluation of Innovative Medicines Initiative Joint Undertaking 
(IMI JU) conducted by an expert group in line with the Council Regulation. This report will be used 

to inform the European Parliament and Council, national authorities, the research community and 
other stakeholders on the final outcome of the IMI JU under the EU's Seventh Framework 
Programme (FP7). The term of reference further outlined that the report will be used to improve 
the implementation of the IMI2 JU under Horizon 2020, contribute to the formulation of the 2018-

2019 IMI2 JU Annual Work Plans and serve as a basis for the ex-ante impact assessment of the 
next generation of JUs. 

The IMI JU is a Public Private Partnership between the European Union (EU), represented by the 
European Commission (EC) (public partner), and the European Federation of Pharmaceutical 
Industries and Associations (EFPIA) (private partner). 

The rationale to set up IMI JU originated from the political and socio-economic situation early in the 
millennium. The pharmaceutical industry is important for the European economy, but the 

pharmaceutical research and development basis gradually eroded over the period from 1990 to 
2005. In that period private R&D investment in the United States grew twice as much as in Europe. 
Since 1990, over a period of less than ten years, Europe saw the private R&D expenditure in its 
territory dropping from 73% to 59%. Also public spending in pharmaceutical R&D in the US (0.26% 
of the GDP) was much higher than in Europe (0.04% of the GDP).1  

These considerations justified the launch of an ambitious Public Private Partnership between the EC 
and EFPIA to address the main barriers to drug development to support the competitiveness of 

European pharmaceutical industry and make Europe attractive again for investments in 
biopharmaceutical R&D. The focus on precompetitive research in an open innovation model would 
allow the big pharma companies to collaborate and to support translational research from academic 
groups and build on innovative developments from micro, small and medium-sized enterprises 
(SMEs). 

The Council Regulation specified a maximum Commission contribution of EUR 1 billion to cover 

running costs and research activities of the JU. The private partner should provide an equal budget, 
to cover an equal share of the running costs with cash up to a maximum of 4% of the total budget, 
and contribute in kind to the research activities developed, matching the same budget financed by 
the EU. The EFPIA members, i.e. the large pharmaceutical companies, were not eligible to receive 
financial support from the IMI JU. Only academic groups, SMEs and non-profit organisations were 
eligible to receive funding in IMI projects.  

A further key objective of IMI JU was to remove bottlenecks to significantly improve the 

effectiveness, quality and efficiency of the drug development process, with the long-term aim that 
the European pharmaceutical sector produces safe, effective, innovative medicines more rapidly. 
This focus was meant to leverage research capabilities to stimulate investments in the 
biopharmaceutical sector in Europe; a sector in which Europe traditionally held a strong position. 

The roles of the different governing bodies in IMI JU generally appeared to be clear and well 
defined. The governance structure of the IMI JU main decision making body, the Governing 
Board, comprised equal representation of the founding two parties, i.e. EFPIA and the EC. As both 

represented parties serve different interests and priorities, this binary situation was sometimes 
reported to interfere with key decision making processes.  

The Executive Director and IMI Executive Office were responsible for the management of the 
joint undertaking. The efficiency of the IMI Executive Office was viewed to be satisfactory.  

The Governing Board and Executive Office were supported by advisory groups. The first one was 

the Scientific Committee (SC) which was consulted to give input on the topics selection. The 

other advisory group was the States Representatives Group (SRG) served as interface between 
national bodies and the Joint Undertaking, and was giving feedback in line with national priorities 
and tested the Annual Work Plan against other programmes to avoid duplication. Feedback was 
provided by the stakeholder forum, which was an annual meeting open to all stakeholders.  

                                                 

1
www.imi.europa.eu/sites/default/files/uploads/documents/comm_pdf_sec_2007_0568_1_en_documentdetrava

il_en.pdf 

 

http://www.imi.europa.eu/sites/default/files/uploads/documents/comm_pdf_sec_2007_0568_1_en_documentdetravail_en.pdf
http://www.imi.europa.eu/sites/default/files/uploads/documents/comm_pdf_sec_2007_0568_1_en_documentdetravail_en.pdf
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The communication between various governing and advisory bodies involved in IMI JU operations 
was critical for the realisation of the goals. However, the communications between the different 
governing and advisory bodies have been the subject of criticism. Opportunities may have been 

lost, to include national and regional developments and priorities, because of the limited 
involvement of and interaction with the SRG. Also satisfactory reporting on the relevance and 

impact of feedback from the SC seemed limited or lacking.  

The first IMI Strategic Research Agenda (SRA) was published in 2008, updated in 2011 and 
ended in 2013. The issues in this SRA were addressed by the launching of eleven calls for 
proposals, which were peer reviewed by independent experts. The process of developing the 
SRA and call topics was often considered insufficiently transparent. As this process was 

led by EFPIA partners, this was a source of frustration to many stakeholders, because it was 
unclear how to contribute to the SRA development or to the development of the annual 
work programme. The Scientific Committee, and the State Representatives Group were 
consulted to avoid overlap with possible other running projects. It was the Governing 
Board that had final decision power to approve the SRA and call topics. The top-down 
process of call topic description combined with the fact that there could only be one winning 
consortium, raised questions about the usefulness of the competition process.  

Pre-existing networks were a key factor forming the applicant consortia. The reliance on existing 
networks may in some cases have resulted in missed opportunities to bring new partners together 
and include some of the best infrastructures, biobanks or scientists.  

Several sources reported that there were contacts prior to the evaluation between the 
leading industrial partners and the applicant consortium. This indicated that some consortia 
may have been pre-formed, creating an advantaged position because the same starting 

information may not have been available to all. Some of the best European research groups 
indicated, for this reason, they were hesitant to reply to IMI call in applicant proposals. If certain 
partners are preferred, this should be transparent and indicated in the call.  

One of the major risks to successful project execution, although this did not happen frequently, 
was the premature withdrawal of a leading pharmaceutical company. Premature withdrawal 
of a lead company from a project could have substantial implications, not only in terms of the 
content of the project, but also on the budget commitments made. There were no regulations in 

place to enforce the industry commitment made at the start of a project. In practice, in such 
instances there were negotiations within the consortium and with EFPIA to find a solution, but 
companies that did not fulfil their commitments could not be penalised. In such instances, EFPIA 
functioned as a broker to find an equitable commitment among existing or new consortium 
members, such that the projects involved could continue and that the final private and public 

budgets were matched.  

A substantial amount of criticism focussed on the lack of transparency of the in-kind calculations of 

the EFPIA companies. Although six projects finished their activity by the end of 2016, the final 
report and IMI contribution was accepted for just three of the projects at the time of writing this 
assessment. The EFPIA financial report had not been accepted for any of these projects, although 
many interim reports have been validated in which EFPIA in-kind contributions were reported and 
accepted for a total amounting to EUR 385.2 million according to Annual Activity Report 2016. 
EFPIA companies, however, seemed reluctant and refused to make time sheets available for 

auditing the in-kind contributions, claiming that it violated their confidentiality on engagement with 
other non-IMI projects which could lead to disclosure of unauthorised information. The actual 
implications of disclosing time sheets are questionable.  

Another key aspect was how the in-kind contributions from activities from outside Europe were 
calculated. Under IMI JU, it was allowed by the Regulation establishing the JU, to take into account 
in-kind contributions incurred outside the EU and Associated Countries. In the view of the experts, 
the efficiency of the joint undertaking to support the competitiveness of the European 

pharmaceutical sector could be questioned if investments from outside Europe can be taken into 
account. In the view of the experts, although these are global companies, for future potential 
initiatives, only costs incurred in Europe should be accounted for the in-kind contributions, while 
costs incurred outside of the EU may be calculated as an additional leveraging effect, which may be 
considered a significant socioeconomic impact. 

The main achievement of IMI JU on which there was general consensus, was that under IMI JU 
collaborations between different competing global companies, SME’s and academia became 

possible. These collaborations created trust and new partnerships, including partners from different 
areas of expertise, such as with regulatory bodies, or with patient’s representatives groups. 
Together with the available budget and long term strategy, this was considered an important asset 
for European pharmaceutical research. IMI actions have also contributed to access to research 
infrastructure. A major success was the development of an antimicrobial resistance 
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infrastructure that provided access to external companies or the European Lead Factory (ELF) 
project, providing access to libraries medicinal compounds.  

The mechanism used to communicate the results and outcomes of IMI projects were considered to 

be suboptimal. It was apparent that most results from projects were not known or accessible to 

stakeholders outside of the consortia that generated the results. Access of such findings could be 
especially valuable for SMEs to encourage new developments. Moreover, it was felt that increased 
efforts were needed to improve awareness, and to communicate the attractiveness and added 
value of the initiative. 

To understand and collate the key outputs of funded projects, closeout meetings of ending IMI 
JU projects were introduced. These closeout meetings summarised the projects outputs, extracted 

lessons learned, and identified the challenges for the different teams. These meetings can also be 
used to support a stronger emphasis on how to better integrate results from different projects, not 
only from projects under IMI, but also from projects funded through the framework programme. 
Coherence with other FP7 projects, however, in general was limited, as IMI projects focus on 
precompetitive research and were designed by the EFPIA partners and therefore stronger industry 
oriented than projects in funded by FP7. There also seemed to be a risk of duplication between IMI 
projects and the Joint Programming Initiatives (JPIs) JPND on neurodegenerative diseases and 

JPIAMR on antimicrobial resistance. To avoid this lack of coherence, closer collaboration and 
communication between the IMI consortia and the JPI initiatives should be encouraged. The 
dialogue between JPIAMR and IMI consortia addressing antimicrobial resistance was reported to be 

ongoing, although collaborations have not (yet) been achieved. JPND representatives indicated that 
there had not been an active dialogue with IMI consortia addressing neurodegenerative diseases to 
identify possible closer collaborations.  

Sustainability of project results and outputs such as databases established during IMI projects 
needed stronger emphasis. One IMI project continued beyond the funding period with a new 
consortium agreement. Other projects were under negotiation to try and find a sustainable follow 
up mechanism. The sustainability of project results and outputs beyond the funding period was not 
supported by all parties. Also some of the EC and industry representatives were reluctant as they 
saw IMI more as an instrument to catalyse elements, but not to maintain databases once the 
projects were finished. To keep databases sustainable, the business plan should have foreseen this 

from the start. The limited number of project outputs that were sustained beyond the project 
funding period was interpreted as a lack of interest or low priority for EFPIA and therefore 
introduced some doubt of the added value generated from IMI projects.  

By the end of 2016, only 21 projects out of 59 had reached the end of their IMI funding cycle. 
From these 21 projects, the IMI Executive Office reported on important project outputs, including 

16 spin-off creations, 9 patents, 1071 publications. Furthermore, 2768 full-time jobs were created 
by the end of 2016, employing and developing highly-skilled personnel directly associated with all 

IMI projects. Every job in life sciences R&D has a leveraging effect of creating further jobs 
indirectly elsewhere in the economy. Although these results are significant, they should be 
evaluated in relation to the results obtained by the various and numerous technology transfer 
offices in Europe and other financing programmes and in relation to the available budget. The 
expert group however, did not have access to those data nor the time available to appraise 
whether these outputs were realised nor the impact of such outputs. 

The large scale, the long term vision and strategy of the projects were considered a positive 
objective for IMI JU, but pose at the same time challenges for management and coordination, 
which does not favour SME involvement. The participation of SMEs in IMI JU was represented by 
15.96 % (192 out of 1203) of the participations, compared to 15.86% in the rest of the FP7 health 
theme. The EU contribution to SMEs was 13.25% compared to 17.93% in the rest of the FP7 health 
theme; both figures are relatively low. The SMEs are instrumental for the global pharma companies 
to facilitate access to new applications or therapies.  

The participation of SMEs and some academics was further hampered by the complexity of IP 
negotiations and by the fact that exclusivity rights on results from IMI projects were not 
negotiable. IMI projects that involved large consortia added an extra level of complexity to the IP 
negotiations, which was even more pronounced when the project was closer to the interest of the 
large pharma companies. The IP agreements became very elaborate and technical, and formed a 
barrier for non-IP professionals. The discussions on IP issues prior to the start of the projects were 
also reported to sometimes significantly delay the start of projects. The fact that no exclusive 

rights could be negotiated on results from IMI projects made it impossible for some SMEs to 
participate in IMI projects. Another main barrier to the participation of SMEs was the focus on 
precompetitive research, which for SMEs, may be their core-business and implies that they may 
prefer not to share the background IP and need exclusivity rights on results.  
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It was very clear that the creation of an ecosystem of academia, SMEs in biotech and other 
technologies is crucial, as manifest in the concentration of the pharmaceutical companies around 
the innovative sites in the US. IMI JU provided interesting new opportunities given the size of the 

budgets and the focus outlined in the SRA. The innovations bringing new medicines to market and 
patients were mostly coming from outside big pharma, but some of the main players were missing 

in IMI JU. Mid-cap companies, although eligible for participating in IMI JU projects, could not 
receive funding under IMI JU while these types of companies were likely to be valuable partners.  

Importantly, at the time that IMI JU was launched, it was already clear that the development of 
new medicines in the future would depend on the involvement of other sectors, such as 
imaging, diagnostics, medical devices developers, and technology providers using electronics, IT, 

data management. These missed opportunities to include other sectors and make midcap 
companies eligible for funding in IMI projects have been addressed in IMI2 JU. 

Together with the industrial partners, under IMI JU, also regulatory agencies participated in IMI 
projects. The European regulatory system for medicines, which is based on a network of the 
national medicines regulatory authorities and the European Medicines Agency (EMA), participated 
as partner or advisor in IMI JU projects. In total, in addition to 6 participations of EMA in 6 out of 
the 59 IMI JU projects, six medicines regulators from six EU Member States, and two from two 

countries associated at that time to FP7 (Croatia and Switzerland) have participated on 15 
occasions in 9 out of the 59 IMI JU projects. According to EMA, that created a process to avoid 
conflicts of interest, IMI played a positive role in breaking down the silos between academia, 

industry and patients, and by facilitating the dialogue between EMA and the pharmaceutical 
companies. The increasing involvement of regulators in general has represented a positive trend 
under IMI JU. 

More efforts will still be needed to improve patient involvement. The IMI Executive Office was 
aware of this and considered this a key learning process. The participation of patient organisations 
in IMI projects has been criticised as an attempt to train patient advocacy groups to lobby for 
faster approval of new medication. The important financial participation of these organisations 
including European and American organisations, albeit in IMI2 JU, suggested this criticism was 
unfair. 

The main participants in IMI JU projects involved 845 academic teams and over 7000 researchers 

working in different disciplines across Europe and beyond. This substantial and diverse level of 
participation was considered to be a success since academic researchers may traditionally be 
less inclined to collaborate with industry and in translational and applied research areas. In the 
context of precompetitive research the scientific output of IMI can be rated to be very good, 
although not always comparable with the outputs from projects funded to produce frontline 

fundamental research. 

The major objective of setting up the joint undertaking was to support the competitiveness of the 

European pharmaceutical industry. However, whether this had been achieved was most difficult for 
the expert group to assess, mainly because there was still no adequate performance measuring 
system in place that allowed monitoring of the socio-economic impact generated by IMI JU. An 
improved performance measuring system could be achieved by introducing SMART (Specific, 
Measurable, Achievable, Relevant, Time-phased) Key Performance Indicators (KPIs) to measure 
not only scientific output, but also socio-economic impacts. At the time of writing this final 

evaluation report on IMI JU, work was continuing by the IMI Executive Office and the IMI GB to 
develop a new set of KPIs.  

To date, there were no examples of IMI bringing new, safer and more effective therapies or 
products to patients or examples of the time to develop such new applications being shortened. In 
this respect the added value of IMI JU for patients or society in general was hard to 
demonstrate. At the same time, the timelines for pharmaceutical development are very long. IMI 
projects were nevertheless, already now establishing resources, training and facilities to boost 

drug discovery in Europe and are developing new tools for research. The research topics 
addressed important areas like dementia, or diabetes, and contributed to medicines safety and the 
reduction in the use of animals in research.  

A major success for IMI JU would have been a demonstrable effect on making Europe more 
attractive for investment in biopharmaceutical R&D. Through the IMI JU programme, the 
pharmaceutical industry committed EUR 1 billion for collaborative research in Europe. Although 
when compared with other EU-funding sources this was a significant investment, it related mainly 

to in-kind contributions. Moreover, these in-kind contributions of the pharma companies 
were in general relatively small when compared with the overall companies R&D budgets 
and not correlated with them, even though these budgets cover research far beyond 
precompetitive research. IMI JU claimed that the IMI budget for precompetitive research, although 
very small when compared with the R&D budgets of the pharmaceutical companies, had a strong 
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influence on the industry, but acknowledged that it was difficult to demonstrate whether IMI 
induced an increase in R&D investments from the European biopharmaceutical industry. The actual 
significance and impact of IMI JU on the competitiveness of the European pharmaceutical industry 

can therefore be questioned.  

The main rationale supporting the introduction of IMI JU, rather than use the regular calls and 
instruments of FP7 to support the European pharmaceutical industry, was that IMI JU was 
leveraging considerable private funds, which could not be achieved using the existing mechanisms. 
The focus on precompetitive research in the IMI JU also triggered collaborations between 
companies that would otherwise be in direct competition to address complex challenges that cannot 
be solved by single companies. Such collaborations would not have been achieved under FP7. The 

participation of industries was in general low in FP7 and consortia that brought together many 
industries like in IMI projects did not exist in FP7. The establishment of IMI JU stimulated capacity 
building, the development of new tools in particular for safety and toxicity, and contributed to the 
development of shared standards. On the other hand, call topics defined in the regular framework 
programme, may be closer to the public interest than those identified by the industry and results 
may be achieved at a lower cost for the public budget. 

In conclusion, the expert group agreed that the reasons to create a public private partnership 

to strengthen the European pharma industry were valid and the goals were justified at 
the time when IMI JU programme was launched. Whether the right framework conditions were met 
to achieve these goals, is not clear as quantifiable indicators to demonstrate a socioeconomic 

benefit were lacking. If the European pharmaceutical sector is not increasing its activities and 
investment in Europe it can be questioned whether the goals to shorten the time of drug 
development could have been achieved using different mechanisms such as the stronger promotion 

of European SME involvement as a way to stimulate the European competitiveness.  

It was clear that a long-term strategy is required before the joint undertaking can realise a 
demonstrable effect and support the competitiveness of the European pharmaceutical industry. 
Currently, no socio-economic benefits from IMI JU activities could be identified. To realise a 
measurable socio-economic impact or a measurable impact for patients and their health, it was 
clear that more time was needed. The expert group concluded that it was, therefore, too 
early to assess the role of IMI JU on boosting the competitiveness of European 

pharmaceutical industry. 
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2. INTRODUCTION 

2.1 Purpose of the evaluation 

Council Regulation 557/20142 establishing the Innovative Medicines Initiative 2 Joint Undertaking 
stipulated that the Interim Evaluation of IMI2 JU shall include a final evaluation of the Innovative 
Medicines Initiative Joint Undertaking (or IMI JU) under regulation (EC) No 73/2008. 

The results of this evaluation will be used to inform the European Parliament and Council, national 
authorities, the research community and other stakeholders on the final outcome of the IMI JU 

under FP7 as well as the outcome realised so far by the IMI2 JU operating under Horizon 2020.  

The term of reference further outlined that it will be used to improve the implementation of the 
IMI2 JU under Horizon 2020, contribute to the formulation of the 2018-2019 IMI2 JU Annual Work 
Plans and serve as a basis for the ex-ante impact assessment of the next generation JUs. 

2.2 Scope of the evaluation 

The evaluation was outlined in the Terms of Reference,3 defined by the European Commission after 
consultation with the IMI JU. The evaluation covers the entire period of the IMI JU implementation 
from 2008 to 20164 and focusses on: 

 Effectiveness: the progress towards meeting the objectives set, including how all parties in the 
public-private partnerships live up to their financial and managerial responsibilities; 

 Efficiency: the extent to which the IMI JU was managed and operated efficiently; and on 

 Research quality: the extent to which the IMI JU enabled world-class research that helped 

Europe to establish a leadership position globally, and how it engaged with a wider 
constituency to open the research to the broader society. 

In addition to the legal requirements and in order to allow meaningful comparison between the first 
and the second generation of JU, the evaluation should also focus on these additional aspects:  

 Openness and transparency: the extent to which the JUs keep an open non-discriminatory 
attitude towards a wide community of stakeholders and provide them with easy and effective 
access to information. 

The evaluation period covers the period from the start of IMI JU in 2008 to 31 December 2016. In 
that period 59 projects were started under FP7. At the end of the evaluation period only 21 have 

finished their activity, but were not yet closed. The last two IMI JU projects are expected to end in 
2021. Projects are concluded with closeout meetings that summarise the outputs of the activities. 
By the end of the evaluation period only six closeout meetings have been organised although data 
on projects results are available on the respective project websites, the IMI website, and in annual 

activity reports. This report is considered the final evaluation of the joint undertaking even though 
fewer than half of the projects were closed. 

The performance of IMI2 JU will be addressed in a specific interim report.  

3. BACKGROUND TO THE INITIATIVE 

3.1 Description of the initiative and its objectives 

3.1.1 IMI JU Legal Basis 

The IMI JU is a Public Private Partnership between the European Union, represented by the 

European Commission (public partner), and the European Federation of Pharmaceutical Industries 
and Associations (EFPIA) (private partner). The IMI JU was set up by the Council Regulation for the 

                                                 

2 http://eur-lex.europa.eu/legal-content/EN/TXT/HTML/?uri=CELEX:32014R0557&from=EN  
3 Terms of Reference of an Expert Group on the Final Evaluation of the Innovative Medicines Initiative Joint 
Undertaking operating under the Seventh Framework Programme and the Interim Evaluation of the Innovative 
Medicines Initiative 2 Joint Undertaking operating under of Horizon 2020. Commission DG for Research and 
Innovation document, 2016. 
4 Cut-of date is 31 December 2016. Some IMI JU projects are continuing until 2021: 25 projects finished by the 
end of 2016, 17 projects finishing in 2017, 4 finishing in 2018, 5 projects finishing in 2019, 7 projects finishing 
in 2020 and 1 project by the end of 2021. 

http://eur-lex.europa.eu/legal-content/EN/TXT/HTML/?uri=CELEX:32014R0557&from=EN
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implementation of the Joint Technology Initiative (JTI) on Innovative Medicines5 on the basis of 
Article 187 of the Treaty on the Functioning of the European Union (TFEU).6 The IMI JU was 
established under European Law until 31 December 2017. It is a Union Body, which became 

autonomous on 16 November 2009, meaning that as of then it had the operational capacity to 
implement its own budget. Before the autonomy, the Commission was responsible for the 

management of the IMI JU.7 

To realise the objectives the maximum contribution from the European Union (EU) to IMI JU was 
set to EUR 1 billion to match the contribution of EFPIA. This budget was paid from the budget 
appropriation allocated to the Theme 'Health' of the Specific Programme 'Cooperation' 
implementing FP7.8  

It was furthermore stipulated that the running costs of the IMI JU will be financed in equal parts by 
EFPIA and the European Union and not exceed 4% of the total budget for the period ending on 
31.12.2017. 

The research activities were to be covered by funding from the EU and at least to an equal level by 
in-kind resources (such as personnel, equipment, consumables, etc.) from the research-based 
pharmaceutical companies that are members of EFPIA. To ensure an equal partnership, the 
research based pharmaceutical companies that are members of EFPIA were not eligible to receive 

financial support from the IMI JU. Partners in IMI projects eligible for funding were academia, SMEs 
and non-profit organisations, including patient’s organisations and regulatory agencies. 

3.1.2 IMI JU Objectives 

The IMI JU objectives were to remove bottlenecks and significantly improve the efficiency, 
effectiveness and quality of the drug development process, with the long-term aim that the 
European pharmaceutical sector produces safe, effective, innovative medicines more rapidly (Box 

1). This approach was taken to stimulate investments in the biopharmaceutical sector in Europe so 
as to leverage research capabilities in a sector in which the EU traditionally held a strong position.9  

IMI JU projects were focussing precompetitive research to make collaborations possible between 
the large pharmaceutical companies that are otherwise competitors. Also collaborations with SMEs, 
academic groups, patient organisations and regulatory agencies were believed to be facilitated 
when focussing on the precompetitive domain.  

  

                                                 

5 Council Regulation No 73/2008 (OJ L30 of 04.02.2008, p.38-51) 
6 TFEU: Treaty on the Functioning of the European Union; Article 187 (ex-Article 171 of the EC Treaty): The 
Union may set up joint undertakings or any other structure necessary for the efficient execution of Union 
research, technological development and demonstration programmes. 
7 Article 16 of the Council Regulation setting up the IMI JU 
8 http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex%3A52007PC0241  
9 Gambardella, A., Orsenigo, L. and F. Pammolli (2000): Global Competitiveness in Pharmaceuticals: A 
European Perspective. Published in: DG Enterprise, European Commission (2001) 

http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex%3A52007PC0241
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3.1.3 IMI JU Governance 

The IMI JU comprised three bodies (Governing Board, Scientific Committee, and Executive Director 
with the support of the IMI Executive Office) and was supported by two external advisory bodies 
(States Representatives Group and Stakeholder Forum) – see figure 1 and table 1. The Scientific 

Committee was part of the Governance Structure but its role was primarily advisory and it had no 
role in decision making. 

The IMI JU periodically produced or updated the IMI Internal Control Standards, the IMI Staff 

Policy Plans; the IMI Annual Implementation Plans (AIPs); the IMI Annual Activity Reports and 
Annual Accounts. The IMI JU was housed in Brussels on the same premises as all other JTI JUs, 
which under FP7 were Clean Sky, Fuel Cells and Hydrogen, ARTEMIS and ENIAC. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Box 1 Objectives IMI JU according to Article 2 of the Council Regulation No 73/2008 
of 20 December 2007 

The IMI Joint Undertaking shall contribute to the implementation of the Seventh Framework 
Programme and in particular the Theme ‘Health’ of the Specific Programme Cooperation 
implementing the Seventh Framework Programme. It shall have the objective of significantly 

improving the efficiency and effectiveness of the drug development process with the long 
term aim that the pharmaceutical sector produces more effective and safer innovative 
medicines. In particular it shall: 

 support ‘pre-competitive pharmaceutical research and development’ in the Member 
States and countries associated with the Seventh Framework Programme via a 
coordinated approach to overcome the identified research bottlenecks in the drug 

development process; 

 support the implementation of the research priorities as set out by the Research Agenda 
of the Joint Technology Initiative on Innovative Medicines (hereinafter referred to as 
‘Research Activities’), notably by awarding grants following competitive calls for 
proposals; 

 ensure complementarity with other activities of the Seventh Framework Programme; 

 be a public-private partnership aiming at increasing the research investment in the 

biopharmaceutical sector in the Members States and countries associated to the Seventh 
Framework Programme by pooling resources and fostering collaboration between the 
public and private sectors;  

 promote the involvement of small and medium-sized enterprises (SME) in its activities, in 
line with the objectives of the Seventh Framework Programme. 
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Figure 1: IMI Joint Undertaking Governance Structure 

 

 

 

 

 

 

 

 

 

 

 

 
 
Table 1: IMI JU bodies and functions 
 

 

3.2 Baseline 

The objectives of the IMI JU originated from the political and socio-economic situation in 2006-
2007. The overriding aim of Innovative Medicines Initiative Joint Undertaking was to significantly 
improve the efficiency and effectiveness of the drug development process with the long-term aim 
that the pharmaceutical sector produced more effective and safer innovative medicines. 

The basis for the joint undertaking IMI was laid by the work of the Innomed Technology Platform. 

In the publication of the Communication on Life Sciences and Biotechnology – a Strategy for 
Europe by the Commission on January 23, 200210 life sciences and biotechnology were identified as 
among the most promising frontier science and technology areas for the coming decades. Life 
sciences and biotechnology were considered to entail and foster the development of many enabling 
technologies – like information and nano-technologies – and to cover a wide range of applications 
with benefits in both the public and private sectors. According to this report, the basis of scientific 

                                                 

10  http://europa.eu.int/comm/biotechnology/pdf/com2002-27_en.pdf  

Body Function Established 
IMI JU Governing Board (GB) Represents Commission and EFPIA. 

Overall responsibility for strategy and 
operations of the IMI JU.  

3 March 2008 

IMI JU Executive Director Legal representative and Chief 
Executive responsible for day-to-day 
management and activities. Total of 41 

staff by 31 December 2016 

First appointed as of 
10 June 2008, and 
took up duties as of 16 

September 2009. The 
current ED was 
assigned as of 
September 2015. 

IMI JU Scientific Committee 
(SC) 

Advisory body (e.g. research agenda 
and scientific priorities)  

21 November 2008 

IMI States Representative 
Group (SRG) 

Represents Member and Associated 
Countries. Advisory body (e.g. 

research agenda and scientific 
priorities) and interface between 
stakeholders and IMI JU.  

26 June 2008 

IMI Stakeholders’ Forum Meeting open to all stakeholders 14-15 June 2010 

Governing Board Stakeholder Forum 
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and technological breakthroughs in previous years, and the explosion of genomic data on living 
organisms were posed to spur new research and applications in the future.  

This strategy was supported by the High Level Group on innovation and provision of medicines in 
the European Union – the G10 Medicines Group - which brought together stakeholders from the 
European Commission, government representatives, industry, patients and healthcare providers. 
The IMI JU finds its origin in the recommendations for actions that were agreed with respect to the 

research and development environment (G10 Medicines report of 7 May 200211): 

 Recommendation 8: The creation of the European virtual institutes of health, connecting all 
existing competence centres on fundamental and clinical research into a European network of 
excellence.  

 Recommendation 9: To improve the co-ordination of Community and national activities, by:  

 Commission and Member States to co-ordinate and support the conduct of clinical trials on 
a European scale, establish a database of trials and clinical research results.  

 Commission and Member States to put in place an effective policy in terms of incentives to 
research and support the development and marketing of orphan and paediatric medicines.  

 Supporting the development of a biotechnology strategy in Europe. 

Building on these recommendations, in 2004 the European Commission published the 
Communication “Science and technology, the key to Europe’s future – Guidelines for future 
European Union policy to support research”,12 in which the need to double the Union’s research 

budget was acknowledged. This paper also emphasised the launch of European technology 
initiatives and the need for a European level co-ordination of research efforts and for the 
development of research infrastructures as key factors to stimulate research in Europe. 

As a follow-up the concept of a European Technology Platform was developed as an instrument by 
the European Commission to address major economic, technological or societal challenges enabled 
by Research and Development. It was intended to foster effective public-private partnerships 
(PPPs) between all relevant stakeholders and to implement Strategic Research Agendas across 

Europe. It was anticipated that such a PPP would contribute to achieving the Lisbon objectives, 
developing the European Research Area and increasing investment in R&D towards the 3% of GDP 
target.  

In this context, the European Commission asked EFPIA’s Research Directors Group (RDG) to 
identify main barriers to innovation in life sciences research in Europe with the objective of 

establishing a European Technology Platform for Innovative Medicines. The RDG had already 
identified main precompetitive barriers to innovation, around which industry and stakeholders in 

the drug development process could collaborate to achieve a first class environment for R&D. A 
Strategic Research Agenda was to be developed that should mobilise stakeholders in consortia to 
implement this agenda. In this effort, many possibilities and opportunities were identified that were 
expected to help Europe towards more efficient drug development. Examples of such opportunities 
included:  

 Leveraging expertise in new technologies for identification and validation of biomarkers;  

 Managing and organising data to create knowledge to predict benefit and risk of new therapies 
to the benefit of all stakeholders in the drug development process;  

 Improving the dialogue with regulators during development prior to regulatory approval to 
help reduce requests for additional data and regulatory questions following submission; and  

 Building and supporting pre-competitive research centres and a European network of centres 
of excellence.  

Initiatives such as these needed funding, coordination and targeting to have the maximum impact. 

The creation of a European Technology Platform (ETP) to manage the initiatives was considered 
both important and relevant. To be effective, the European Technology Platform was expected to 
deliver added value to the drug discovery and development process and to individual stakeholders. 
The collective benefit was expected to come from a transparent, total-systems approach to the 
discovery and development process. This approach would enable each player to appreciate more 

                                                 

11  http://ec.europa.eu/health/ph_overview/Documents/key08_en.pdf   
12  https://cordis.europa.eu/pub/era/docs/com2004_353_en.pdf  

http://ec.europa.eu/health/ph_overview/Documents/key08_en.pdf
https://cordis.europa.eu/pub/era/docs/com2004_353_en.pdf
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fully the roles and needs of the others and to be able to make non-traditional contributions in areas 
beyond their own. 

Answering this call for technology platforms, the Innomed Technology Platform was set up, 
bringing together stakeholders from industry, research institutions, the financial world and the 
regulatory authorities at the European level to define a common research agenda and mobilise a 
critical mass of - national and European - public and private resources, and focussing on innovative 

medicines. In 2004, a vision document was published by Innomed.13 According to the analysis of 
the technology platform, ‘Europe has lost its major place as a global centre for biomedical 
research. Despite a five-fold increase in the pharmaceutical trade surplus over the last 5 years, 
investment in R&D is declining markedly in comparison with the US. Over the last decade the US 
has invested far more in public sector sponsored biomedical research, Europe has not yet matched 
this level of public sector investment. This is affecting, and will continue to affect, growth and 
development in Europe to the detriment of both patients and society. The InnoMed proposal 

addresses the complex issues associated with the future of biomedical research within the EU, and 
addresses ways of achieving accelerated development of new, safe and more effective medicines 
that will help revitalise the European biopharmaceutical research environment.’  

The analysis further indicated that ‘The discovery and development of new drugs is very costly and 
the rate of failure of drug candidates is high. Initiatives to reduce the rate of attrition during later 

phases are clearly desirable and if successfully implemented will reduce development costs. Then 

Europe can again become a place where Industry chooses to invest. EFPIA’s Research Directors 
Group has identified pre-competitive barriers to innovation, around which industry and 
stakeholders in the drug development process can collaborate to achieve this goal. The barriers on 
which this proposal is focused are the failure of preclinical studies to predict safety and efficacy in 
the clinic and the regulatory process, which has not kept pace with scientific developments. 
Improvements in predictive biology and the incorporation of these new concepts into an improved 
regulatory framework would decrease the cost of drug development and speed (up) the delivery of 

innovative medicines to patients.’ 

Under FP6, Innomed received EUR 18 million as a pilot project to prepare for IMI JU and develop 
governance and IP policy guidelines and a new version of the Strategic Research Agenda.  

FP7 introduced the concept of Joint Technology Initiatives (JTIs) to answer to the needs of 
industry. JTIs were meant to be public private partnerships to pool resources from public and 
private sector across all R&D entrepreneurs in a specific area.  

An impact assessment to analyse the effects of a Joint Technology Initiative in the area of 

Innovative Medicines was published in 2007.1 

The assessment confirmed the previous analyses that the pharmaceutical industry continued to be 
important for the European economy, showing a continued growth over the period from 1990 to 
2005. Until 2003, the private R&D expenditure by the Europe biopharmaceutical industry was 
comparable with the one in the US, but seemed lagging in the biotech segment.  

The discrepancy between the US and Europe becomes more pronounced when comparing the 

public spending in pharmaceutical R&D. In 2004, the Government Appropriation or Outlays on 
health related R&D (GBAORD) in the US was around 0.26% of the Gross Domestic Product (GDP), 
whereas in Europe this was only about 0.04% of the GDP. Moreover, the average growth rate of 
health related GBAORD between 2000 and 2004 was about 10% for the US, while only a third of 
that in the largest European countries.1  

Furthermore, while the budget of the National Institutes for Health research in the US doubled 
since 1998 to 2006 up to USD 23 billion annually, in Europe the R&D funding for health was 

decreasing in some countries or stagnated in others. The combined contribution of key European 
research institutions and funding agencies (i.e. MRC UK, MP Germany, INSERM France, Karolinska 
Institute Sweden, CNRS Italy and the European Framework Programme part) amounted to about 
EUR 4.2 billion annually in that same period.1  

                                                 

13 http://ec.europa.eu/research/fp6/p1/innovative-medicines/pdf/vision_en.pdf: 2004 innomed Technology 
Platform 

http://ec.europa.eu/research/fp6/p1/innovative-medicines/pdf/vision_en.pdf
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According to an EFPIA analysis cited in the impact assessment report, R&D investments in the 
pharmaceutical industry grew almost double in the US between 1990 and 2005 when compared 
with Europe (Box 2).  

 

The conclusions were clear: the public investments together with more attractive market 
conditions, such as related to patenting and pricing policies, and the availability of venture capital, 
made the US the most attractive location for R&D investments of biopharmaceutical companies.  

The impact assessment report concluded that the best option was to establish a public-private 
partnership with the participation of the industry and a specific legal set-up, as a “Joint 
Undertaking” model on the basis of Art, 171 of the Treaty, based on the Joint Technology Initiative 

for Innovative Medicines.
14

 

It was reasoned that if nothing was done, EFPIA companies were likely to move further out of 
Europe for their precompetitive research. National actions were estimated as insufficient to 
decrease the defragmentation of research and regulatory processes, and would remain limited to 
the national expertise. The traditional framework instruments were in general found to be too 
bureaucratic and calls would not be designed to support the industry demands. The list of 

advantages pleading for the establishment of a JTI was convincing not the least, because of the 
notion that according to diverse studies is was expected that ‘a EUR 1 increase in public R&D 

investment induces overall on average EUR 0.7
15

 - 0.93 of additional private sector investment.’
16

 

                                                 

14  Article 171 The Community may set up joint undertakings or any other structure necessary for the 
efficient execution of Community RTD programmes 
15  Guellec and Pottelsberghe (2003). "The impact of public R&D expenditure on business R&D", 
Economics of Innovation and New Technologies, 12(3).  

 
Box 2 Pharmaceutical R&D is moving out of Europe  

Over the past 10-15 years (i.e. 1990-2005 note by expert panel), Europe’s pharmaceutical 
research and development basis has gradually eroded. Whereas R&D investment in the United 

States grew by 4.6 times between 1990 and 2005, the corresponding increase in Europe was only 
2.8 times.a In 1990, major European research-based companies thus spent 73% of their 
worldwide R&D expenditure on the EU territory, while the figure was only 59% in 1999. According 
to the biopharmaceutical industry [EFPIA, 2006], companies are increasingly transferring leading-
edge technology research units out of Europe, mainly to the United States and recently also to 
Asia. The industry thus frequently refers to Europe losing the “R&D race”. The loss of leading 
edge technology units could be extremely serious for European competitiveness, as several lines 

of evidenceb points to the pivotal role of innovation and cutting edge technologies for long-term 
economic growth.  

The relocation of R&D investment also means that Europe will have weakened scientific 
environments to nurture and retain talented researchers. This may fuel a European "brain-drain" 
with loss of skills and experience. In combination with the modest public research spending, this 
could make Europe even less attractive for pharmaceutical research activities in the future. There 

are already indications that industry regards Europe as a decreasingly attractive place to locate 
its key knowledge intensive operations. In 2002, pharma giant Novartis said it would “move the 
headquarters of its worldwide research organization from Basel, Switzerland, to a new $250 
million, 255,000 square-foot laboratory and office facility in Cambridge, Massachusetts.” In 
November 2006, Novartis announced that it would further expand its R&D headquarters in the 
U.S. by adding as much as 500,000 square feet. Another example is in the EFPIA report to the 
Commission, where it is clearly mentioned that 5 pharmaceutical companies have recently 

opened new R&D Centres in China, whereas the associated investments could have been made in 
Europe. 

a EFPIA (2006): The Pharmaceutical Industry in Figures, Edition 2006. Brussels, European 
Federation of Pharmaceutical Industries and Associations.  
b OECD (2007). Innovation, Growth and Equity. Key Issues. Paris: OECD – Organisation for 
Economic Cooperation and Development.  
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According to the impact assessment report the economic impacts expected when establishing a 
joint undertaking were significant. 

Short term outcomes (i.e. 2-3 years after IMI launch) related to improvements of scientific quality 
and enhanced knowledge production, network-based R&D capacity building, and human resources 
development were expected. The mid-term impacts (4-5 years after IMI launch) were expected to 
include concrete results on biomarker validations and toxicology tests, along with shared IT 

facilities and other data-sharing infrastructure to improve communication and knowledge transfer. 
For the longer term ‘wealth and health’ benefits comprising improved economic performance, such 
as increased competitiveness at the European level, securing employment in the pharmaceutical 
sector, and eventually new medicines and related medical treatments were expected. 

In general, it was expected that IMI JU would induce a leverage effect and increase the return of 
invested FP7 funds and on job creation and will thus deliver a more significant socio-economic 
impact. 

Moreover it was expected that IMI JU would induce the industry to commit to longer-term 
objectives and investments in new research infrastructures, R&D networks, and the creation of new 
companies and spin offs. IMI was expected to anchor and increase industry funds in European 
pharma research.  

The impact assessment report also included a monitoring and evaluation system with performance 
indicators agreed by the industry. The monitoring system will be discussed further in this report. 

Together this led in 2007, to the adoption of the IMI legal package by the different EU bodies and 
finally to the approval of the establishment of the IMI JU by the European Council in December 
2007.  

4. EVALUATION QUESTIONS 

To assess whether the goals put forward when setting up IMI JU and to analyse whether the 
expectation have been met, key issues on effectiveness, efficiency, research quality and openness 
and transparency as outlined in section 2.2 of this report. 

The following evaluation questions were specified in the Terms of Reference for the expert group:  

1. Background of initiative, objectives and relevance  
2. Effectiveness of the Innovative Medicines Initiative 

a. State of play of implementation 

b. Main achievements 
c. Extent to which the objectives of the Joint Undertaking have been met 

3. Efficiency of the Innovative Medicines Initiative 
a. Joint Undertaking mission and governance 
b. Modalities of operation 
c. Operational efficiency 

4. European added value 

5. Coherence 
6. What are the lessons learned from the previous evaluations? 
7. Synthesis, conclusions and recommendations 

The final evaluation should assess whether the strategic objectives of the IMI JU were relevant, and 
whether the strategic context and the budget of EUR 2 billion were justified to achieve the goals. 
For this purpose there was a need to test the budget available and the expenditure with the 

performance indicators and impact achieved by the JU.  

Using the input, methodology and mechanisms provided, the expert group wanted to analyse the 
short-term performance reflected by outputs, mid-term performance reflected by outputs and the 

longer term impact that the IMI JU has realised or was expected to deliver. An intervention logic 
diagram for the evaluation is presented in figure 2.  

                                                                                                                                                         

16  SEC(2004)1397: European Competitiveness Report 2004 
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In line with the Impact Assessment Report that formed the basis of the IMI JU, primary outputs of 
the IMI JU activities, the number of collaborations, publications and patent applications can be 
used. Secondary outputs from IMI funded projects could include guidelines for best practices, 

biomarkers approved for use in clinical trials, products tested in clinical trials, licenses given or 
royalties generated from IMI research projects. By the end of the joint undertaking, the number of 
jobs created, start-ups, turnover generated, investments made in IMI projects or investments 

attracted due to IMI JU activities should be analysed. Next to the economic indicators it would be 
interesting to analyse whether guidelines developed under IMI JU or biomarkers were used outside 
of the IMI JU projects.  

The operational performance will be addressed by analysing the efficiency of the governance and 
the programme management, of the monitoring system, and of the communications strategy. 

The IMI JU will have succeeded if a true impact has been realised, i.e. whether the European 
pharmaceutical industry is attracting new research activities and investments, and becomes more 

competitive. New products originating from IMI JU research projects that are available on the 
market will be another important indicator. 

Figure 2: Intervention logic diagram 
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5. METHOD/PROCESS FOLLOWED 

5.1 Process/Methodology 

In line with the Council Regulation an independent expert group was appointed to assist the 
Commission in carrying out the final evaluation of the Innovative Medicines Initiative Joint 
Undertaking (IMI JU). 

The expert group comprised five individuals whose areas of expertise encompass various aspects of 
the pharmaceutical drug discovery and development process, research funding, technology transfer 
and commercialisation, IP and marketing, finance as well as policy assessment and evaluation 
issues. Short biographical sketches of the experts are presented in Annex 1.  

The terms of reference provided a set of general questions, which had to be addressed by the 
expert group. The evaluation started in October 2016 and ended with the delivery of the evaluation 
report by June 2017. The work consisted of a combination of remote work, conference calls and 
seven panel meetings in Brussels. The expert group built its assessment on  

(i) documents and published information, and on extensive data compilations prepared by IMI 

Executive Office (see Annex 2 for the list of documents, most of these are available on the 
IMI website);  

(ii) interviews with a wide range of IMI stakeholders, including representatives of both 
founding members, IMI bodies, participants of on-going IMI-supported research projects, 
representatives of regulatory bodies, patients' organisations, research and SME 
associations (see the list in Annex 3). For this purpose, the general evaluation questions 
were translated into more specific questions, revised during the course of the interviews 
(the list of questions is available in Annex 4);  

(iii) a survey of beneficiaries and a public consultation.  

5.2 Limitations – robustness of findings 

The expert group was entrusted with the challenging task of the final evaluation of IMI JU, and the 
interim evaluation of IMI2 JU. This task was challenging because the two programmes had different 
objectives, different legal frameworks and IP policy. Most of the IMI JU projects were still running, 

and some projects will continue up to 2021, while the first projects of IMI2 started in 2014.  

The information used by the expert group was gathered from interviews with stakeholders, which 
often represented a mixture of appreciations for IMI JU and for IMI2 JU. A substantial volume of 
information was available from documentation, but there was no accountable performance 
monitoring system with Key Performance Indicators (KPIs). Therefore, it was not easy to crystallise 
the key messages that were specifically relevant to IMI JU. The experts had to rely on their 
individual background expertise and common sense to formulate a logical and comprehensive 
analysis, although this limitation will be inherent to any evaluation process relying on an expert 

group. 

The guidance and help of the European Commission office was instrumental, especially in delivering 
information and pointing to where to find the information, to produce this report.  

Most of the interviewees identified by the expert group, readily agreed to participate, which was 
also an indication of the positive view of the JU. It was harder though to get feedback from 
members of parliament involved in health although the final evaluation report will be shared with 

the European Parliament (EP); an interview with a Member of the EP would have been an 

opportunity to communicate the visions and expectations of the EP. We are grateful that Mrs. 
Grosstete, as a Member of the EP, agreed to answer the experts group’s questions in writing.  

The expert group was further hampered because some pieces of information were missing or came 
very late in the evaluation process. In particular, it was suggested by EFPIA representatives that 
the number of clinical trials in Europe had not decreased since the economic crisis of 2008, because 
of the activities of IMI JU. The expert group compared the number of clinical trials in Europe before 

the establishment of IMI JU and now, but had no access to data from other parts of the world to 
put this suggestion in a global context that would allow attributing the resilience against the 
economic crisis to activities of IMI JU. 
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There were also no quantitative data available to indicate whether the big pharmaceutical 
companies were increasing their research investments in Europe, which would be an indication that 
the Europe had become a more attractive environment for biopharmaceutical research as was the 

ultimate goal of the PPP.  

6. IMPLEMENTATION STATE OF PLAY 

This section describes how the IMI JU set by the Council Regulation 73/2008 was implemented and 
provides information about the patterns in the participation of European research actors and about 
the distribution of funds among beneficiaries. This information provides evidence of if, and how, 
IMI JU has attracted the main research actors in Europe and, also, highlights the main research 
and structural trends.  

6.1 Overview of calls launched during the period 2008-2013 

A total of 59 projects were funded by IMI JU, of which 21 were finished, but 38 were still active as 
of 31 December 2016. Figure 3 summarises the number of calls and submitted, eligible and funded 
proposals. Between 2008 and 2011 one call per year was launched, with four calls launched in 
2012 and three calls launched in 2013. Each call had a different number of topics launched with the 

most topics (n=18) for IMI-JU-01-2008 and least topics (n=2) for IMI-JU-04-2012, IMI-JU-05-2012 

and IMI-JU-07-2012. The number of proposals submitted per call ranged between 2 (for IMI-JU-
10-2013) and 134 (for IMI-JU-01-2008).  

Figure 3: Summary of calls and proposals for IMI JU 

 

6.2 Participation patterns broken down by country and region 

A total of 24 of the EU-28 Member States were represented in the 487 eligible short proposals 

submitted to stage one of the IMI JU calls, including Croatia (that was associated to FP7 before 

2013 and that joined the EU in 2013). In terms of the proposals assessed as ‘eligible’ the UK was 
the EU Member State that took part in the largest share (19.2%) of the total number of 
applications in the eligible short proposals (n=5027). Italy and The Netherlands were also 
commonly represented in the applications for 14.0% and 12.8%, of eligible short proposals, 
respectively. However, the pattern in countries represented in terms of the success rates for 
proposals retained in stage one differed from the submitted proposals. A total of 23 of the EU-28 

countries were represented in the 59 projects funded as part of the IMI JU, including Croatia that 
joined the EU in 2013. Among EU-28 Members States, the largest share of EU-funded participations 
in signed grant agreements was represented by the UK (23.6%), followed by Germany (16.5%) 
and France (12.6%). In terms of the funding awarded, out of the EU-28 countries, the highest 



 

23 
 

share in signed grant agreements was represented by the UK (26.1%), followed by The 
Netherlands (17.9.1%) and France (16.2%). 

The types of countries represented in the 59 IMU JU funded projects can be grouped under four 
headings: EU-15; EU-13; associated countries and third countries (Annex 5 defines these 
headings). Figure 3 also shows the share of funded projects under these four headings. These 
figures show that the EU-15 states participated in the majority of funded proposals. This is also 

reflected by the overall success rate between applications in eligible proposals and participations in 
signed grant agreements: 

 22.8% success rate for EU-15;  

 9.5% success rate for EU-13;  

 26% success rate for associated countries; and  

 40% success rate for third countries. 

6.3 Participant patterns per by type of beneficiary organisations 

For the purpose of summarising the types of participants, seven categories were grouped under the 

headings: academia/, secondary and higher education establishment; EFPIA; non-profit research 
organisation; patient organisation; regulatory/community bodies; SME; other. All of the 59 signed 
grants had some EFPIA representation. Of the 59 funded proposals, with signed grants, there were 
1711 participations in total (of which 1204 were EU-funded participations):  

 51.9% (n=887) of the participations came from academia, secondary and higher education 
establishments, and non-profit research organisations; 

 11.2% (n=192) came from SMEs; 

 29.6% (n=507) came from EFPIA; 

 5.7% (n=97) came from an entity categorised as other; and; 

 1.6% (n=27) represented patient organisations.  

Within these 59 funded projects, there were 647 individual participants in total, including 40 

individual EFPIA companies. This means there were 607 individual participants, within the 59 
signed grants, who received EU-funding as part of IMI JU. 

6.4 Characterisation of the academic players 

Two ranking systems were used to assess the status of the universities taking part in IMI JU, i.e. 
the European Multirank and the Shanghai ranking system. Both of these ranking systems showed 
that more than 50% of all participations and EU contribution was for organisations ranked amongst 

the 200 (or 150 according to the Shanghai ranking) first Universities. Nearly three quarters (72%), 
of the Universities participating in IMI JU were in the overall World top 500 and 12% of the 
universities were in the overall World top 100, dependent on the ranking used.  

A substantial number (n=201) and variety of key non-university research organisations have 
participated in IMI JU proposals. These represent a mixture of academic and non-academic 
institutions such as research active hospitals and national research organisations. Most of these 
entities came from the EU-15 states. 

6.5 Characterisation of the industrial players 

Forty distinct EFPIA companies representing industry participated in IMI JU. Of these, 19 had 
headquarters outside of the EU. Of the 21 companies with headquarters within the EU, 15 were in 
the top 40 ranking of the Pharmaceutical and Biotechnology section of the Scoreboard EU 1000. Six 
of these companies with headquarters within the EU did not appear in this ranking. Using the 

Pharmaceutical and Biotechnology section of the scoreboard World 2500 ranking, the majority of 
the companies (n=29) were in the top 100. Eight of the companies did not appear in this ranking.  

6.6 Participation patterns per specific thematic topic broken down by 

type of beneficiary organisations 

Figure 4 illustrates the distribution of funding for each of the 18 defined scientific areas. The data 

summarised in Figure 4 also show the contribution to the total funding awarded from EPFIA and 
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IMI respectively. Of the total funding awarded (EUR 1,918,875,722) for the 59 signed grants 
agreements, over two thirds (EUR 671,635,805 or 35%) was directed towards projects in the area 
of infectious diseases. The scientific areas of ‘drug discovery’ and ‘brain disorders’ were awarded 

11% and 10%, respectively, of the total funding awarded. The remaining 15 scientific areas were 
awarded 44% of the remaining funding but were each awarded less than 10% of the total funding 
awarded.  

Figure 4: Distribution of funding per scientific area - update January 2017 (IMI Executive 
Office) 

 

6.7 Success rates in terms of successful proposals, activity types of 

applicants and budget share 

The average success rate for eligible short proposals in stage one of the calls for IMI JU was 14.2% 

but ranged from 7.6% for IMI-JU-02-2009 to 100% for IMI-JU-10-2013. The call IMI-JU-02-2009 
comprised nine topics with a range of focus including the identification of biomarkers through to 
the use of electronic health records. One call (IMI-JU-10-2013; developing an immunological assay 

for use in influenza vaccine production) attracted only two applications of which one was deemed 
eligible and then subsequently awarded funding, which led to an obvious success rate of 100%. 
More than half of the calls (n= 7 calls) had a success rate above the mean value of 14.3%.  

The average success rate in terms of contribution to the retained (and funded) proposals was 3.3% 
(range: 0.6% for IMI-JU-02-2009 to 100% for IMI-JU-10-2013). The majority of the funding 
awarded per call (n= 11 calls) were above this mean value of 3.3%. There was no clear pattern 
across the calls and associated topics in terms of the observed success rate.  

6.8 EU contribution: distribution of funds, broken down by country and 

region where possible, activity type of beneficiaries, and thematic area 

The total contribution (EU and EFPIA) for the 59 projects was EUR 1,918,875,722. Of that, the total 
EU contribution was EUR 965,730,983. The mean EU contribution was EUR 16,368,322 per project. 

In terms of the individual projects, the EU contribution per project ranged from EUR 2,270,000 for 

WEB-RADR (call IMI-JU-09-2013 on the topic ‘leveraging emerging technology for 
pharmacovigilance’) to EUR 109,433,010 for COMBACTE-NET (call IMI-JU-06-2012).  

The EFPIA contribution was EUR 953,144,739 (amounting to 49.7% of the total funding in the 
signed grant agreements). This total EFPIA contribution included EUR 213,617,349 which was in-
kind contributions from outside the EU and Associated Countries.  

Figure 5 illustrates the distribution of total funding received per country. The highest total 

contribution was received by the participants based in the UK (EUR 240.2 million) followed by The 
Netherlands (EUR 164.7 million) and France (EUR 149.1 million).  
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The total EU contribution (% share) to participations distributed over the different country 
categories was:  

 EUR 907.3 million (93.9%) for EU-15;  

 EUR 45.6 million (1.3 %) for associated countries;  

 EUR 12.1 million (1.3%) for EU-13; and  

 EUR 0.7 million (0.1%) for third countries.  

 

Figure 5: Distribution of funding per country 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

6.9 Average grant size in terms of budget and number of beneficiaries 

Table 2 summarises the number of the different types of participations in the IMI JU projects, with 
the respective requested IMI JU contributions and the in-kind contributions from EFPIA. The 
numbers indicate that the public and private budgets are almost matching. 

Table 2: Types of organisations and the budget distribution for the 59 projects 

Type of organisation Number of 
participations 
in IMI 

Requested 
EU 
Contribution 

(EUR) 

EFPIA in-kind 
contribution 
(EUR) 

Academia, Research Organisations 888 802,395,744 0 

EFPIA 507 0 953,144,739 

Patient Organisations 26 5,672,638 0 

SMEs 192 127,994,480 0 

Others 98 29,793,249 0 

Grand Total 1711 965,730,983 953,144,739 

EU Contribution (EUR million) EFPIA entities in-kind contribution (EUR million) 
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Annex 6 shows the funding awarded for each project with the number of participants and type of 
participants. Of the 59 funded projects within IMI JU, the total value of the funding was EUR 
1918.8 million, of which EUR 953.1 million was contributed in-kind by EFPIA partners and EUR 

965.7 million from the EU contribution. Within the 59 funded projects, there were 40 EFPIA 
companies participating. As of 31 December 2016, EUR 385 million of the reported in-kind 
contribution of EUR 487.7 million had been formally validated and checked by IMI JU Executive 

Office staff and/or audited by external auditors.  

Annex 6 shows the 59 funded projects which had a total of 1711 participations. The total number 
of individual EU funded participants was 607. The mean EU funding awarded per participant was 
EUR 1.59 million.  

7. ANSWERS TO THE EVALUATION QUESTIONS 

7.1 Effectiveness 

7.1.1 Main Achievements 

As specified in the Impact Assessment Report that informed the proposal for a Council Regulation 

on the IMI JU, a dual approach to monitoring the IMI JU was proposed.1 Firstly, a quantitative 
approach using key measures on a large scale, which are conducted in a comparative and 

systematic manner and, secondly, a qualitative approach by conducting case studies and surveys 
done by expert panels and scientific committees. It was advised to perform a series of baseline 
studies which should focus on the state of affairs in the pre-IMI area (2005-2006-2007) in order to 
help assess IMI's additionality effects during its life time.  

According to the impact assessment report that accompanied the proposal for a IMI Joint 
Undertaking, performance indicators were agreed by industry (Box 3).8 

 
Box 3 Some of the most important performance indicators as agreed by industry 
are the following: 

1. To measure the impact of IMI on EU competitiveness:  

 The number of pre -competitive pharmaceutical collaborative research projects 
established in the EU as a proportion of those established globally; 

 The investment in EU pre-competitive pharmaceutical collaborative research projects 
as a proportion of the investment in these projects globally; 

 Number (and/or budget) of clinical projects performed in the EU: e.g. conduction of 
phase I, II and III clinical studies in Europe required to support safety and efficacy 
projects; 

 Per year, the number of pre-competitive pharmaceutical collaborative research 
projects established in the EU; 

 Per year, private investment in pre-competitive pharmaceutical collaborative 
research projects in the EU; 

 Over the duration of IMI, evolution of the private investment in pre-competitive 
pharmaceutical collaborative research projects in the EU; 

 Over the duration of IMI, evolution of the investment of the biopharmaceutical 

industry in R&D in the EU in comparison with the rest of the world; 

2. To measure the impact of IMI Scientific Environment:  

 Per year, the number of validated biomarkers including chemical, toxicological and 
imaging that have been established and used in clinical trials; 

 Per year, the number of new or amended EMEA guidelines related to the use of new 
technologies in drug discovery and development; 

 Per year, the number of new EMEA guidelines including surrogate end points; 

 Per year the number of recalls and restrictions in use due to safety reasons; 

 The change in median time to approval by therapeutic area. 
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To monitor the overall performance of IMI JU and draw conclusions about the achievements was 
difficult because of the lack of an accountable performance monitoring system that used SMART 

(Specific, Measurable, Achievable, Relevant and Time phased) Key Performance Indicators (KPIs).  

At the time of this evaluation, work was ongoing within the IMI Executive Office and the IMI GB to 
develop and agree on a new set of KPIs. As these were still under development, the system will not 
be relevant for the IMI JU final evaluation. The need for a review and adaptation of KPIs was a 
recommendation from previous IMI evaluation rounds. The new set of KPIs is discussed further in 
section 7.2.1.3.  

Moreover, the advice formulated in the Impact Assessment Report to perform a series of baseline 

studies to establish the state of affairs in the pre-IMI area (2005-2006-2007) in order to help 
assess IMI's additionality effects during its life time was not taken up; there was no overview 
available that gave a year by year evolution of the proposed indicators, so that at the time of the 
final evaluation there were no targets nor baselines of indicators defined, which made it difficult to 
assess the impact of the allocating a significant budget to the PPP activities.  

The final evaluation of IMI JU therefore had to rely on the “IMI Socio-economic Impact 

Assessment” report published in May 2016,17 on statistics on calls and projects information, and on 
interviews.  

The “IMI Socio-economic Impact Assessment” report is the result of an analysis that focussed on 
the outputs of nine individual IMI JU projects, which were reaching the end of the funding period. 
The report summarises the socio-economic impacts, under the headings of ‘Mediators and 
Intermediate Outcomes’ (e.g. Peer reviewed publications) and direct socio-economic impact such 
as building research capacity.  

Some high impact project results, such as on drug discovery and development, early disease 
prediction and diagnosis, personalised medicine, biomarker development, tools for drug 
development, novel clinical approaches, drug safety, data sharing and sustainability or capacity 
building in Europe were reported in the latter report.  

The IMI Executive Office also provided the expert group with a list of “Examples of impactful 
project results”. The list of examples, however, indicated that, although the results are certainly 
important and (very) promising, in most cases their impact has not been shown as yet and more 

research efforts will be needed to realise real impact. 

Specific achievements that were reported were faster validation and approval of biomarkers 
because of early involvement of regulatory agencies, although this was not evident from the 
quantitative data available nor from feedback from EMA.  

There were examples of projects from IMI JU that are expected to last and become increasingly 
important as IMI2 JU is continuing its activities. Building on the closeout meetings that started 

under IMI JU is expected to support this. It can also be expected that the establishment of 
thematic Strategic Governing Groups (SGGs), although under IMI2, will contribute to the 
sustainability of important project outputs.  

The “IMI Socio-economic Impact Assessment” report stated in general that the IMI JU should 
eventually impact on the medicines development process and result in improvements in factors 
such as cost savings, time savings, reductions in risk, reductions in attrition rate, and a reduction 
in the use of animals in research. The real impact on the European pharmaceutical industry thus 

remains to be demonstrated. According to the same report EFPIA estimates that the process can 
take 13 years from the scientific investigation into a disease that may identify potential treatments 
for that disease through to the availability of a medicine to patients. It was stressed by all IMI, 

EFPIA and GB representatives that a long-term strategy was required before IMI JU could have a 
demonstrable effect to enable the competitiveness of the European pharmaceutical industry. 

Although socioeconomic impact needs more time to be demonstrable, IMI JU projects in general 
contributed to some novel scientific insights. The number of publications was impressive with 1,678 

unique Web of Science publications linked to the Thomson Reuters citation databases. All 

                                                 

17
www.imi.europa.eu/sites/default/files/uploads/documents/Publications/SocioeconomicImpactAssessment_FIN

ALMay2016.pdf  

http://www.imi.europa.eu/sites/default/files/uploads/documents/Publications/SocioeconomicImpactAssessment_FINALMay2016.pdf
http://www.imi.europa.eu/sites/default/files/uploads/documents/Publications/SocioeconomicImpactAssessment_FINALMay2016.pdf
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publications were published in the period from 2009 to the end of 2015. There were 1,661 papers 
(articles and reviews; 99%); 17 other document types (13 editorials, two meeting abstracts, one 

letter and one news-item; 1%). Between 2009 and 2015, the citation impact for IMI project papers 

(1.93) was nearly twice the EU’s citation impact (1.1) in similar journal categories. 

IMI project publications appeared most frequently in PLOS ONE (83 publications), followed by 
Annals of the Rheumatic Diseases (50 publications).  

In the TOP 20 journals ranked by impact, there was only one IMI-related publication in the New 
England Journal of Medicine, two in The Lancet, two in Nature Reviews Drug Discovery, one in 
Nature Biotechnology, five in Nature, one in Nature Reviews Cancer Nature Reviews Genetics, and 

one in the Journal of the American Medical Association. The number of patents per EUR 10 million 
EU-funding was 0.51 for IMI JU, while for the rest of the Health theme of FP7 this amounted to 
1.49. In contrast, for the same amount of EU-funding, 0.9 of spin-off companies were established 
as a result of IMI JU projects, but for the Health theme of FP7, this was only 0.24 spin-offs per EUR 
10 million EU-funding. 

One of the main achievements of IMI JU about which there was general consensus, among the 

stakeholders interviewed, was that under IMI JU collaboration between different competing global 
companies, SMEs and academia became possible. Together with the budget and long-term 

strategy, this was considered to be an important asset for European pharmaceutical research that 
may strongly support its future. The fact that companies from the US and Japan wanted to join in 
IMI projects was considered to confirm this notion. 

The new type of collaborations were said to have created trust and new partnerships, including 
with partners from other areas of expertise, such as regulatory bodies, and patient representative 

groups, to bring new and better products or treatments faster to the patients. The new 
collaboration models may have lasting effects beyond the existence of the IMI funded projects, as 
the added value of working cross disciplinary, becomes more obvious.  

Moreover, EFPIA and IMI representatives reported that IMI JU also induced a mind change in 
academia to move away from "blue skies" research, while industrial partners became less sceptical 
and agreed to work with academia. The fact that IMI generated opportunities for academia, SMEs 
and industry to collaborate and created a broad platform to make technologies and patient material 

accessible, bringing academia and SMEs in the clinic is a major achievement. This kind of platform 
collaboration was believed to be a prerequisite to address complex diseases such as cancer and 
created opportunities to learn from patient treatment in clinical practice and not only in the clinical 

trial setting. The increased opportunities for contacts of academia and SMEs with clinicians was 
reported to improve clinical trials design, based on input on the working mechanism of molecules, 
more appropriate development of databases of patients cohorts, and stratification of patients. This 

synergy, aimed to better adapt the medication to prolong the periods between treatment episodes, 
reportedly reduced the number of days in hospital.  

The sustainability of project results and databases established during IMI projects also needs to 
be considered. Under IMI JU this was not in the objectives, which made it difficult to see benefits 
now. Project participants contacted were asked about examples of sustainability of results and 
outputs beyond the end of the project. One project (PRO-ACTIVE) is continuing beyond the funding 
period with a new consortium agreement, including aspects on rights and obligations, operational 

aspects, membership fees, license fees, etc. The consortium did not receive other external funding. 
The goal of the continuation of the consortium was to gather data to support the use of a tool 
developed in the IMI funded project and to allow third parties to use this output. Another example 
of a project that has a sustainable outcome was eTox (see Box 4). 

 
Box 4 Towards sustainability of IMI project results - example 

The eTOX project aimed to develop a drug safety database from the pharmaceutical industry 
legacy toxicology reports and public toxicology data and innovative in silico strategies and 
novel software tools to better predict the toxicological profiles of small molecules in early 
stages of the drug development pipeline. 

The eTOX IMI grant finished on Dec 31th, 2016. eTOX is entering into its sustainability phase 
in which partners are committed with the eTOXsys maintenance. eTOXsys consists of a 

worthwhile database, a mature and professional software platform and a collection of useful 
models that makes attractive the commercial exploitation. Lhasa and Molecular Networks are 
managing such exploitation. The exploitation model is based on affordable fees for profit 
users and symbolic fees for academic institutions. An eTOXsys Sampler version with subset 
of data and models will be public. 
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Another IMI JU project was exploring options to find a sustainable follow up initiative under 
IMI2 JU. The European Lead Factory (ELF) brought together a collection of compounds from 
industry and newly synthesised molecules from academia. The collection was made 

accessible to academics and SMEs to allow screening for interesting targets. This mode of 
operation provides a potentially good example of reaching added value as a result of joining 

forces and a strong argument to use the European platform for follow up studies. 

The sustainability of project results beyond the funding period was not supported by all 
parties, including some EC representatives and industry representatives that considered IMI 
was more of an instrument to catalyse development towards better and safer medicines, but 
not a mechanism to maintain databases once the projects were terminated. It was therefore 

suggested that a more complete appraisal would be needed to inform which project results 
should be sustained. In this respect it was noted that when there was no budget allocated to 
maintain databases, was an indication that industry was not sufficiently interested in this 
aspect. To keep databases sustainable, the business plan should foresee the need for a 
database from the start of the project. This requirement was considered systematically under 
IMI2 but not under IMI JU. In addition, calls are being planned in IMI2 JU to maximise the 
use of results from IMI JU when appropriate. 

The closeout meetings that were held to conclude the first IMI JU projects, were used to 
summarise the outputs from the projects and were extracting lessons learned from the 
projects and identified the challenges for the different teams. One IMI scientific officer 

considered that all projects did ‘deliver to a certain degree’. Results from the closeout 
meetings in combination with the thematic Strategic Governing Groups that were installed 
under IMI2 JU, were expected to increase the likelihood that relevant project outcomes will 

be granted a sustainable future and access to results for further use will be guaranteed. 

IMI JU may have contributed to resilience of the European pharmaceutical 
industry, as the number of clinical trials and research remained stable across Europe in the 
period following the crisis of 2008, according to one of the interviewees. Although there was 
a decrease of clinical trials after 2010, the number reached about the same level as just prior 
to 2008 according to an analysis of the numbers of clinical trials in the EU from the EudraCT 
Data base (Figure 6).18 It was not possible, however, to compare the number of clinical trials 

in Europe globally, as the expert group had no access to such data. Therefore, it was 
impossible to attribute the suggested resilience of the European industry against the 
economic crisis, to the activities of IMI JU.  

Figure 6: Annual number of clinical trials in the EU 

 

In addition, the same interviewee also stated that pre-IMI disinvestment was switched to 
new investments in European biomedical research in pharmaceutical companies, including a 
focus on difficult research areas such as dementia diseases. However, there were no 
quantitative numbers available to support this. It is also difficult to attribute these 
achievements to IMI JU as no comparison could be done with countries from outside the EU. 

                                                 

18 https://eudract.ema.europa.eu/  

https://eudract.ema.europa.eu/
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One of the interviewees with expertise in technology transfer did not believe that IMI JU had 
delivered on the criterion of improving the competitiveness of European pharmaceutical 
companies or increased their investments in R&D in Europe. Instead, the interviewee felt 

that disinvestment in R&D facilities in global pharmaceutical companies continued, while 
public financing increasingly supported R&D in academia and SMEs. In fact the SMEs are 

instrumental for the global pharmaceutical companies to get access to new applications or 
therapies. The creation of an ecosystem that brings together academia with SMEs in biotech 
and other technologies was demonstrated to be crucial for the pharmaceutical companies 
and manifested in the concentration of the companies around the innovative sites in the US. 
IMI provided an interesting financial model in terms of the size of the budgets and the focus 

outlined in the SRA. However, the creation of such an ecosystem that put a stronger 
emphasis on the importance of the European SMEs combined with a possibility for exclusive 
right, albeit negotiable, to the results from projects would enhance the participation of 
successful SMEs and of some of the research institutions with ambitious tech transfer 
activities. 

7.1.2 Extent to which the objectives of the Joint Undertaking have been met 

This section addresses the progress towards meeting the IMI JU objectives and how all 
parties in the PPP had lived up to their financial and managerial responsibilities. The 
objectives spelled out in the Council Regulation are summarised in Box1.  

7.1.2.1 Extent to which the IMI JU achieved the objectives set in Article 2 of the 
Council Regulation establishing IMI JU - Formulation and implementation of IMI JU 
Research Activities 

The key objective of IMI was to address bottlenecks in pharmaceutical R&D with the aim of 
leading to faster discovery and development of better medicines for patients and the 
enhancement of Europe’s competitiveness.  

The first Strategic Research Agenda (SRA) was released in March 2008. 

Four research pillars were identified as Efficacy, Safety, Knowledge Management and 
Education & Training. These themes made up the horizontal lines within a matrix of research 
pillars, while a number of 'selected diseases' (cancer, brain disorders, inflammatory diseases, 
infectious diseases) constituted the vertical dimension within this matrix. 

An overview of the 30 projects launched following the first three calls were in accordance 
with the four research pillars. For example,  

 SAFETY was addressed by SAFE-T, PROTECT, MARCAR, and E-TOX;  

 EFFICACY was addressed by IMIDIA, and PREDECT;  

 KNOWLEDGE MANAGEMENT was addressed by OPEN-PHACTS, and EHR4CR; 

 EDUCATION & TRAINING was addressed by EU2P, and PHARMATRAIN. 

A revised version of SRA was released in June 2011. Revision of the SRA was done by the SC 
in consultation with the SRG and approved by the GB. The IMI Scientific Committee proposed 
that “IMI should consider focusing overarching strategic initiatives on 'game-changing' ideas 

and areas where the maximum number of companies can join forces”. From this, the 
strategic themes were added to already existing IMI Research Priorities:  

 Safety sciences,  

 Research on metabolic diseases,  

 Knowledge management, and 

 Central Nervous System disorders. 

Scientific Committee members observed that since the drafting of the original SRA, the drug 

development industry was facing growing external pressures towards personalised medicine. 
In addition, pricing issues, demographic shifts and consumerism, all have created new 
challenges but also opportunities. Where patients have traditionally been relatively passive 
participants in health delivery, they were now being empowered by technological progress 
(such as internet, smart phones) to have a much more active role in management of their 
health care. This led to the replacement of the Research Pillars by seven Areas of Research 

Interest. The revised SRA considered that the areas that cover most of the relevant aspects 
of drug research were: 
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 The Patient in the Focus of Research; 

 Diseases – Drug Efficacy; 

 Knowledge and Knowledge Management; 

 Strategies; 

 Beyond Drug Discovery: Drug Development and the Regulatory Framework; 

 Tools and Techniques; 

 Education and Training: Science Communication at various levels; 

 Strategic Themes for IMI Research. 

This in turn led to entirely New Research Priorities and reassessed the ‘Established Research 
Priorities’. Some of these areas that had not been identified in the 2008 IMI SRA were 

included in the revised SRA: 

 Pharmacogenetics and Taxonomy of Human Diseases (Areas of Interests: Patient, 
Diseases, Knowledge); 

 Rare Diseases and Stratified Therapies (Area of Interests: Patient, Diseases, 
Knowledge); 

 Systems Approaches in Drug Research (Area of Interests: Strategies, Diseases); 

 ‘Beyond High Throughput Screening‘- Pharmacological Interactions at the Molecular 

Level (Area of Interests: Strategies, Tools); 

 Active Pharmaceutical Ingredients (APIs) Technology (Drug Compound Development) 
(Area of Interest: Development); 

 Advanced Formulations (Areas of Interest: Development, Diseases); 

 Stem Cells for Drug Development and Toxicity Screening (Area of Interest: Tools); 

 Integration of Imaging Techniques into Drug Research (Areas of Interests: Tools, 

Disease). 

This framework which identified ten key Research Priorities (‘pillars’ plus ‘disease themes’) 
that IMI had selected was used for its strategic planning, in conjunction with the new 
Research Priorities described above: 

 Safety Sciences (Area of Interest: Development); 

 Increasing Practicability of Biomarkers and Biobanks (Areas of Interest: Tools, 
Knowledge); 

 Coping with Regulatory and Legal Hurdles (Area of Interest: Development); 

 Knowledge Management (Areas of Interest: Knowledge, Patient, Development); 

 Science Communication (Areas of Interest: Knowledge, Diseases, Tools); 

 Neuro-psychiatric Disorders/Brain Diseases (Area of Interest: Disease); 

 Inflammatory and Immune-Mediated Diseases (Area of Interest: Disease); 

 Cancer (Area of Interest: Disease); 

 Metabolic Diseases including cardiovascular diseases (Area of Interest: Disease); 

 Infectious Diseases (Area of Interest: Disease). 

This SRA is complete and it was noted that “these areas cover most of the relevant aspects 
of drug research”. It may therefore not come as a surprise that the eight next calls of IMI JU 

and respective projects funded were in line with the revised SRA. Nevertheless, major 
sectors that are relevant to the design of new drugs and to the competitiveness of the 
European pharmaceutic industry were not explicitly addressed, such as diagnostics, imaging, 

medical devices, bioinformatics, IT, big data management and safety. Although these 
domains have been listed in some projects (EMIF, eTRIKS, GetReal or Stembancc) it is only 
since IMI2 JU was installed that these topics were fully included. 

Every year, IMI draws on its legislation and the SRA to set out annual research priorities. 
These form part of the Annual Implementation Plan (AIP), which is approved by the 
Governing Board. AIPs were prepared by the IMI Executive Office needed approval of the GB, 
and were published online. The AIPs covering IMI JU are available on the IMI website.11 
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These annual priorities are based on the need for collaboration in complex areas of 
biomedical research and innovation. 

The priorities were addressed by the launching of eleven calls for proposals between 2008 

and 2013.
19

 The last call was launched on 11 December 2013 and eight projects started in 

the beginning of 2015. 

Call topics were defined by EFPIA companies which were committed to participate in a 
specific research area. The call topics were consulted with the SRG, the SC and experts in 
the field through workshops.  

Since the establishment of IMI JU, critics have been coming from many different angles and 

mainly targeted EFPIA and the role of the big pharma companies as call topics were defined 
by these. Several times putative stakeholders from academia, SMEs and SRG mentioned the 
lack of transparency in defining the call topics.  

The IMI JU representatives indicated that the first step in the process was to agree to 
collaborate on projects and to commit significant budgets. Over time, the mutual 
understanding between industry and academic partners has grown. As the pharmaceutical 
companies contribute in kind to the projects, thereby allocating significant budgets to the 

projects the companies believe it is justified they determine the content of the call topics. 
Moreover, it was reasoned that the call topics were open for discussion in the SRG and for 

advice in the SC. Both these advisory bodies indicated that a more interactive process would 
have contributed to better understanding of how the provided feedback had been processed. 

7.1.2.2 Extent to which the IMI2 JU achieved the objectives set in Article 2 of the 
Council Regulation establishing IMI2 JU - Networking and pooling of stakeholders 

The next section summarises how IMI JU projects have brought the main stakeholders 
together from industry, academia, patients' organisations and regulators to work towards 
common goals.  

The participation of SMEs in IMI projects was of major importance as the SMEs are a key 
component to drive the competitiveness of the European health industry. The SMEs have a 
potential to become future mid-size enterprises and potentially new big European 
pharmaceutical companies in the future. The transformation from SME to large companies 

that has often been seen in the US (Amgen, Celgene, Genentech, Genzyme, Gilead,…) is a 
model. 

IMI has made efforts to facilitate the participation of SMEs. Several IMI projects supported 
the activities of SMEs. For example, the European Lead Factory and ENABLE provided open 
platforms that allowed SMEs to follow up on interesting drug targets and candidate 
molecules. Since the start of the project, 39 of the 60 applications to enter ENABLE with a 
programme came from SMEs. At the time of writing this report fifteen SMEs directly 

participate in ENABLE. 

The participation of SMEs in IMI JU has represented 15.96% (192 out of 1203) of the 
participations, compared with 15.86% in the rest of the FP7 health theme. In IMI JU the 
percentage of EU contribution to SMEs was 13.25%, compared to 17.93% in IMI in the rest 
of the FP7 health theme; but both levels of participation are relatively low. 

The majority of the SMEs specialised in biotech and IT / data management and have been 

able to benefit beyond their expected contribution to projects. IMI reported the important 
results obtained by some of them and it can be found in Annex 7. 

The development of the highest possible number of SMEs in Europe was of the highest 
importance to support the competitiveness of the health sector (not only of the 
pharmaceutical industry). However, the participation of SMEs in the IMI projects did not 
always seem straightforward. The barriers for SME participation have been described 

succinctly in an IMI workshop in May 2016
20

 and were confirmed by information assessed by 

this expert group. Several barriers were identified in this workshop, in particular: 

                                                 

19 www.imi.europa.eu/content/overview-imis-calls-how-participate  
20 http://www.imi.europa.eu/sites/default/files/uploads/documents/Events/SMEworkshop_notes.pdf 

http://www.imi.europa.eu/content/overview-imis-calls-how-participate
http://www.imi.europa.eu/sites/default/files/uploads/documents/Events/SMEworkshop_notes.pdf
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 SMEs lacked human and financial resources for intensive and time consuming 
consortium negotiations, especially on IP issues. They perceive IP rules designed to the 
benefit of big pharma, and which are unfavourable for the SMEs; 

 The rules and call conditions were too rigid because they were not initially designed for 

SMEs, and the deadlines for application are too short; 

 Topics were defined top down and too narrow so that SMEs are obliged to follow the lead 
of big pharma. 

Furthermore, Venture Capital (VC) funded SMEs were more adverse to risk-taking strategies 
than owner-capital SME in a highly competitive funding environment. VC-funded SMEs were 
strategically more narrowly focussed and if the call is not aligned with the SME strategy, 

these types of SMEs will be less likely to participate. Owner-capital SMEs tend to be more 
flexible in this respect. 

The timeline projections before a return on investments can be expected, should also be 
taken into account. According to existing believes driven by evidence from EFPIA it can take 
13 years from the scientific investigation into a disease to identify potential treatments for 
that disease through to the availability of a medicine to patients. An average biotech project 
may take 15 to 20 years before a return on investment can be expected. An IMI project 

timeline is clearly too short to realise a return on investment over the duration of the project.  

An SME representative reported how they found the IMI projects in general interesting to 
participate in, especially when the topic addressed the SME’s goals. This representative also 
saw the benefit of SME’s, large pharma and academic groups being brought together. The 
available funding was indicated to be the main reason for participation in an IMI project and 
when compared with other opportunities in the framework programme. However, such other 

opportunities from the framework programme were appreciated as potentially better options 
to support innovation. 

Some SMEs indicated they were badly equipped in the consortium negotiations, as often 
human and financial resources were insufficient to invest in time consuming and hard 
negotiations especially with respect to Intellectual Property (IP) issues. Testimonials from 
SMEs in the interviews indicated that there was a perception that the IP rules were 
customised for big pharma and unfavourable for SMEs, leaving SMEs with little room to 

manoeuvre. SMEs could always fully have a role in the negotiations or fully contribute to the 
design of the projects.  

The focus on precompetitive research is for most SMEs their core business, which may not be 

compatible with sharing background IP and interfered with the need of SMEs for exclusivity 
rights for exploitation. 

Similar sentiments to those expressed on IP issues were reported about the IMI JU topic 
descriptions, which were defined top down by the pharmaceutical companies and perceived 

to be too narrow. In this way, SMEs were obliged to follow the road of big pharma, while 
often SMEs needed more flexibility than that offered.  

The issues on topic design, consortium negotiations, including the aspects of IP were shared 
by major academic partners, mostly from research institutions with strong tech transfer 
activities.  

The participation of SMEs in IMI JU may have been hampered further because this funding 

stream was also competing with programmes at national level which may have facilitating 
factors such as proximity and language. In addition, there was sometimes less competition 
for funding at national level and the chance of success may be increased through the EU 
structural funds or other national funding programmes. Furthermore, the Eurostars 

programme and the efforts of FP7 to increase involvement of SMEs in its projects were 
strong competitors for collaborative projects. 

Unlike in IMI2 JU, mid-cap companies could participate in IMI JU projects but could not 

receive EU-funding. In the area of biomedical development sector, which is extremely capital 
intensive, the definition handled for SME21 was too narrow as compared with other sectors. It 
was realised that this was excluding important expertise, and was therefore changed under 
IMI2, which now allows mid-cap companies to participate either as part of the biopharma 
consortium contributing to the project with in-kind contributions or as part of the public 

                                                 

21  Definition SME: http://ec.europa.eu/growth/smes/business-friendly-environment/sme-definition_en  
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consortium receiving financial contributions. A major incentive to be part of the biopharma 
consortium was that this allowed an active role in the planning and preparation of the 
project. 

The inclusion of stakeholders representing sectors other than the biopharma sector was 

not a clear IMI objective in IMI JU. This may have been a missed opportunity, which was also 
addressed when establishing IMI2 JU with modified objectives. 

IMI JU also aimed to encourage the participation of patient organisations. Integration of 
patient organisations in an IMI project seemed straightforward, as these organisations do not 
bring IP nor research infrastructure. Twenty one patient associations have participated 
to IMI JU. Examples of IMI projects in which patient groups participated under IMI JU are 

given in Annex 8. IMI was able to attract private foundations from outside Europe such as 
Autism Speaks.  

A strong engagement with patient organisations was evident from the participation of those 
organisations in different projects and participation in the Scientific Committee. Patient 
organisations were also well represented in the annual stakeholder forum and other IMI 
events as speakers and panellists, but did not contribute to the agenda setting. IMI projects 
also frequently focus on patients’ needs for personalised treatments, but more efforts are 

still needed to improve patients’ involvement as full partners. Feedback or contribution of 
patient organisations in call topics in particular depended on ad hoc procedures so far. This 

has already been addressed by the GB but consensus on which patient groups may be 
representative and criteria for their input without creating a bias or conflict of interest has 
not yet been reached.  

The participation of patient organisations in IMI projects was criticised as an attempt to train 

patient advocacy groups to lobby for faster approval of new medication. The important 
financial participation of these organisations (from Europe and US), albeit in IMI2 (because it 
was not possible in IMI JU), suggested this criticism was unfair. This was confirmed in the 
interview of the president of an international patient association. 

The efforts of IMI Executive Office ensured that the patient involvement was growing, but 
the efforts need to be continued.  

The regulatory bodies were seen as key stakeholders to align with, or to be included in the 

IMI projects. There was consensus that researchers, academics, small and medium-sized 
enterprises, the pharmaceutical industry and regulatory agencies need to work together to 
ensure that medicines were authorised in a shorter timeframe and were safer. Involvement 

with the regulatory bodies brought added value as these could provide the regulatory tools 
needed to achieve greater effectiveness and efficiency in the drug development process.  

The institutions constituting the European regulatory system for medicines, which is based 
on a network of the national medicines regulatory authorities, and the European Medicines 

Agency (EMA) participated as a partner or advisor in IMI JU projects.  

EMA was participating in IMI at three levels: as a member of the SC of IMI JU; a participant 
in stakeholders meetings; or at the Regulatory Summit. In some projects EMA was also a 
partner and its involvement was increasingly solicited.  

In order to reach a broader audience, EMA encourages that the organisation should be 
approached early in the development of the projects. It was recommended that any advice 

given in such consultations should become publically available as such advice is often generic 
and can serve as a model in different projects. It was noted that briefing meetings at the 
start of a project may be helpful, which applies to future IMI2 JU projects or to other EU 
projects addressing biomedical research. The EMA requested that projects have an advisory 

board so that the EMA can actively participate. IMI was considered to be a useful mechanism 
to improve the dialogue between industry and regulators, and to raise awareness of 
academic partners about the importance of considering regulatory needs. 

In total, in addition to 6 participations of EMA in 6 projects out of the 59 IMI JU projects, six 
medicines regulators from six EU Member States, and two from two countries associated at 
that time to FP7 (Croatia and Switzerland) have participated on 15 occasions in 9 projects 
out of the 59 IMI JU projects (Figure 7). 

Progress has been made, but there was still room for improvement and specific actions were 
required to increase the participation of regulators. These actions should aim primarily to 
showcasing positive results from the collaboration between industry and regulators among 
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the European regulatory system for medicines, and at enabling regulatory agencies to 
participate in the definition of priorities and topics. 

To increase the involvement of regulatory agencies, transparency among stakeholders and 

the absence of conflicts of interest will be crucial. The EMA has introduced an explicit process 

and internal rules to avoid conflicts. It is also vital that free access to the research results, 
whether positive or not, should be available for the entire network of regulators and not only 
for the regulatory agency that participated in the project. 

The increasing involvement of regulators in general has represented a positive 
trend under IMI JU, together with better strategy for project sustainability (i.e. ELF) and 
more transparent access policies to project outcomes. However, this needs to be a 

widespread solution and not be limited to a few selected projects. 

Figure 7: Participation of regulatory agencies 

 

 

The most common group of stakeholders driving the research projects in IMI JU came from 
academia either from universities or from research organisations as outlined in section 6. 

Together academia made up more than 50 % of the participations (including the in-kind 
contributors) and more than 70% of the EU funded participations. The United Kingdom had 

the largest number of academia and research organisations participations in grant 
agreements (189), Germany (143), France (105), Netherlands (100), and Spain (56). 
Countries in Eastern Europe and Portugal had very few participations. In terms of financial 
contribution from EU contribution to academia and research organisations, the winner was 
again the UK with EUR 198 million, Netherlands (147), France (128), Germany (91) and 

Sweden (73). On the other hand Poland received EUR 1.5 million.  

7.1.2.3 Enhanced trust, exchange of knowledge between stakeholders, disciplines 
and projects 

One of the major undeniable achievements of the IMI JU was that IMI collaborations have 
enhanced trust between academic and industry partners. There has been a mind shift 
that has led to better understanding of each other’s needs and values. Some projects 
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resulted in the development of infrastructures and making them accessible for other research 
projects. The expert group agreed that there was also exchange of knowledge from outputs 
such as high level scientific publications. Furthermore, the project closeout meetings 

provided a powerful mechanism to develop knowledge warehouses.  

Some criticisms identified from the interviews focussed on the size of the consortia which 
were considered too large and hence difficult to manage. Other criticisms considered the 
topic descriptions too prescriptive and rigid, therefore not allowing flexibility and creativity. 
These views were shared by several academic researchers as well as by SME participants. 
The size of the consortia potentially slows down the progress of the projects. Although the 
outputs of some IMI JU projects were significant, so far even after closeout meetings, none 

of results have been used to realise patient benefits. 

There was consensus about a need for collaborations with researchers, academics, SMEs, the 
pharmaceutical industry and regulatory agencies to shorten the medicines development time, 
i.e. produce more effective and safer medicines obtaining authorisation in a shorter 
timeframe. Regulators will be able to provide the regulatory tools needed to achieve greater 
effectiveness and efficiency in the drug development process. 

7.1.2.4 Effectiveness of the implementation 

Formulation and implementation of IMI JU Research Activities 

As described in section 7.1.2.1 the call topics drawn from the SRA were mainly defined by 
EFPIA members that wanted to commit to the scientific priorities. After consultation with the 
SC and SRG, the GB had the final say on the text that went in the call. During the 
consultation process of SC and SRG, potentially similar projects or calls planned were 
identified, within IMI or in other parts of FP7, to avoid overlap and duplication. 

The strong commitment of the industry in the IMI JU led to an IMI specific approach in which 
industry consortia consisting of EFPIA members were formed around the respective identified 
call topics. In IMI JU all calls followed a two-stage procedure, except the call to ‘Explore New 
Scientific Opportunities’ (ENSO). This one-stage call was continuously open until December 
2013 with two cut-off dates per year.  

The calls described what the industry consortia wanted to address and what the respective 
industry partners could offer to the project, which was then translated into the corresponding 

in-kind contribution. Applicants wishing to join forces with the industry consortium responded 
to the calls with an “Expression of Interest” and offered complementary expertise to address 

the topic goals.  

After an eligibility check, the applicant proposals were reviewed and ranked by independent 
experts. The consortium that submitted the top-ranked proposal was invited to submit a full 
proposal merging the industry and the applicant consortium. The full proposal was then 
reviewed by independent experts.  

The independent experts were selected by the IMI scientific officers based on the subject 
matter competence for a given topic, maintaining gender balance and geographic distribution 
and following the same rules of eligibility as in FP7. According to an IMI Executive Office 
representative a minimum of three, but mostly five to seven experts per project evaluation 
were consulted. EFPIA members could provide input on the competences required but were 
not involved in the selection of experts. Also the SC was invited to review the expert lists.  

EFPIA members and the GB were not involved in the evaluation of the proposals to avoid a 
conflict of interest, since they designed the annual implementation plans and identified call 
topics. 

The applicant consortia and the industry consortia were not in contact before the evaluation. 
The industry consortia through the coordinators had some insight into the relevant applicant 
proposals. This insight allowed the coordinators to explain during the evaluation what they 
wanted to achieve in the project and what was interesting or missing in the applicant 

proposals. The industry consortium however could not participate in the evaluation of the 
applicant proposal. Only one applicant proposal was selected to merge with the industry 
consortium.  

Several interviewees have indicated that as a consequence, opportunities may have been 
missed as other consortia could have been formed to address the call topic, and as such 
valuable expertise may have been excluded. Some have advocated the (partial) merger of 
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applicant proposals in the final consortium so that additional and complementary expertise 
would be brought into the final consortium.  

The top-down process of call topic design combined with the fact that there can only be one 

winning consortium, raised questions about the usefulness of the competition process, if that 

leads to the exclusion of some of the best infrastructures and scientists, or largest biobanks. 
In some cases efforts were then (partially) duplicated by the IMI consortium.  

The selection of the winning applicant consortium was perceived to lack transparency, 
although the independent observers of the review process were generally very satisfied with 
the evaluation process. However, several sources reported contacts prior to the evaluation 
between the leading industrial partners and the applicant consortium, which was denied by 

IMI representatives. Pre-evaluation contact would generate a competitive advantage for that 
applicant consortium as more information and details on the specific expectations of the 
industry consortium may have been communicated. It was indicated that some of the best 
assets were not used in some of the IMI consortia, suggesting that some opportunities may 
have been missed. Some of the best European research groups indicated they hesitated to 
reply to calls for applicant proposals as there was a view that informal preformed consortia 
already existed. If certain partners were preferred, this should be transparent and indicated 

in the call.  

The issue of the pre-evaluation contacts between lead companies in a call topic and an 

applicant consortium has also been suggested as perhaps (part of) the reason why the 
participation of eastern European countries was significantly lower than that of countries 
which have a tradition of collaborating with big pharmaceutical companies or are home to, or 
hosting, the lead companies. The participation of eastern European countries in FP7 was 

5.45%, while for IMI JU this was only 1.75%, which is more than 30% lower than in FP7.  

The call topic selection and development were considered too top-down and industry driven 
with insufficient inclusion of input from the academic, research and clinical centres, 
regulators and patient groups, which resulted in call topics that were considered too narrow 
and not allowing sufficient flexibility for participation of SMEs and academia. As the industry 
consortia were to be formed around the respective topics, thereby allocating in-kind 
contributions, EFPIA members found it logic that they were determining the call topics. 

The call topic selection process was not considered to be sufficiently transparent, even 
though the SRG and SC were consulted for advice. It was generally unclear what happened 
to the feedback from the advisory bodies. The involvement of patient groups in providing 
feedback was only recently (under IMI2) implemented and also regulators were not involved 

early enough in the process of call formation and identification of currently unmet needs. 
Wider involvement of various stakeholder groups, especially the academic research and 
clinical centres in the call topic development could enhance the absorption and 

implementation of more innovative ideas to solve some of the more complex research 
problems in the areas of unmet medical needs. 

So far six of the 21 finished IMI JU projects were finalised with a closeout meeting. The 
closeout meetings were installed to summarise the projects outcomes, extract lessons 
learned, and identify the challenges for the different teams. The closeout reports give a good 
overview of the project outputs, which may stimulate the uptake in future projects. 

An overview of the financial contribution per scientific area was given in figure 4. At the time 
of writing, the final reports on the IMI funding were accepted for only three of the finished 
projects; the final EFPIA funding report has not been accepted for any of the projects. 
However EFPIA in-kind contributions were already reported and accepted and amounted to 
EUR 385.2 million and total EU funding was already accepted for an amount to EUR 411.2 
million according to Annual Activity Report 2016. 

IMI JU Knowledge Management and IP Policy 

The IMI JU Knowledge Management and IP Policy was based on the following documents: IMI 
IP Policy (2007),22 IMI IP Guidance Note (2010),23 and the IP Policy in IMI JU actions 

                                                 

22 IMI Intellectual Property Policy, 2007 
23 IMI IP Policy Guidance Notes for IMI Applicants and Participants, November 2010 
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(2008)24 all available at: http://www.imi.europa.eu/content/intellectual-property-

policy, and the Grant Agreement (last modified in December, 2013) available at: 

http://www.imi.europa.eu/content/documents#grant_agreement.25 

The guiding principles for the IMI IP Policy ensure that it is:
26

  

 aligned with IMI objectives as a public-private partnership; 

 adapted to specific research needs and challenges; 

 enabling broad participation of:  

o private and public entities in IMI projects (academic institutions; small 
biopharmaceutical companies; large biopharmaceutical companies); and of  

o patients’ organisations and regulatory agencies; 
 

 promoting knowledge creation, together with its disclosure and exploitation; 

 achieving fair allocation of rights; 

 rewarding innovation; 

 providing flexibility for participants to establish the most appropriate agreements 

serving the project objectives.  

The guiding principles for dissemination are: 

 the obligation to disseminate the foreground; and 

 to disseminate as soon as reasonably practicable, but no later than one year after 
project expiry or termination. 

The material subject to dissemination was described in detail in the Grant Agreement. IMI IP 
and Dissemination Policy were designed as one flexible policy to serve multiple interests. The 
process aimed to enhance bringing medicines to market by providing incentives for 
participation, freedom to access, compensation for background, dissemination of information 
thereby supporting European biopharmaceutical industry. 

IMI has made an effort to discuss, clarify and guide its project applicants and beneficiaries as 
well as other stakeholder groups through the IPR issues.  

One issue when negotiating the IP was the extra level of complexity brought by the large 
consortia. When the project was closer to the interest of the larger pharma companies, the 
agreement became very elaborate and technical in a way which was difficult for academic 
partners or SMEs to comprehend.  

Most academic partners acknowledged that the IMI projects in which they had been 
collaborating were successful. Nevertheless, some partners indicated that the discussions 

concerning IP issues took too long before the project start, significantly delaying the 
projects. In at least one case, the IP negotiations had been taken so long, that the project 
ended before the partner was able to deliver the work package, as this part of the project 
was dependent on the results from other work packages.  

7.1.2.5 Inclusiveness of the best European players 

The information reported in section 6 indicated that more than half of the academic 
participants in IMI JU projects were affiliated to the best universities and research 

institutions. Similarly, more than half of the European companies that participated to IMI JU 

projects ranked among the best companies (in terms of R&D investments) in Europe and the 
world top 100 companies.  

IMI projects have brought together all types of stakeholders. In IMI JU, however, mid-cap 
companies could not receive funding, while in many cases these companies still depend very 
much on external funding. As discussed above this has now been addressed in IMI2 JU.  

                                                 

24 www.imi.europa.eu/sites/default/files/uploads/documents/ipr-helpdesk-doc-on-imi-ipr-policy_en.pdf  
25 IMI JU Model Grant Agreement Annex II – General Conditions, Part C, IMI-GB-DEC-2013-3 
26www.imi.europa.eu/sites/default/files/uploads/documents/Intellectual%20Property/GuidanceNote_Draf
t3-1_10Nov2010.pdf  

http://www.imi.europa.eu/content/intellectual-property-policy
http://www.imi.europa.eu/content/intellectual-property-policy
http://www.imi.europa.eu/content/documents#grant_agreement
http://www.imi.europa.eu/sites/default/files/uploads/documents/ipr-helpdesk-doc-on-imi-ipr-policy_en.pdf
http://www.imi.europa.eu/sites/default/files/uploads/documents/Intellectual%20Property/GuidanceNote_Draft3-1_10Nov2010.pdf
http://www.imi.europa.eu/sites/default/files/uploads/documents/Intellectual%20Property/GuidanceNote_Draft3-1_10Nov2010.pdf
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To ensure that the best academic groups or best SMEs contributed to innovation in certain 
fields, input from these types of stakeholders should also be taken up in the design of call 
topics. This has been addressed in IMI2 JU and the opportunities to contribute to topic 

development or even topic suggestion have significantly improved with a wider consultation 
process that involves a wide range of (putative) stakeholders.  

An issue that was a matter of debate since the very beginning of IMI JU and that is still 
preventing some of the major European institutes from broad participation in IMI projects 
was how the IP policy was handled by the JU. Although, it was clear that much can be 
negotiated before starting an IMI project, the fact that no exclusive rights can be guaranteed 
on side ground results, jeopardised the exploitation of those results as venture capital 

providers demand exclusive rights. It was argued that since the Bayh Dole Act in the US,27 
academia obtained a credible tech transfer position to translate more scientific results into 
innovative applications for society. This has proven instrumental to setup the large numbers 
of start-up and spinout companies from academic research or from activities in large 
companies that were not pursued by the main company. The creation of an environment in 
which innovative SMEs can be sustained is increasingly important for large pharmaceutical 
companies. However, the SMEs depend largely on risk capital which is only provided when 

there is an exclusivity position protected by IP. The IP-policy in IMI JU does not allow such 
an exclusivity position on results from IMI projects. This was holding back several potential 
partners both from academia and SMEs from participating in IMI JU projects, especially those 
potential partners that may be expected to deliver the most important results or have the 

highest ambitions and strongest tech transfer activities. 

The IMI Website in its IP section highlights projects such as European Lead Factory (ELF) and 

eTox as some of the best practices of IMI IP policy in action, in particular the ELF IP 
regulations have actually prevented leading life science organisations from participating in 
this consortium. There are examples of research institutions that are running their own 
smaller version of partnership programs for hit-to-lead development activities on key 
discoveries. This issue, although acceptable to EFPIA companies and perhaps not critical to 
IMI JU functioning, may have resulted in the absence of some of European leading research 
groups and most innovative SMEs in IMI projects. 

7.2 Efficiency 

This section deals with how efficiently the IMI JU mission and strategy have been 
implemented to achieve the main objectives. It first analyses the clarity and the efficiency of 
communication and shared vision within the governance structure. It also attempts to assess 
whether the SRA and its research areas were aligned with the mission and objectives of the 

IMI JU as outlined in the Council Regulation and what the effect of the change was from 

operating under different programming periods under FP7 and Horizon 2020 while the IMI JU 
projects all started in FP7 and most are still continuing. It takes account of the transparency 
of call topic selection, proposal selection as well as the openness and clarity of the processes. 
It then takes score of the robustness of the monitoring and control systems within IMI JU as 
a whole and in individual projects and project participants. Under the modalities of IMI JU 
operations account has been taken of programme management efficiency, service quality to 

all stakeholders as well as satisfaction of beneficiaries. Finally overall metrics of financial and 
operational efficiency have been analysed. 

7.2.1 Joint Undertaking mission and governance 

7.2.1.1 Roles of the different governing and advisory bodies 

In general, the roles of the different governing bodies in IMI JU appeared to be clear and well 
defined. The single decision making body of the IMI JU was the Governing Board (GB). The 
day-to-day management of the IMI JU was the responsibility of the Executive Director 

supported by his IMI JU Executive Office staff. The third governing body was the Scientific 
Committee (SC), although it had no decision making or executive functions but did have an 
advisory role in the area of research agenda and scientific priorities. Two additional advisory 
bodies were the States Representative Group (SRG) and the Stakeholders’ Forum.  

The IMI JU Governance structure depicted in figure 1 in section 3.1.3 was taken from 
existing IMI documents. However, the expert group questions whether this figure reflects 

                                                 

27 https://en.wikipedia.org/wiki/Bayh%E2%80%93Dole_Act : The Bayh–Dole act permits a university, 
small business, or non-profit institution to elect to pursue ownership of an invention made with federal 
funding. 

https://en.wikipedia.org/wiki/Bayh%E2%80%93Dole_Act
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reality with respect to the level of decision making. The figure suggests that the Scientific 
Committee has the same decision-making power as the Governing Board, while it is clear 
from the legal documents that the Scientific Committee has been merely an advisory body 

with marginal or no influence on the Governing Board, next to the two external advisory 
bodies: the IMI States representative Group and the Stakeholders Forum. In addition, the 

arrows suggest there was interaction and communication between the different bodies. In 
fact, there were interactions between the IMI Executive Office and the different advisory 
bodies, but not between these bodies. This was reported in several interviews, including the 
representatives of the governing and advisory bodies of IMI JU, that the advisory groups 
were not familiar with each other nor of the scope of activities carried out by each of them. 

These interviews also suggested that neither of these bodies had significant influence on the 
activities of the IMI JU and its operations. Their roles, as voiced by their respective 
representatives have been outlined below. 

Role of the Governing Board 

The Governing Board (GB) was the IMI JU main decision making body. The GB comprised 
two members with different goals and modes of operations, i.e. EFPIA and the EC, which 
rendered the decision making processes difficult. The IMI Executive director as well as the 

Commission and GB members are accountable for reporting to the European Parliament (EP), 
which expects evidence of bringing benefits to society and patients as well as of evidence of 
economic value added, while EFPIA represented the interests of global pharmaceutical 

companies, which are focused on growth, net profit and bringing benefits to their 
shareholders. These goals are clearly different and often created tension and difficult 
negotiations to align interests. 

Role of the Executive Director  

The IMI JU Executive Director, supported by the Executive Office, was strictly an executive 
body with little to no decision making power about the overall structure and strategy of the 
IMI JU. All important elements of the IMI JU operations had to be approved by the GB. More 
details on the IMI Executive Office operational efficiency is discussed in section 7.2.3 of this 
document.  

The IMI scientific officers were involved in the logistics but did not contribute directly to the 

selection of project proposals, which was not in their mandate. Projects were assigned as 
much as possible to align with the expertise and background of the officers. One of the tasks 
of the IMI scientific officers was to select expert evaluators from the EMI expert database.  

Role of the SC 

The main role of the SC was to give strategic science-based recommendations to the IMI JU 
GB and Executive Office and to advise the GB on the continued relevance of the Strategic 
Research Agenda and the scientific priorities that formed the basis for the specific IMI Call 

Topics. It was the EFPIA members that design the calls with different rounds of discussion 
with several EFPIA companies willing to contribute in-kind to the research on a given call 
topic. The call topic proposals in IMI JU have been made available to the SC and SRG for 
comments and advice. However, from the available documentation and the interviews it was 
unclear how the GB deals with recommendations of the SC and whether the SC has sufficient 
feedback from the GB. While the chair of the SC was quite satisfied with the communication 

between the SC, the GB and Executive Office, other SC members were not aware whether 
advice they provide was taken into account.  

Role of the SRG  

The SRG disseminated information from the IMI JU to its national and regional stakeholders, 

and advocated the need to take account of important national or regional trends with respect 
to the IMI goals and work programmes. The SRG was consulted by the IMI JU on the work 
programme and specific call topics to avoid duplication of efforts when similar projects were 

ongoing in other programmes.  

Stakeholder Forum  

The IMI Stakeholder Forum is an annual event where all stakeholders of a broader 
community are welcome to learn about IMI's latest activities and plans and provide feedback. 
The Stakeholder Forum serves both as a place for interactions and discussions between 
different interest groups and governing bodies, the IMI Executive Office and IMI current and 
potential beneficiaries. It was also an important promotional event demonstrating the main 

achievements of IMI JU and promoting the ongoing activities under IMI2 JU. 

http://www.imi.europa.eu/content/research-agenda
http://www.imi.europa.eu/content/research-agenda


 

41 
 

7.2.1.2 Effect of the overlap of IMI JU and IMI2  

The overlap of IMI JU and IMI2 JU projects, given the changes in the main objectives, 
governance structure and the legal framework has created considerable challenges for the 

IMI JU Executive Office as well as for the GB assisted by its advisory bodies to realise this 

mission. This has been confirmed by some of the interviewed representatives of the IMI JU 
Executive Office, who indicated that operationally it was difficult to work under the two 
different frameworks. 

The mission of IMI JU, launched in 2008, was “to support the development of efficient and 
safe medicines for patients across Europe by removing research bottlenecks in the drug 
development process and by increasing investment in the biopharmaceutical sector in 

Europe.”28 The mission of IMI2 JU has been reformulated as “IMI facilitates open 
collaboration in research to advance the development of, and accelerate patient access to 
personalised medicines for the health and wellbeing of all, especially in areas of unmet 
medical need.” and is pending the approval of the GB at the time of writing of this report. 

In IMI JU it was specified that the goal was to “significantly improve the efficiency and 
effectiveness of the drug development process with the long-term aim for the pharmaceutical 
sector to produce more effective and safer innovative medicines”.29 

Some of the interviewees from various IMI JU bodies reported that the differences between 

IMI JU and IMI2 JU processes and other instruments of the relevant framework programme 
(FP7 or Horizon 2020) was an ongoing source of confusion. 

IMI2 JU, launched in July of 2014, included goals “to develop next generation vaccines, 
medicines and treatments, such as new antibiotics.”30 Six specific objectives were defined to 
reach these ambitious goals. As these objectives were quite different from IMI JU, a 

discontinuity was introduced in the ways to monitor progress towards meeting the goals and 
objectives of both phases of the JU. 

As a consequence, especially because most of the IMI JU projects were still ongoing at the 
time of writing this report, the IMI Executive Office staff members were navigating through 
two different frameworks both strategically and operationally. It has not helped that IMI JU 
has failed to produce measurable and SMART KPIs that would provide metrics to convincingly 
demonstrate the progress to achieve its goals and objectives as well as the socio-economic 

impacts of both phases of the JU.  

7.2.1.3 Robustness of monitoring and control systems 

The robustness of monitoring and control system in IMI JU can be analysed from three 
perspectives according to the expert group: 

i) progress monitoring: a KPI system to monitor progress in the program as a whole 
and within individual projects; 

ii) processes monitoring: means to assure efficiency of the processes and procedures in 

IMI JU with respect to calls for proposals, time to grant, spending efficiency etc.; 
iii) monitoring and control of eligibility and compliance of all IMI JU activities, including 

individual projects. 

Progress monitoring 

The monitoring of progress repeatedly received criticism during the previous two interim 
evaluations as the KPIs were considered insufficiently robust. In the early stages of IMI JU 
implementation, the metrics involved primarily scientific metrics such as publications with 

impact factors, citations, patents as well as metrics on collaboration and level of interactions 
between various IMI JU project participants. 

                                                 

28
 IMI Annual Activity Report, 2010 

29
 www.imi.europa.eu/content/history  

30
  www.imi.europa.eu/content/imi-2  

http://www.imi.europa.eu/content/history
http://www.imi.europa.eu/content/imi-2
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The First IMI JU Interim report identified this weakness in its executive summary and set of 
recommendations: 31  

“The lack of identified and used key performance indicators by the IMI JU risks 

making the output of the whole initiative diffuse.'' 

Recommendation 7: Develop monitoring and evaluation processes.  

''There is a need to develop sound monitoring and evaluation processes, to 
generate the indicators and evidence needed to strengthen IMI’s capabilities for 
monitoring of projects and taking strategic decisions. The results should be 
measured regularly and accountability for results should be ensured.” 

The experts performing the second IMI JU interim evaluation were unsatisfied with the 

progress in defining and implementing a robust KPI system, as evident from the following 
statements: 32 

“Recommendation 2: Alongside the existing KPIs, aggregated KPIs need to be 
developed and measured in order to quantitatively demonstrate the IMI impacts 
and socio-economic benefits.'' 

Whilst KPIs have been developed, they have focused primarily on scientific output. 

The socio-economic potential has not been sufficiently well captured. The fact that 

IMI has helped to create over 1500 direct new jobs, for example, is commendable 
and more metrics of that kind need to be in place. 

The evidence and opinions of the stakeholders support the conclusion that the 
definition and way of presenting the KPIs does not sufficiently encompass the value 
proposition of IMI. The scientific metrics (publications, networks of academics, etc.) 
have been collected and are quite convincing (…). These indicators, however, do 

not address the downstream macro-economic impacts or the general IMI 
objectives. The expert group is aware that it is difficult to calculate a return on 
investment (ROI) from R&D in simple terms. Nonetheless, a convincing long-term 
strategy and system are needed to better evaluate the overall IMI impact on the 
biopharma industry in Europe, on the healthcare system and on the European 
economy. The newly proposed set of KPIs does not yet appear to address this 
issue. 

During the next period, the development and monitoring of a set of KPIs to provide 

greater impact assessment will need the GB’s sustained attention.”  

In 2013, following the second interim evaluation there were a few qualitative KPIs added to 
the 2011 monitoring framework (such as “the extent to which IMI projects cover the value 
chain of drug development” or “validated standards, measurements, methodologies, models, 
simulation technologies, tools and platforms successfully integrated in the R&D process”)33 
that were difficult to measure and could not be easily aggregated. There was no reference or 

solid baseline for measuring progress. 

Following the launch of IMI2 JU, the above set of KPIs was revised to be better linked to the 
main policy objectives of IMI JU (established under Council Regulation 73/2008 of 20 
December 2007) and IMI2 JU (replacing and succeeding IMI JU and established through 
Council Regulation 557/2014 of 6 May 2014) and focus on performance in the following key 
strategic areas of the Joint Undertaking’s activities, namely:  

(1) the coverage of the research portfolio, i.e. adequate implementation of the annual 
scientific priorities;  

(2) the degree of progress of IMI projects in delivering pre-set results and achieving 
targeted research;  

(3) performance;  
(4) the impact of the IMI programme on the regulatory framework as well as EU 

competitiveness;  

                                                 

31
www.imi.europa.eu/sites/default/files/uploads/documents/Governance/FirstInterimEvaluationOfIMI201

1.pdf  
32 www.imi.europa.eu/sites/default/files/uploads/documents/Governance/2ndInterimEvaluationIMI.pdf   
33 www.imi.europa.eu/sites/default/files/uploads/documents/AAR2013.pdf  

http://www.imi.europa.eu/sites/default/files/uploads/documents/Governance/FirstInterimEvaluationOfIMI2011.pdf
http://www.imi.europa.eu/sites/default/files/uploads/documents/Governance/FirstInterimEvaluationOfIMI2011.pdf
http://www.imi.europa.eu/sites/default/files/uploads/documents/Governance/2ndInterimEvaluationIMI.pdf
http://www.imi.europa.eu/sites/default/files/uploads/documents/AAR2013.pdf
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(5) the level of collaboration and SME participation so far;  
(6) the level of involvement of patients groups;  
(7) the extent of communication and awareness of IMI among all target groups; and  

(8) the overall efficiency, budget execution and the level of awareness of the IMI Executive 
Office.34  

The above KPIs were still subject to the same criticism. The KPIs are insufficient to measure 
the socio-economic impact and industry competitiveness, although they do provide some 
measures of openness/ stakeholder involvement, process efficiency and scientific/ project 
output (although in many instances still based on qualitative examples). 

During this final evaluation of IMI JU, several stakeholders were interviewed and asked about 
this issue. A new Performance Measurement Framework - under discussion for approval by 
the GB at the time of the evaluation - was presented by Pierre Meulien. This framework was 

built according to coherent intervention logic. However, the expert group identified serious 
flaws in the proposed framework and invited the IMI Executive Office and Governing Board 
members to rework the framework. The expert group unanimously agreed that the 
proposed framework was not relying on SMART (Specific, Measurable, Achievable, 
Relevant and Time phased) KPIs. The expert group concluded that it was unlikely that 
the proposed framework will significantly improve the performance assessment 
process.  

More specifically, the expert group indicated that the KPIs have not been and were still not 
sufficiently aligned with the stated objectives of IMI JU and outlined that every key objective 
of IMI JU should be reflected by a simple measurable KPI. A number of the proposed KPIs 
addressed a mixture of examples and numbers and were more qualitative indicators with no 
target for what should be achieved.  

The expert group recognised that, despite repeated recommendations and criticism from the 
various expert evaluator groups, the development and testing of an accountable Performance 

Measurement Framework including SMART KPIs has been delayed under IMI JU and that no 
baseline metrics have been identified even after the repeated recommendation in the 
different independent expert reviews.  

The lack of baseline metrics was seen as a major gap. The expert group believed that 
baseline metrics, in some, or even in most cases, could still be retrospectively integrated and 
used.  

The expert group found it particularly difficult to analyse the socio-economic impact of IMI 

based on the Performance Measurement Framework presented. The inclusion of baseline 
metrics would have improved the ability of the IMI JU Executive Office and review panels to 
analyse progress. The last socio-economic impact report prepared for IMI JU could have been 
used to identify relevant SMART- KPIs.  

Within the Innovative Medicines Initiative Logic Model and Performance Framework 2016 
document published on the IMI website, the IMI JU lists two critical expected impacts on: 

 Better innovation capability of EU firms; and  

 Increased competitiveness of European industry (incl. SMEs, start-ups and scale-ups) in 
areas related to societal challenges. 

Yet it has so far failed to provide a set of SMART KPIs to measure these outcomes.  

Process monitoring 

When monitoring the efficiency of the functioning of the IMI JU Executive Office, the data it 
provided indicated that IMI Executive Office staff was meeting or exceeding its targets. This 

aspect is analysed in more detail in section 7.2.3 of this report. 

The processes in place to monitor and control eligibility and compliance of IMI JU activities 
and projects seemed to include adequate controls to assure eligibility of costs as well as 
efficient budget use and limit fraud. The monitoring system identified thus far only one case 
of scientific fraud. The funding for that partner was stopped after an audit launched by IMI 
Executive Office, which confirmed the efficiency of the process monitoring system. 

                                                 

34 www.imi.europa.eu/sites/default/files/uploads/documents/Governance/IMI_AAR2015.pdf  

http://www.imi.europa.eu/sites/default/files/uploads/documents/Governance/IMI_AAR2015.pdf
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Furthermore, it was brought to the attention of the expert group that there seems to be a 
difference in obligations between EFPIA members and the beneficiaries under IMI JU. In IMI 
JU there was no regulation in place to prevent that a company withdrawing prematurely from 

the project, thereby not delivering on its earlier contractual commitment. Some of the 
interviewed members of the governing and executive bodies of the IMI JU recognised this as 

a system deficiency. There was no mechanism in place to enforce the industry commitment 
made at the start of a project. In practice, in cases of industry member early withdrawals 
there were negotiations within the consortium and with EFPIA to find a solution. Companies 
not fulfilling their commitments cannot be penalised, but EFPIA functioned as a broker to find 
an equitable commitment among existing or new consortium members. EFPIA, as 

representing member in the GB did not appear to have an enforcement system in place for 
their members.  

There were few of such cases, but the premature withdrawal of an EFPIA member from a 
project can have big implications, not only in the content of the project, but also on the 
budget commitments made and actions should therefore be anticipated. It should be noted, 
however, that the in-kind budget in IMI JU needs to match at programme level; differences 
at the project level are acceptable. The expert group assessed that IMI JU had no 

mechanisms in the programme available to address the risk of unbalanced contributions and 
ensure that the in-kind (industrial) contributions match the public cash contribution. It was 
clear to the expert group that there are different systems of risk management on the public 
and the private side of the partnership.  

Progress monitoring and use of funding 

As part of the control system, expert audits addressing beneficiaries and EFPIA partners 

were organised. There was a two-level control first focussing on cost claims of eligible costs 
and then a second level of ex-post control, which can lead to adjustments. This procedure 
was also followed for the in-kind part of the budget. The audit included verification of all 
forms of in-kind contribution, which was calculated on the basis of the fulltime equivalent 
(FTE) commitments and timesheets and other eligible cost categories such as consumables, 
infrastructure use or other costs in conformity with market prices.  

In several interviews, it was mentioned that EFPIA companies under IMI JU have been 

reluctant to disclose detailed cost break-downs per project, in particular the personnel costs, 
claiming that it violated their confidentiality on engagement in other non-IMI projects and 
could lead to unpermitted disclosure of information. It is not clear however, whether or not 
this would indeed implicate a risk of competitive loss for those companies, as timesheets 
may involve project names without revealing the targets and part of the audit may be kept 

strictly confidential. Many stakeholders that were interviewed, such as representatives of 
academia and IMI advisory bodies, agreed that more transparency and openness in this area 

would be desirable. The European Parliament and SRG have been insisting on increasing 
transparency of the calculation rules and composition of in-kind contributions by pharma 
companies and is part of a discussion that was continued under IMI2 JU.35,36  

The SRG was also monitoring the budget spending in addition to the ‘return on investment’ 
(contribution) to the respective countries. Since the launch of Horizon 2020, IMI JU should 
enable a similar analysis as for the other Horizon 2020 programmes, with detailed 

breakdown analysis of participants.  

As outlined in more detail below, it should be noted that the in-kind budget needs to match 
the EU contribution at programme level, while differences at the project level are acceptable. 
Although before the topic launch and during projects implementation the in-kind 
commitments are thoroughly monitored, there were no legal/financial mechanisms available 
to guarantee that the industrial commitments of in-kind contributions were made. According 
to an IMI executive official pharmaceutical companies that would not fulfil their commitments 

would still be eligible to participate in future projects. It should be noted that possible IMI JU 
deficits of the in-kind budget cannot be transferred to IMI2 JU. 

Monitoring of the progress at project level has not yet resulted in the premature termination 
of an IMI project. Nevertheless, sometimes it was necessary to reorient parts of the project 
along the way. Continuous steering and adapting when appropriate was both possible and 

                                                 

35www.spiegel.de/international/europe/imi-in-eu-project-citizens-count-corporations-cash-in-a-
1025550.html  
36http://sciencebusiness.net/news/77013/Reprieve-for-under-fire-EU-pharma-partnership-after-
Parliament-vote  

http://www.spiegel.de/international/europe/imi-in-eu-project-citizens-count-corporations-cash-in-a-1025550.html
http://www.spiegel.de/international/europe/imi-in-eu-project-citizens-count-corporations-cash-in-a-1025550.html
http://sciencebusiness.net/news/77013/Reprieve-for-under-fire-EU-pharma-partnership-after-Parliament-vote
http://sciencebusiness.net/news/77013/Reprieve-for-under-fire-EU-pharma-partnership-after-Parliament-vote
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advisable. IMI projects have been designed as large-scale research networks and 
infrastructure platforms with multiple, interdependent deliverables. Stopping a project would 
therefore mean a bigger loss. An annual analysis of the outputs linked to the budget spent 

and combined with an evaluation of the deliverables and resources would have been a good 
practice as a final project report can only give an overview of final deliverables, but does not 

include any other form of analysis.  

A solid performance measuring system should have made it more straightforward to 
objectively measure progress and correlate with the budgets allocated. 

7.2.1.4 Analysis of the funding streams to achieve the objectives 

Sources of funding can be divided into four sub-categories: 

1) Direct Beneficiary funding by the European Commission; 
2) Matching in-kind contribution by the EFPIA members; 
3) Sustainability funding generated from various sources (public or private, contribution or 

revenue driven); 
4) Funding generated by consortia or their individual members from sources outside of IMI. 

Direct funding to academia and SMEs coming from the European Union followed the same 

rules of eligibility and control as other programmes under the framework programme. 

In line with the legal basis, the in-kind contribution must match EU funding for the whole IMI 
JU programme, but not at the level of each project. Strict controls and the electronic 

tools/database were in place, although this did not include an enforcement mechanism to 
ensure the final matching of private and public budgets at programme level. At project level 
both overspending and underspending of in-kind contributions were reported. 

In the opinion of a senior level member of the IMI Executive Office if the gap between the in-
kind commitment and the public funded part were reasonable, “it would be politically 
acceptable when IMI JU had delivered good, high-impact results”. A significant gap in in-kind 
industry contribution and the public cash funding could however be interpreted as a failure of 

the IMI programme in the context of private funding leverage and industry investment in 
R&D in Europe. In reality, the funding gap between industry contribution and EC contribution 
remained low for total project costs in all running and completed IMI projects as of the end 
of 2016. There was a difference, calculated as (EFPIA-EC)/(EFPIA+EC), of 0.7% in 
committed costs and a difference of -3.3% in accepted costs.37 Overall, these differences 
appear to be low and within acceptable limits.  

Analysis of in-kind contributions showed high variability of the in-kind contributions 
among the EFPIA companies. There was no correlation seen between the in-kind 
contribution of the EFPIA companies and their ranking according to R&D expenditure (Figure 
8). In some cases smaller EFPIA members have provided significantly higher in-kind 
contributions to IMI projects than their larger counterparts. There were also large 
discrepancies among similar size R&D leaders. A more detailed analysis is made in section 
7.3 EU Added Value.  

Possibly these differences result from various levels of alignment of corporate 
strategies with IMI priorities and the PPP model. An important aspect is that IMI 
projects have to fit the core business of the company and the company’s philosophy 
embracing public-private partnerships as a means to gain competitive advantage or reduce 
cost of bringing new therapies to market. 

There was also a clear difference observed between EU-based and non-EU based EFPIA 

companies in terms of the level of in-kind contribution. The total contribution to IMI JU by EU 

headquartered companies was over EUR 653 million while for non-EU headquartered 
companies it was only approximately EUR 300 million. However if European (i.e. including 
Switzerland & Iceland) vs. non-European companies have been considered, this gap widened 
to EUR 756 million vs. EUR 196 million. Per European participant the average contribution 
was EUR 28 million versus EUR 15 million for companies with headquarters outside of 
Europe. 

                                                 

37
 IMI2 JU Annual Activity Report 2016 
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Under IMI JU 10% of the in-kind contributions were eligible from costs incurred outside of 
the EU. While attracting global companies to have activities in Europe was a major goal of 
the joint undertaking, this however reduced the possible leveraging power to support the 

investments in the EU and associated countries by 10%.  

Figure 8: In-kind contributions vs. rank in R&D spending 

 

It was clear from Figure 8 that there were substantial differences among the EFPIA 
companies in IMI JU participation and engagement. AstraZeneca was a clear leader, while 
companies that were top ranked in the Scoreboard World 2500 such as GSK, Sanofi, 
Novartis, Pfizer or Roche contributed almost an order of magnitude less. Members such as 
Boehringer Ingelheim, or UCB Pharma contributed very high relative to their lower ranking. 
There was no correlation between the rank in R&D spending and in-kind contribution to IMI 

JU. In fact some of the global leaders such as Novartis, Pfizer on Merck (MSD) have invested 
relatively low budgets in IMI JU projects when compared with their World R&D scoreboard 
ranking (top 5). 

Some companies like AstraZeneca spent significantly more of their annual R&D programme 
in IMI JU type of projects than for example Hoffman-La Roche. Table 3 gives an overview of 
the in-kind budget allocated to IMI projects by the main pharmaceutical companies in 
relation to their annual R&D budget.  

Table 3: The annual R&D budget of selected EFPIA companies in relation to their in-

kind contributions to IMI JU (scoreboard 2015) 

 
Examples of impacts of IMI JU projects on companies R&D can be found in Annex 9. 

It should be noted that the companies’ R&D budgets cover a broader spectrum of research 
and development than the IMI projects, which focussed primarily on precompetitive 

research. Nevertheless, when comparing the R&D investments of the pharma companies with 
their total IMI JU in-kind contributions, it was clear that the R&D investments in IMI 
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projects of the pharmaceutical companies, with few exceptions were relatively 
small. These data raised questions about the actual significance and impact of IMI on the 
competitiveness of the European pharmaceutical industry. 

However, the level of in-kind contribution from the industry may have reached its maximum 

as it needs to be matched by the EU contribution. As the latter was secured in the Council 
Regulation, and already took a significant part of the budget of the Health theme in FP7, in 
the current constellation the in-kind contribution from EFPIA members could not have been 
increased. Other mechanisms to achieve a stronger leveraging effect may have to be 
considered. 

Some of the interviewed IMI beneficiaries and other stakeholders advocated milestone-based 

payments. According to IMI rules this would in principle be possible, but it could not be a 
standard procedure and would need to be on a case-by-case approach as in some cases 
significant investments were needed and very often larger budgets were spent towards the 
end of a project. Others favoured creating a reserve budget at the project initiation and 
launching open calls during the course of a project. It could have improved the flexibility and 
lead to faster progress and overall improvement of projects. This may be considered in later 
programmes. 

In terms of efficiency an obvious question was whether the objectives of IMI JU could have 
been achieved with lower costs from the public budget and using the regular calls and 

instruments of the framework programme. The main argument against this premise was that 
IMI JU produced a considerable leverage of private funds, which could not have been 
achieved under the regular framework instruments.  

Overall at this stage of IMI JU, the expert group believed that the total IMI JU funding of the 

combined EU cash and industry in-kind contribution was sufficient to achieve its ambitious 
objectives as set out in the regulation establishing the IMI JU PPP and the ex-ante impact 
assessment.  

7.2.1.5 Communications and dissemination strategies 

Communication and dissemination of the IMI JU was based on the IMI Communication 
Strategy document that was created and approved in 2015, which was after IMI JU had 
ended. As the document was only finalised and approved by the Governing Board after the 

last IMI JU calls for proposals were launched, the strategy is really more relevant for IMI2 
than for IMI JU. It should be noted that the strategy was updated annually and the last 
update took place in January 2017, but the document is not publically available.  

The IMI Communication Strategy defined general and specific objectives and set a 
comprehensive framework for IMI communication and dissemination. The IMI 
Communication Strategy aimed to increase the level of awareness of IMI amongst all target 
groups, while also identifying critical success factors. Communication is an important area 

which is referred to several times in further sections of the report.  

The 2016 Annual Activity Report of the IMI JU detailed the communication activities that 
have been realised through several communication channels and targeted a wide range of 
IMI stakeholder groups. Various channels were used to address internal (inside the IMI 
consortia) and external target groups, including IMI stakeholders from research 
organisations, SMEs, patient organisations, regulators as well as the general public, 

politicians, Member State representatives. These channels include: events, such as 
international conferences, stakeholder fora, webinars, meetings, information sessions, 
workshops, roundtables, debates. Also scientific peer reviewed publications, electronic 
newsletters, other on-line materials, printed articles and information brochures were an 
important communications channel. Furthermore also the website and social media, such as 

Facebook, Twitter and LinkedIn, as well as traditional media channels like news, newspaper 
and periodical articles, or movie clips were used to provide information. 

According to the IMI Communication Strategy document, the IMI communication objectives 
were to: 

 promote IMI and raise awareness levels and perception of IMI among all target groups; 

 attract the best researchers from relevant target groups to apply for funding under calls 
for proposals; 

 increase the engagement of patients in IMI’s activities; 

 increase the engagement of SMEs in IMI’s activities; 
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 gain support for IMI among key groups of policymakers and opinion leaders. 

According to the results of the IMI JU Beneficiary Survey, which should be interpreted with 
caution as a result of low response rates, the following communication channels of IMI JU 

were generally considered useful: e-mail contact (91% of responders), face-to-face contact 

(meetings, events – 88%), telephone contact (73%). The majority found information on the 
IMI JU Website slightly useful (67%), with only 11% finding it very useful, while other on-
line communication channels such as live web briefings & chat and recorded messages 
(videos) were found less useful (respectively: 44% and 26% of responders finding these 
very useful or slightly useful). 

In terms of communication and dissemination efficiency to the general public, the perception 

evident from the public consultation, which should be treated with equal caution for the same 
reason as the beneficiaries' survey, was that there is some room for improvement. Only 42-
43% of the responders agreed (and only 7% strongly agreed) that the JU website provides 
the general public and potential new members and participants with easy access to 
information. In particular only 6% strongly agreed and 35% agreed that the IMI JU website 
provided easy and effective access to knowledge generated by the projects funded under IMI 
JU. Although the most recent public consultation focused primarily on the current IMI2 JU, 

the IMI JU website is designed to communicate both on IMI JU and IMI2 JU results. 

It was reported by several interviewees there was room for improvement with respect to 

communication and knowledge dissemination, which may also improve the sustainability of 
outcome of IMI projects. Not only the IMI JU Executive Office has a role here, also project 
coordinators should be involved more and preferentially as part of the project from the start. 
The main objective of the communication strategy should not only focus on increasing the 

awareness of IMI JU, but should also highlight the attractiveness and European added value 
of the initiative so as to attract more stakeholders to participate in IMI JU projects.  

Although also only relevant for IMI2 JU, the communication strategy includes the monitoring 
of the effects of the communication activities. Special emphasis is made to increase patient 
involvement. Initial milestones were defined, which will then allow to set a baseline and the 
identification of SMART targets to assess the success of the communications strategy to 
increase patients’ involvement.  

Initial milestones are: 

 implementation of more patient-friendly procedures;  

 publication of certain initial materials; 

 identification of and successful outreach to key organisations and opinion leaders. 

Monitoring will further address the levels of patient interest in IMI, as measured by 
involvement in committees and panels, visits to patient pages of the website, interest in 
social media, and attendance at events.  

As the monitoring under IMI JU lacked a solid performance assessment methodology that 
measures scientific output in the form of publications, and also gives insights in socio-
economic impacts realised, the varying perception on IMI JU is difficult to contradict.  

There was a need for broader communication on the results and outcomes of IMI research 
activities to build further on these outcomes and to take away the continuing concerns about 
the lack of transparency of IMI activities. Indeed, access to IMI project outcomes for entities 

outside of the relevant consortia was by several interviewed stakeholders and expert group 
members reported to be difficult. There was a need for a built-in system that ensures 
platform accessibility to the entire community of academic centres and industry. Access 
policy should be clear at the project level as well as at the IMI JU level. This does not 

necessarily mean access for free, but open access on fair and reasonable terms. Such access 
policy should be part of the communication and knowledge dissemination strategy.  

In conclusion, although the communication strategy, tools and channels to raise awareness 

have improved and appear to be logical and well thought through, reasonable and extensive, 
they mainly are of importance for IMI2 JU and their implementation (i.e. website tools, 
clarity and content) leave room for improvement. In addition, the monitoring of the 
effectiveness and impact of the communication strategy could be further enhanced by 
broader communication and ensuring broad access to results and outcomes of IMI JU 
projects.  
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The IMI JU Executive Office has a most important task to increase awareness of the positive 
outputs of IMI projects. This should be also an important responsibility of project 
coordinators to better communicate the project results using different fora as part.  

7.2.2 Operational effectiveness 

In general, the GB and the IMI JU Executive Office have taken significant efforts to achieve 
the objectives. The meetings, webinars and help desk were very well appreciated by 
stakeholders. The interactions of the GB and the IMI Executive Office with the SRG have 
improved significantly over time with respect to reporting on statistics and outcomes of the 
ongoing projects.   

There were comments however from one of the SC members that sometimes ‘artificial 

consortia’ were formed, because of too much focus on gender and geographical balance. In 
addition, the expert group heard an opinion that it was perhaps more efficient and productive 
to rely on existing consortia that have been proven to work effectively and efficiently rather 
than forming new ones. The expert group disagreed with such an approach and found no 
evidence in the data that would support consortia to be formed with the main objective of 
reaching the correct geographical or gender balance. In fact, the data show that there was 
very little geographical balance among IMI JU beneficiaries with almost 60% participation 

and funding concentrated in four (UK, Netherlands, France and Germany) of the 27 Member 
States. Lack of openness to new consortia and beneficiaries would not only prevent IMI JU 

from welcoming new opportunities and breakthrough ideas generated outside of the 
established networks, but also destroy true competition – the key element of innovation. 

7.2.2.1 Satisfaction of beneficiaries with the service of the JU 

The project coordinators survey, although very limited in terms of the numbers of 

respondents (34), who were over-represented by industry (>60% of responders were from 
industry contributing in-kind) and therefore not providing an overall view of any statistical 
significance, gives some indication about the level of satisfaction of IMI JU beneficiaries. 

The positive comments and responses concerned primarily direct channels of communication 
with the IMI JU Executive Office (discussed in detail in the previous subsection). The majority 
of responders were generally satisfied or very satisfied.  

The interactions with, competency, willingness to help and efficiency of direct interactions 

with the IMI JU Executive Office was also viewed very positively (in general 74 to 94% of the 
responders were satisfied with the various forms of interactions and the efficiency of the IMI 

JU Executive Office). There were some comments that the direct collaboration with the 
scientific officers has improved over time of IMI JU functioning and that it is much more 
efficient than getting feedback from financial or legal departments of IMI JU. There were also 
comments about need for more scientific officers due to overload of projects per officer. 

Efficiency of time-to-inform, time-to-contract and time-to-grant was viewed by the 

responders with reserved optimism (55% to 73% of the responders being satisfied or 
somewhat satisfied). 

The beneficiary view of the proposal submission and evaluation process, including its 
transparency and feedback from IMI JU was much more reserved or even negative. 

For instance, only 35% of the responders strongly agreed that the evaluation process was 
clear and transparent, 32% “slightly agreed” with this statement, while over 20% questioned 

its transparency and openness. There were additional comments about “the role and 
potential control rights of EFPIA partners in two-stage proposals not exactly clear” from SME 
beneficiaries. 

There were mixed feelings among the beneficiaries with the user-friendliness of the 
electronic submission tool (44% dissatisfied vs. 41% satisfied), as well as with the user-
friendliness of the electronic tools used in the contracting process (38% dissatisfied vs. 29% 
satisfied) and in the beneficiary validation process (41% dissatisfied vs. 24% satisfied). Half 

of the beneficiaries who were unsuccessful in previous attempts consider they did not receive 
clear explanation for their application not being selected for funding, with additional 
comments about the timing of the proposal submission deadlines (immediately after the new 
year’s / holiday break or after the summer vacation). 

  



 

50 
 

During the interviews several stakeholders expressed concerns on different aspects of IMI 
efficiency, but the main critical voices pertained to:  

 Lack of accountability by EFPIA companies for the commitments made and for 

transparent cost allocations as well as no consequences for defaulting industry partners; 

 Top-down approach for call topic design making the calls too narrow and prescriptive, on 
the one hand not leaving much room for creative ideas coming from outside EFPIA on 
the other often preventing SMEs from participating; furthermore a few (including 
unsuccessful) applicants suggested that by publication of the topic, the winning 
consortium was often already informally formed and only in very limited cases the 
outcome of the competitive call process had proven otherwise, raising concerns about 

the transparency and openness of the process; 

 Slow decision making processes in very large consortia and IP / access rules generally 
weakening or destroying the ability to raise private funding for progression of most 
innovative assets discouraging the best research institutions in Europe as well as IP-
based asset driven SMEs from participating. 

Another problem that was mentioned by several IMI participants both from industry and 
from academia concerned the sustainability of results or outcomes of IMI projects. This also 

came forward in some comments in the beneficiary survey.  

There was consensus that this was much improved since IMI2 implemented the Strategic 
Governance Groups or SGGs to address this issue. In some cases the interest to further 
support outcomes from IMI projects may be limited as it depends mainly on further support 
by the companies involved, and frequently face the lack of such. In other cases, such as the 
European Lead Factory, regulatory and financial hurdles limit the possible in-kind 

contributions by the industry. 

This finding fuelled the perception among some non-EFPIA participants that EFPIA companies 
were mainly interested in collaborating in IMI projects to influence the regulatory process 
and therefore were less interested in sustaining outcomes from the projects once finalised.  

7.2.2.2 Visibility of the EU as partner in IMI JU 

The EU was generally perceived as an important partner in the IMI JU PPP. From the public 
consultation survey (although focused on IMI2 JU, some general opinions are equally valid 

for IMI JU) 70% of the responders considered the EU role as critical to overcome the barriers 
which hinder innovation and drive up costs in the life science sector in Europe. The majority 

(90%) of the responders recognised the need for EU cooperating with industry in the context 
of a public-private partnership, so that the life science research brings better results to the 
patients and the market in Europe. Outside of Europe the IMI JU has been seen as a flagship 
initiative, in which the EU plays an important role (confirmed in interviews with US entities, 
including the NIH). The expert group concluded that IMI JU is commonly viewed as an EU 

programme and that the EC is one of the founding members of the IMI JU. In all 
communications both logos of the founding members of the joint undertaking are clearly 
visible. 

7.2.3 Operational efficiency 

7.2.3.1 Efficiency of the management 

According to the IMI JU Executive Office representatives, the staffing of the Executive Office 

was suboptimal, especially because the number of projects to manage was constantly 
increasing. Furthermore, since late 2014 there was an overlap with IMI2 JU, which created 
many inconsistencies and confusions. There appeared to be a significant imbalance with 

more financial and administrative staff members and relatively low number of scientific staff, 
especially with the heavy work load assigned to the latter. The IMI project handling was 
identified to be both time consuming and complex. 

According to the data provided by the IMI Executive Office at the end of 2016 it employed 41 

staff engaged in operational (26.8 FTEs, including 8.3 project officer FTEs) and horizontal 
activities (14.2 FTEs). The total salaries of these employees added up to EUR 4.8 million. The 
nine IMI scientific officers were responsible for managing 84 projects which, by the end of 
2016 included 25 IMI2 JU. This volume translated to approximately seven projects per 
person or 10.1 projects per FTE. This seemed to be a heavy workload, considering the size 
and budgets of the IMI projects. In the project selection process, the scientific officers were 
involved in the logistics and selection of independent experts, but did not contribute to the 

selection of project proposals. 
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Based on the 2016 IMI Annual Activity Report,38 total operational expenditures amounted to 
approximately EUR 175.2 million while total costs of running the IMI Executive Office 
amounted to approximately EUR 8.15 million for administration, which therefore represented 

just over 4.45% of the total EU operational expenditure (reflecting the cumulative project 
funding for 2016) or 2.2% of the total EU (cash) and EFPIA (in-kind) contributions. These 

numbers indicated an acceptable, although considerable cost for running the IMI JU 
programmes (for comparison, a typical cost of running a EUR 100 million venture fund was in 
the order of 2-2.5% per annum). Ex-post control efficiency of the projects and expenditures 
audited appeared to be fairly high with audit coverage of 22.14% achieved for an estimated 
expense of 0.96% of the total operational budget and 1.38% of the total operational 

payments in 2016. 

The expert group concluded that the IMI JU is operated and managed very well, although 
attention should be given not to impose a too heavy workload on the scientific officers, given 
the continuously increasing number of projects. 

7.2.3.2 Budget execution 

The numbers seemed to indicate that IMI Executive Office staff was meeting and sometimes 
exceeding its targets. Budget execution has been relatively efficient as evident from figure 9.  

Figure 9: Budget Execution: a) Running and b) Operational costs  

a) 

 

  

                                                 

38 Not yet published on the IMI Website. Made available to the expert group by the IMI Executive Office. 
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b) 

 

Time to grant in IMI JU for the first two calls took more than one year and almost a year, 

respectively. This improved to well below the 290 day target set and this trend continued to 
decrease as evident from figure 10 below. Similarly, the time to pay has generally been 
below the set targets. However, in recent years the time to pay upper ceiling for interim 
reports had been exceeded. This was some cause of concern; especially for the small SMEs 
times to pay exceeding 90 days could create a liquidity problem.  

Figure 10: Time to grant (top figure) and time to pay (bottom figure) vs. targets. 
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In conclusion, the expert group considers the operational efficiency including the efficiency of 
management and budget execution as satisfactory for IMI JU and generally below the 
limiting thresholds of time to pay and time to grant. Overall satisfaction with the IMI JU’s 

services of the surveyed beneficiaries has been higher than 88%: 65% of responders being 
satisfied (and 23% very satisfied).  

7.3 Relevance 

In this section the expert group was asked to analyse and conclude whether the rationale to 
establish an IMI JU were valid and sufficient to justify the creation and existence of the 
public-private partnership.  

As outlined in section 3.2 describing the baseline, there was an urgency felt to launch an 
initiative to strengthen the European pharmaceutical industry and increase its competitive 
position.  

According to the Council Regulation establishing the IMI JU, the general objectives were to 

create conditions to increase investments in the European biopharmaceutical sector. To 
strengthen the competitive position of European pharma industry, the initiative was set up to 
address the barriers and bottlenecks in the development of new drugs and therapies and 

shorten the time to market in this way. All together this was meant to provide socioeconomic 
benefits for European citizens, contribute to the health of European citizens, increase the 
competitiveness of Europe and help to establish Europe as the most attractive place for 
biopharmaceutical research and development. 

To achieve its objectives, IMI JU aimed to foster collaboration between all stakeholders such 
as industry, public authorities (including regulators), organisations of patients, academia, 

and clinical centres. IMI JU has established itself since its start in 2008 as a pioneer of open 
collaboration. Many academic research institutions benefited from the introduction of IMI JU. 
IMI JU also improved cooperation with the European Medicines Agency (EMA) and other 
national medicines agencies. 

The pharma representatives at IMI agreed on the very positive results of IMI JU, as for the 
first time competing companies were collaborating in precompetitive research. They 

commonly decided on call topics that address questions a single company cannot answer by 

itself. IMI JU was considered a unique initiative that has not met its counterpart elsewhere in 
the world. The success of these collaborations is evident from the different projects that have 
successfully been running or still are continuing and from the in-kind contributions that have 
been spent according to the commitments made when designing the projects. 

However, it is still unclear whether the establishment of IMI JU has actually achieved the 
ultimate goal of securing and improving the competitiveness of the European pharmaceutical 
industry and made Europe more attractive for investment in biopharmaceutical research. A 

representative of the IMI JU Executive Office pointed out that there were no guarantees that 
the IMI projects will eventually lead to the development of therapies or new medicines in 
Europe even though most actors in the IMI projects were European based companies or 
companies that have activities in Europe.  

Interim and final reports payment target: Pre-financing payment target : 
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IMI projects have established resources and facilities to boost drug discovery in Europe and 
have developed new tools for research and advanced research in important areas like 
dementia, diabetes, and medicines safety. These tools will probably help to reduce the use of 

animals in research, and to reduce the time of development of new medicines. IMI projects 
have also helped to improve procedures for monitoring the benefits and risks of medicines 

once they are on the market.  

However, there were no examples to date of IMI bringing new, safer and more 
effective therapies or products to patients or that the time to develop such new 
applications had been shortened. Given the average timelines of bringing new medicines 
to the market and the average running time of an IMI JU project this may not come as a 

surprise, but the added value of the IMI JU for patients or society in general was therefore 
hard to demonstrate in this evaluation report. By the end of 2016 only 21 out of 59 projects 
had reached the end of their IMI funding cycle; it was perhaps too early to bring a definitive 
appreciation on the role of IMI on boosting the competitiveness of European pharmaceutical 
industry. 

It was believed by IMI representatives that if IMI JU had not existed, there would be other 
joint ventures securing in cash financing for pharmaceutical companies and SMEs. As it was 

suggested by those same representatives that IMI JU was envied elsewhere, it could have 
been expected that the model would have been replicated in other parts of the world. This, 
however, did not happen so far, perhaps because other joint venture models may be simpler 

than the IMI JU framework.  

Through the IMI JU programme, the pharmaceutical industry was committing EUR 1 billion, 
which was matching an equal budget from the FP7 Cooperation programme addressing 

Health, for collaborative research in Europe. Although compared with other EU-funding 
sources this was a relatively significant investment, the private budgetary commitment 
concerns in-kind contributions and represented only a low percentage of their total 
R&D expenditure even though under IMI JU the focus was on precompetitive 
research and thus not covering the entire scope of research and development. 

A success, but at the same time a limitation of the IMI JU, was linked to its status of a 
public-private partnership between EFPIA and the EC. As the representative of the 

pharmaceutical industry and particularly of ‘big pharma’, EFPIA - and consequently IMI JU - 
was not well adapted to attract SMEs, which are essential to increase health innovation in 
Europe. For the same reason, EFPIA cannot be the only pilot to address the question of the 
future in medicine. Already at the time the IMI JU was launched, it was clear that innovation 
for the patient did not only concern the development of novel drugs but also of diagnostic 

tests (including genomics, transcriptomics,…), the use of imaging, robotics, connected 
objects, impacting data management sector, all of which were not within the remit of EFPIA.  

It also proved difficult for biotech SMEs that are developing new products to get public 
funding in IMI, as this type of companies have limited activities in the pre-competitive space. 
It can be questioned whether the focus on precompetitive space for funding was still the best 
way to proceed. On the other hand, assets created by IMI projects may still be beneficial for 
SMEs. One of the interviewees indicated that SMEs were too defensive to share platforms 
and tools for the development of advanced therapies. 

The lack of a performance monitoring system made it hard to assess whether the goals of 
increasing competitiveness of the European pharma industry were within reach as this was 
the main argument to start the public-private partnership. If the European pharmaceutical 
sector was not increasing its activities and investment in Europe it can be questioned 
whether the goals to shorten the time of drug development could be achieved in another 
way, such as through stronger promotion of European SME involvement that can be 
considered to be the engine of European economy.  

In this respect it may be concluded that the creation of an initiative such as IMI JU was 
justified, while the targets put forward were open-ended and not ambitious enough. The 
expert group was also not convinced that the framework conditions were always the best 
suited to achieve those goals. Socioeconomic indicators that demonstrate an effect of the 
establishment of IMI JU are lacking. The fact that SMEs and academia find it sometimes 
difficult to participate in IMI JU projects, for different reasons that were described above, 
indicate that framework conditions may be improved so as to create a more stimulating 

environment in which all partners can participate. The risk of excluding important actors 
from SMEs, midcap companies or academia should be minimised and comments from those 
partners should be taken at heart.  
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The results that IMI JU projects have delivered, confirm the importance of the public-private 
partnership model in the wider research landscape. The added value of the IMI public-private 
partnership was evident from these results, which have helped to address some of the 

biggest challenges in health research. The scientific excellence and results of IMI projects, as 
reflected in publications, were significant specifically in the context of precompetitive 

research. Given the specificities of this area, only a limited number of publications were 
found in the TOP 20 journals ranked by impact as described in section 7.1.1.  

7.4 Coherence 

In this section the expert group set out to analyse whether the IMI JU programme was 

coherent within FP7 and with other EU policies and interventions. In addition the expert 
group will assess to what extent IMI JU was coherent with other programmes that have 
similar objectives, whether the initiatives were complementary, created synergies or were 
overlapping.  

The Seventh Framework Programme for Research (FP7), the Competitiveness and Innovation 
Programme, the European Research Agenda and the Innovation Union policy established that 
collaboration can maximise the contribution of R&D to achieving smart, sustainable growth in 

Europe. The main goals of FP7 are outlined in box 5.  

The expert group received input from different stakeholders and members of the various IMI 

bodies on their views on coherence and complementarity in the various FP7 initiatives, and in 
addition relied on published documents and annual reports.  

7.4.1 Strengthening the scientific and technological base of European industry  

Although the ToR indicated that alignment or duplication with other EU programmes needs to 
be assessed to explore synergies and complementarity, the information available did not 
allow to do this analysis, but could possibly be produced by the European Commission’s 
services. 

In line with the objectives of FP 7, IMI JU should have contributed to strengthen the scientific 

and technological base of European industry.  

Another main goal in line with FP7 was that IMI JU should have encouraged the European 
international competitiveness while promoting research that supports EU policies. If correct 

 
Box 5 Objectives of FP7*  

The Framework Programmes for Research have two main strategic objectives: 

 to strengthen the scientific and technological base of European industry; 

 to encourage its international competitiveness, while promoting research that supports EU 
policies. 

FP7 is 7th Framework Programme for Research and Technological Development, which ran for 
seven years from 2007 until 2013 with a total budget of over EUR 50 billion that reflects the 
high priority of research in Europe. 

Indeed, FP7 is a key tool to respond to Europe's needs in terms of jobs and competitiveness, 
and to maintain leadership in the global knowledge economy. 

This money is (for the most part) spent on grants to research actors all over Europe and 
beyond, in order to co-finance research, technological development and demonstration 

projects. Grants are determined on the basis of calls for proposals and a peer review process, 
which are highly competitive. 

In order to complement national research programmes, activities funded from FP7 must have 
a “European added value”. One key aspect of the European added value is the transnationality 
of many actions: research projects are carried out by consortia which include participants from 
different European (and other) countries; fellowships in FP7 require mobility over national 

borders. Indeed, many research challenges (e.g. fusion research, etc.), are so complex that 
they can only be addressed at European level. 

* http://ec.europa.eu/research/fp7/understanding/fp7inbrief/what-is_en.html 

 

http://ec.europa.eu/research/fp7/understanding/fp7inbrief/what-is_en.html
http://ec.europa.eu/research/fp7/understanding/fp7inbrief/what-is_en.html
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that European pharmaceutical industry proved to be more resilient against crisis as described 
above, and that pre-IMI disinvestment was switched to new investments in European 
biomedical research in pharmaceutical companies, IMI-JU would have made a main 

achievement to meet the FP7 objectives. However, these statements were not often 
documented in an objective way.  

To analyse whether IMI JU contributed to increasing the competitiveness of European 
pharmaceutical industry, the situation in Europe in the field of drug development and 
especially where developments occur, should be taken into account. Therefore, the IMI JU 
framework and the consortia should include all those who support the development of 
medicines in Europe (figure 11). 

 
Figure 11: Origin of new medicines in the European Union (2010-2012)39 

 

a| Originator and the marketing authorisation holder for all 94 approved products evaluated, 
divided according to organization type; 

b| Direction of product transfers between organisation types during development; the size of 
the lozenges is representative of the proportion of transfers. PPP, public–private partnership; 
SME, small or medium-sized enterprise.  

According to figure 11, for the period 2010-2012, SMEs were the source of 27% of new 
medicines in Europe. Therefore, it was considered that the objective of "Promoting the 
involvement of small and medium-sized enterprises (SME) in its activities" was consistent 
with the objectives of "Strengthening the scientific and technological base of European 
industry and fostering its international competitiveness, while promoting research that 
supports EU policies". At this point, it is important to note that the participation of SMEs in 
IMI JU has represented only 15.96% of the 1203 EU-funded participations. These SMEs 

accounted for 13.25% of total EU funding for IMI JU. Figure 11 also indicated that 17% of 
the new drugs in the period studied, had their origin in academia, public bodies or public-
private partnerships. Private-private collaborations were at the origin of 7% of the new 
medicines. The participation level of academia and other research organisations in IMI JU 
corresponded to 54.4% of the total and 83.5% of the total public budget. 

The participation of SMEs and the return on investment in the projects funded through IMI 

JU, together with the quality of achievements should be compared with similar projects 
funded by FP7.  

Although it was hard to compare projects, some examples indicated that IMI JU projects 
have a much larger budget, but not necessarily more ground-breaking outputs. Box 6 
illustrated two projects with related AMR goals, funded in IMI JU and by FP7.  

 
 

                                                 

39
 Reprinted by permission from Macmillan Publishers Ltd: Nature Reviews Drug Discovery 13:92-93, 

Lincker et al., advance online publication, 31 January 2014 (doi: 10.1038/sj /nrd4232)  
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7.4.2 Promoting research that supports EU policies 

One of the general goals within the FP7 was to address the grand societal challenges. As half 
of the IMI JU budget came from the framework programme, these goals were also evaluated 

by the expert group. To specifically address the societal challenges, the Joint Programming 

Initiatives (JPIs) were installed to pool national resources and coordinate efforts. The JPIs on 
Neurodegenerative Diseases (JPND) and on AntiMicrobial Resistance (JPIAMR) were the two 
relevant JPIs of which the topics were also addressed in IMI JU. To reduce fragmentation and 
integrate the efforts to address the societal challenges, it was expected that the different 
public funded initiatives were aligned. 

However, according to JPND representative there was limited interest from IMI counterparts 
to join forces. Moreover, it was indicated by JPND representatives that the work of JPND on 
standardisation protocols in biomarker generation40 has been ignored by IMI partners and in 
some IMI JU projects similar goals seemed to be set. JPND regretted that there was no 
dialogue or collaboration with the actors of the relevant IMI projects in the field of 
neurodegenerative diseases to interact and learn from each other, although according to 
JPND representatives efforts were made to set up such a dialogue.  

There were nine projects under IMI JU that addressed antimicrobial resistance and the 
development of new antibiotics. The Joint Programming Initiative AntiMicrobial Resistance 
(JPIAMR) addressed the same challenge, but the programme focussed more on the earlier 

research and on different aspects and hence was more complementary than overlapping. 
There was a good dialogue between JPIAMR and the relevant IMI projects on AMR and a 
representative of JPIAMR participated in the SGG on AMR to identify possible collaborations 
and align initiatives. Figure 12 gives an overview of where IMI projects relative to AMR 

projects funded by other sources are located in the value chain. 

Furthermore, duplication of AMR related work by the JU and the JPI was actively prevented 
by the “EC-JPI AMR-EPFIA-IMI” group that was set up for this purpose. In this context three 

                                                 

40
www.neurodegenerationresearch.eu/initiatives/annual-calls-for-proposals/closed-calls/biomarkers-

transnational-call/results-of-biomarker-call/  

 
Box 6 Two projects addressing methods to detect bacterial infections 

RAPP-ID is an IMI JU project that aims to provide an integrated solution that addresses the 

technological challenges to enhance clinical decision-making and improve the quality of care 
and clinical outcomes for the people of Europe and worldwide.  

The project will develop a point-of-care-testing (POCT) for rapid detection of bacteria, 

tuberculosis bacteria, fungi, as well as viruses and patient’s markers of infection by combining 
novel specific probes, novel methods of sample preparation, and demonstrated ultra-high 
sensitive detection methods in hospital patients in less than 2 hours and for outpatients in less 
than 30 minutes. The platforms will also determine resistance to the most commonly used 
antibiotics. 

The research will focus on the pathogens and markers of infection involved in blood infections, 

lower respiratory tract infections, including community-acquired pneumonia and ventilator-
associated pneumonia and in tuberculosis. 

The Horizon Prize for Better Use of Antibiotics was installed by the European Commission to 
develop various methods of detection and differentiation of a bacterial infection. 

The EUR 1 million Horizon Prize awarded a project that developed a finger prick test that can 
diagnose in less than ten minutes a bacterial infection and identify if a patient can be treated 
safely without antibiotics. The easy-to-use test is expected to be available for patients by 

2018. It has been developed by Minicare HNL in a combined research effort or P&M Venge AB 
from Sweden and PHILIPS Electronics from the Netherlands.  

For the Better Use of Antibiotics Prize, two other finalists were in close competition, presenting 
innovative patient-focused technologies.  

http://www.neurodegenerationresearch.eu/initiatives/annual-calls-for-proposals/closed-calls/biomarkers-transnational-call/results-of-biomarker-call/
http://www.neurodegenerationresearch.eu/initiatives/annual-calls-for-proposals/closed-calls/biomarkers-transnational-call/results-of-biomarker-call/
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workshops were organised: one in 2014 in Brussels, followed by one in 2016 in Stockholm 
and one in early 2017 in Paris. Nevertheless, contacts could have been more intense to 
stimulate interactions and to build on, for example the mapping information gathered by 

JPIAMR, especially as the threat of AMR could only be addressed properly by a holistic 
approach that integrates academia, healthcare professionals, regulators, and industry and 

fragmentation between different initiatives such as under IMI and JPIAMR will not improve 
the current threat.  

Figure 12: Overview of IMI projects addressing antibiotic resistance (b) relative to 
AMR projects funded from other sources in the value chain (a)  
 
Part a 

 

 

 

 

 

 

 

 

 

 

 

 

Part b 

 

Representatives of IMI JU and from both JPND and JPIAMR agreed that collaborations with 
both JPIs could be improved. According to a GB member the difference between IMI projects 
and JPI projects was the size as reflected in the budgets and the number of consortia 

participants. The IMI projects were much larger and can thus bring a structuring effect, 
whereas JPI projects were more focussed on single issues with smaller budgets.  
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In contrast JPI representatives found the IMI projects too much top-down determined by 
industry, allowing very little flexibility and creativity. The fear was that such projects were 
less likely to lead to general true innovation, on top of the fact that results of IMI projects 

may not become publicly accessible. The JPI projects were more curiosity driven, and less 
prescriptive. This approach has generated some very challenging projects that may generate 

breakthrough results.  

Another difference seen was that IMI projects were better designed to address regulatory 
issues than the JPI type of projects. 

An EFPIA representative advocated increasing the complementarity of IMI JU and the FP7. 
IMI was meant to improve drug development, whereas the framework programme had other 

objectives; ‘Silo’s’ still existed and it was felt that these could be broken down by increasing 
collaborations.  

In general it was believed by several interviewees that there should be stronger 
emphasis to integrate results from different projects, not only from projects under 
IMI, but also projects funded through the FP7. This should reduce fragmentation and 
help avoid duplication, while by stronger integration, new added values may be created. A 
member of the SC agreed with this vision and advocated for better coordination with FP7 

projects and build on synergies. One idea that was put forward was to give a follow up of FP7 
projects in IMI or vice versa. This would need better coordination.  

Another common comment was that the results of the different IMI projects were not 
known outside of the consortia and results were only accessible to partners within 
a certain consortium. Also the interaction between the different consortia should increase 
and results should be accessible to all stakeholders in the field, also from outside the IMI 

community.  

The expert group also tried to address the coherence with the Health Programme under the 
Directorate-General for Health and Food Safety (DG SANTE). However, there was no 
information available to assess whether there was any sort of interaction and coherence with 
other health programmes.  

7.4.3 Synergies with similar international, national and intergovernmental 
programmes 

No one will deny that synergies with international, national or intergovernmental 
programmes should be actively sought. Broadening the SRG with representatives from 

regions may help to align with regional strategies and policies. Although this is also part of 
the responsibilities of SRG representatives, it is not always appropriate for national 
representatives to represent private initiatives and sometimes difficult to achieve. Alignment 
with bio-clusters, specific laboratories or infrastructures in combination with access to 
structural funds may further broaden the participation and contribute to the realisation of the 

IMI JU objectives. Under IMI JU such alignment with national or regional policies or 
strategies was very limited.  

Synergies with international initiatives were also rather limited. There were several 
international initiatives that are similar to IMI JU, although IMI JU was more ambitious in 
scale and scope than all other initiatives such as C-Path, the Global Health Innovation 
Technology Fund (GHIT) or the NIH's Accelerating Medicines Partnership (AMP). 

In February 2015, the US House of Representatives issued a white paper on the "21st 
Century Cures initiative". Launched by the House’s Energy and Commerce Committee, it 
studied what steps can be taken to accelerate the discovery, development and delivery of 
cures. It was recognised that what was missing in the USA was a public-private partnership 

that would bring together the various stakeholders and would need to be “modelled after the 
Innovative Medicines Initiative”.41 

The organisation that was most similar in its mission to IMI JU was the USA based Critical 

Path Institute (C-Path
42

) set up by the FDA in 2004/5. C-Path specifically referred to IMI 

                                                 

41https://energycommerce.house.gov/sites/republicans.energycommerce.house.gov/files/files/114/FINA
L%20Cures%20Discussion%20Document%20White%20Paper.pdf 
42 https://c-path.org 

https://energycommerce.house.gov/sites/republicans.energycommerce.house.gov/files/files/114/FINAL%20Cures%20Discussion%20Document%20White%20Paper.pdf
https://energycommerce.house.gov/sites/republicans.energycommerce.house.gov/files/files/114/FINAL%20Cures%20Discussion%20Document%20White%20Paper.pdf
https://c-path.org/
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in its Mission Statement. IMI JU had a very constructive collaboration with C-Path, illustrated 
by the annual joint meetings of which the third one will be organised in 2017. 

Nevertheless, C-Path’s funding model was very different from IMI although some similar 

actors were involved, including industry, government (through FDA) and other partners such 

as patient advocate groups and philanthropic organisations such as the Bill and Melinda 
Gates Foundation (BMGF).  

The annual budget of C-Path reached USD 15 million while the approximate annual budget of 
IMI JU was about EUR 300 million from both the public and private sectors: one third of the 
budget came from the FDA, one third from industry membership fees and one third from 
charities/philanthropy (most of this comes from BMGF).  

C-Path was mainly regulatory focused which was reflected in their main performance 
measures that were related to advances in qualification of biomarkers in specific diseases 
from the perspective of the regulatory body. The collaboration between C-Path and IMI JU 
encouraged the FDA and EMA to collaborate as well, which would increase the probability 
that both agencies made similar decisions when authorising medicines. 

Table 4 gives an overview of the most relevant international initiatives with similar goals to 
IMI JU. It was clear that IMI JU had the largest budget and broadest scope. More detailed 

information on the respective initiatives (other than C-Path) is given in Annex 10.  

With the data the expert group had available, it was not possible to compare the outcomes of 
the projects funded by the different international initiatives. In some cases, this was because 
IMI consortia were young. In other cases, because despite being mature consortia, the 
results of R&D needed time to be confirmed by the scientific community, and for example, to 
be accepted from a regulatory point of view with the idea of being useful in the development 

of new medicinal products. 
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Table 4: Comparison of different international initiatives. 

  START 

YEAR 

BUDGET 

GOALS 

BENEFICIARIES HEALTH TARGETS  FINANCING 

PARTNERS 

LOCATED 

Innovative Medicines 
Initiative  

2008 2.000M€/ 
6years 

Private-public 
consortia 

Metabolic disorders; neuro-degeneration; 
prevention and treatment of immune-mediated 
disease, and advancement in prophylactic and 
therapeutic vaccines for infectious & non-infectious 
diseases; infection control including incentives for 
reinvestment in antimicrobials, antivirals, and 

vaccines;  translational Safety 

European Union (50%); 
EFPIA (50%); 

EUROPE 

Innovative Medicines 
Initiative  2 

2014 3.276M€/ 
11years 

Private-public 
consortia 

Antimicrobial resistance; Osteoarthritis; 
Cardiovascular diseases; Diabetes; 
Neurodegenerative diseases; Psychiatric diseases; 
Respiratory diseases; Immune-mediated diseases; 
Ageing-associated diseases; Cancer; Rare/Orphan 
Diseases; Vaccines;  

European Union (50%); 
EFPIA (42,5%); other 
life science industries or 
organisations (7,5%)  

EUROPE 

Critical Path Institute 2004/5 15M$/ year Industry; academy; 

regulatory agencies; 

Alzheimer; accelerate clinical research; 

Parkinson’s; tuberculosis; paediatric trials, multiple 
sclerosis; regulatory science, etc. 

1/3 FDA; 1/3 Industry; 

1/3 Charities 

USA 

Global Health 
Innovation 
Technology Fund 

2017 96M$ from 
starting 

Life science 
companies, 
universities and 
research institutions 

HIV; Malaria; Tuberculosis; Neglected Tropical 
Diseases;  

Bill and Melinda Gates 
Foundation; Wellcome 
Trust; Pharma 
industries and non-
pharma Japanese 
companies; Japanese 
government 

JAPAN 

Accelerating 
Medicines 
Partnerships (AMP-

NIH) 

2014 230M$/ 5 
years 

Scientists from NIH 
and Industry 

Alzheimer; Type 2 Diabetes; Rheumatoid Arthritis 
and Lupus; 

NIH; FDA; Biopharma 
industries; non-profit 
organizations 

USA 

Combating Antibiotic 
Resistant Bacteria X 

2016 350M$/ 5 
years 

Product developers 
from any country 

Antibacterial products, not just therapeutics. US government; 
Wellcome trust UK; 
AMR centre UK;  

USA 



 

 

7.5 EU Added Value 

The EU added value relates to changes that can reasonably be attributed to an EU intervention 

rather than other factors. The added value of the IMI JU can be evaluated by comparing the 
objectives assigned by the Council Regulation for the implementation of IMI in 2008 and the results 

achieved by the end 2016 to get a more precise midterm overview as most of the IMI JU projects 
are yet to finish. 

The quantitative assessment of the added value of such an ambitious programme was 
complicated for several reasons. First, although there was no doubt that the IMI programme had 
produced a reasonable level of results it was difficult to compare these results with those obtained 

in other biomedical research programmes of FP7, because no baseline nor specific key 
performance indicators to measure the cost to benefit ratio of the different projects have 
been agreed. 

Second, the time constants of the pharmaceutical industry were much longer than those 
of other industries, such as e.g. the IT industry; the average time for research evidence to reach 
clinical practice is 17 years. It was thus difficult to assess the outcome of a programme within only 
six or seven years considering all the results obtained by the end of 2016.  

By the end of 2016, 21 projects had reached the end of the IMI JU funding cycle, of which at the 
time of evaluation, only six were finalised and discussed in closeout meetings. Other closeout 

meetings were scheduled in 2017 after the completion of this IMI JU final evaluation report. 
Another 38 projects were still running, some of which will end only in 2020 and 2021. Therefore, at 
this point the current evaluation of the added value can only be but partial. 

The third reason why the quantitative assessment of the added value was complicated, was 

because the IMI JU focus was on pre-competitive research, which has an outcome more 
towards increasing capability rather than product delivery. It was more difficult to evaluate pre- or 
non-competitive research activities than activities that lead directly to the approval of a medicine 
or a vaccine. If the activities were measured in terms of the quality or number of publications, 
number of patents, etc., the added value must also be evaluated in comparison with other 
programmes of FP7 aimed at least indirectly at the same goals. 

Finally, a fourth reason illustrating that establishing the added value was not straightforward was 

that some of the 59 projects arising from IMI JU, focused on specific health issues such as 
neurological diseases, diabetes, infection, metabolism, lung disease or oncology. Other projects 
focused on broader challenges in drug development, like drug and vaccine safety, use of 
stem cells for drug discovery or sustainability of chemical drug production and also another 

category of projects address education and training issues. The added value of these three 
categories of projects must be evaluated with different specific indicators. 

In spite of these limitations, some conclusions could be drawn. The analysis identified the added 

value reached through the increase in the participation of academia in precompetitive research 
projects, the creation of specialised research networks and facilities, the effect on employment in 
life sciences, on commercialisation of project results, on attracting SMEs, patient organisations, and 
regulatory agencies. The analysis identified some early societal impacts but most importantly 
focused on whether the overarching goal of strengthening the European pharmaceutical industry 
was within reach. It should be noted that the analysis focused on changes "that can reasonably be 

attributed to an EU intervention rather than on other factors". 

7.5.1 Added value through increased collaboration of academia, the creation of 
specialised research networks and facilities - Overcoming fragmentation of research and 
innovation efforts 

IMI JU projects currently involve 845 academic teams and over 7 000 researchers working in 

different disciplines across Europe and beyond. These numbers represented an indisputable success 
given that academic researchers usually prefer or are not encouraged to participate in applied 

research projects in collaboration with industry for reasons such as different focal interests, the 
importance of top publications, career issues. IMI JU as a public private partnership made a bridge 
between academia and industry, although many calls in FP7 also encouraged such type of 
collaboration. 

IMI JU claimed that it has established a reputation of scientific excellence and was recognised as a 
global leader in open innovation in health research and medicines development. A key question 
was whether the best universities and research organisations were involved in IMI.  

Thirteen universities participating in IMI JU were in the Top 50, 27 were in the Top 100 and 
65 in the Top 200 (benchmarking to the U-Multirank). A number of universities had several 
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participations in IMI projects. More than 50% of all participations and EU contribution was for 
universities ranked amongst the 200 first universities. Altogether, this can be considered a fairly 
good result for a specialised programme not dedicated to basic research.  

Table 5 lists the research organisations that were most involved in IMI JU. It was noticeable 

that these organisations were also the leaders in Europe. Inserm was the first most innovative 
biomedical research organisation in Europe and the second in the world after the US department of 
Health and Human services (Thomson Reuters, 2016). IMI was thus successful in attracting 
researchers who were used to apply to more fundamental calls in FP7 on diabetes, 
neurodegenerative diseases, oncology, and infectious diseases. However, all these 
organisations had their own technology transfer structure organised as a department or a 

private company and had a good success in translating the results of their labs into start-up 
companies. 

It was also possible to combine basic research and translation into added value for society without 
participating in IMI-funded projects. VIB, the Flemish Institute for Biotechnology in Belgium, was a 
good example. They participated in only one IMI project, but they have 37 ERC grants, 588 
employees in VIB start-ups with 1016 industrial collaborations and 42 products or diagnostic tests 
in development. 

Table 5: Research organisations most involved in IMI JU 
 

Research organisations IMI contribution 
(million EUR) 

INSERM 12.2 

Max-Planck Gesellschaft 11.1 

Fraunhofer Gesellschaft 7.7 

Helmholtz Association 6.4 

CNRS 6.1 

 
It was commonly accepted that most of the innovations were the unpredicted results of excellent 
fundamental and curiosity-driven research. This has been well understood by the pharmaceutical 
industry. The complexity of life processes, e.g. the redundancy and interrelationships of metabolic 
and cellular pathways, has clearly appeared after (or in spite of) the success of human genome 

sequencing. Industry considered that it was becoming more and more difficult to discover 
innovative drugs from their own research. They have thus established collaborations with the best 
academic teams around the world, independently of IMI JU. The question was, therefore, to 
understand if the scientists engaged in IMI were among the best in Europe. 

The researchers in IMI projects come from academia, industry and SMEs, and, as IMI JU claimed, 
they must be the innovators who carry, circulate and apply knowledge, and who used the 
knowledge infrastructure, both for creating and absorbing innovations. With such a formulation it 

would be unfair to simply compare their publications or their H-index with those who apply for an 
ERC grant. 

By the end of 2016, IMI JU generated 2690 publications published in more than 796 
journals, with 56% published in top 10 % impact ranked journals, including in Lancet 
Neurology, Science Translational Medicine, Nature (and other Nature journals e.g. Nature Genetics, 
Nature Medicine, and Nature Neuroscience), Science, and the Journal of the American Medical 

Association (JAMA).  

The average journal impact factor for IMI research is 5.968 and the field-normalised citation impact 
for all IMI papers is 2.03, comparable with the UK Medical Research Council (2.08), and almost 
twice the 1.14 for the EU (the baseline being 1 for the world). Although these results are good, it 
would be presumptuous to claim that it corresponded to “World-class science and increased levels 
of R&D excellence”. While the IMI Executive Office rightly points out that classic bibliometrics were 

not well suited to measure and incentivise collaborations - which was a key aspect that consortia 

were leveraging - it has not provided other performance indices that could replace them. 

Next to increasing the collaboration with academia, the establishment of vast research 
networks, including 480 EFPIA teams was probably one of the highest added values of 
IMI JU. Examples illustrating of long term networks in specialised fields can be found in Annex 11.  
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Some early societal impacts have been reported. 

 IMI education and training projects are working to increase European knowledge capital for the 
whole life-cycle of medicines research, from basic science through clinical development to 

pharmacovigilance.  

 Some 685 trainees have followed PharmaTrain courses, with over 28% from pharmaceutical 
companies. 58 students are following EU2P’s flexible and fully e-learning programme, with 
access to 160 different topics. More than 320 students have participated in 20 new SafeSciMET 
courses in drug safety sciences courses. Information on more than 6 000 courses is available 
through EMTRAIN’s ‘On-course’ online course portal.  

 IMI’s education and training projects launched their new pan-European LifeTrain framework for 

continuing professional development in the biomedical sciences. The framework will enable 
biomedical professionals to work collaboratively across disciplines and national boundaries.  

 EUPATI is a patient-led initiative that aims to develop the first European Patients’ Academy on 
Therapeutic Innovation, providing training courses, educational material and an online public 
library to empower patients to engage effectively in becoming true partners in pharmaceutical 
R&D. The project has developed a network of more than 1000 members from 53 countries 
with a wide mix of healthcare professionals, patients, caregivers, PR/communications 

specialists, industry and academic representatives. 

The involvement of six patient associations in the latter project has been criticised, because some 

interpreted it as a way to train patient groups to lobby the regulatory agencies for faster approval 
of new medications (see below). Discussions with representatives of patient associations have 
shown that they were aware of such a risk. EMA has been a partner in a number of projects, but 
the agency limits such participations to very specific cases. EMA also agreed to contribute and to 

participate in the SC . 

7.5.2 Added value through creating significant opportunities for recruitment and 
employment in life sciences and related R&D 

The IMI Executive Office indicated that there were now 2,272 full-time jobs employing and 
developing highly-skilled personnel directly associated with IMI projects. Every job directly 
associated with life science R&D had a leveraging effect of creating further jobs indirectly 
elsewhere in the economy. According to studies for the UK one R&D job was associated with 

between 3 and 5.7 jobs in the economy as a whole. Extrapolating this suggests around 13,000 jobs 
within the European economic area may have been created from IMI. However, so far there was 
no indicator available to demonstrate that IMI JU induced an additional leveraging 
effect, beyond the expected industry matching contribution.  

7.5.3 Added value effect of the programme on pharma companies 

EFPIA illustrated the added value of IMI JU by reporting on 6 companies that integrated IMI results 
into the companies R&D practice, which may have increased the ability to upscale or start new 

types of activities or development programmes. However, it remains hard to appreciate since there 
was no basis to compare with other FP7 programmes. 

Table 6, summarising information from EFPIA, aimed to illustrate in which domains IMI JU could 
realise impact across the value chain. It refers to projects which were not necessarily described in 
the examples provided by companies.  
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Table 6: Impact domains from IMI JU across the whole value chain 

 
7.5.4 Added value towards bringing results closer to the market 

By the end of 2016, only 21 projects out of 59 had reached the end of their IMI funding cycle. 

Nevertheless, the IMI executive office reported on important project outputs from both IMI JU and 
IMI2 JU, including:  

 33 patents by end of 2016 (including 32 from IMI1 projects);43  

 1.18 patent applications per €10 million cost accepted and reimbursed by IMI JU in 2016;44 

 43% of the finished IMI1 projects having created spin-offs by end 2016;45  

 6 trademarks; 45 

 3 licensing deals; 

 33 results implementation by industry; 

 17 sustainability plans; 

 7 commercialisations, by autumn 2015;.and 

 2768 full-time jobs created by end 2016.45 

These results were significant but should be evaluated in relation to those obtained by the various 

and numerous technology transfer offices in Europe, of major research organisations or 
universities, such as Inserm Transfert, the Helmholtz association, VIB, Cambridge University, or 
Karolinska Institute. In the 2014, the European Patent Office ranking for “Pharmaceuticals” ranked 
Inserm Transfert 5th after Novartis, Sanofi, Merck &Co and Boehringer Ingelheim and above 
Hoffman La Roche which is number 6. 

                                                 

43 Annex 5 of Annual Activity Report 2016 available at: http://www.imi.europa.eu/content/documents 
44 Annex 8 of Annual Activity Report 2016 available at: http://www.imi.europa.eu/content/documents 
45Report on “IMI’s added value” available at: 
http://www.imi.europa.eu/sites/default/files/uploads/documents/Publications/IMI_SocioeconomicImpact_Autu
mn2015.pdf 

 

Discovery:  

 

 Identification of new hits and leads (screening centre with proprietary 
compounds). 

 First human Beta cell line for diabetes research. 

Early 
development:  
 

 Regulatory qualified safety biomarkers. 

 In silico predictive models (based on bioinformatics and chemo-informatics). 

 Identification of novel epigenetic mechanisms and early biomarkers for non-
genotoxic carcinogenesis. 

 Normalised and structured data of about 8,000 legacy GLP toxicology reports from 
13 Pharma companies, and about 100 predictive algorithms (in one project alone, 

E-Tox). 

Late 
development: 

 Definition of regulatory endpoints, e.g.; for autism, sarcopenia, asthma, pain. 

 Development of antibiotics (new compounds, new formulations).  

 Development of Ebola vaccines and diagnostics (clinical trials, manufacturing, 
diagnostics, deployment).  

 Clinical trial infrastructure and fast-fail cohorts (paediatrics, antimicrobial 
resistance, autism).  

Patient access:  Defining and measuring outcomes relevant for and aligned between patients, 

payers, regulators (BD4BO). 

 Applicability of adaptive models based on real world evidence (Adapt Smart). 

 Integration of patient voice in benefit risk evaluations (PREFER). 

 Definition of evidentiary standards for pragmatic trials (GETREAL). 

 Methodological standards in Pharmacovigilance (PROTECT). 

 

http://www.imi.europa.eu/sites/default/files/uploads/documents/Publications/IMI_SocioeconomicImpact_Autumn2015.pdf
http://www.imi.europa.eu/sites/default/files/uploads/documents/Publications/IMI_SocioeconomicImpact_Autumn2015.pdf
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Although the IMI Executive Office provided examples of IMI projects that brought results more 
rapidly to the market, the lack of specific KPIs prevents from any comparative and quantitative 
appreciation of the IMI added value of these potentially important achievements. Examples 

provided by the IMI Executive Office can be found in Annex 12. 

7.5.5 Added value through collaborations with regulatory agencies  

Under IMI JU, nine regulators have participated on 21 occasions in 10 projects out of the 59 
IMI JU projects (16.95%). National regulatory agencies for medicines and EMA were generally 
represented either as partners or advisors and participated only in a few consortia. Better 
cooperation with regulatory authorities meant faster progress in developing effective new 
treatments for patients. IMI projects have developed close and productive relationships with the 

European Medicines Agency (EMA) and other national regulatory agencies for medicines were in 
close consultation with IMI projects. A number of projects (e.g. EU-AIMS, SAFE-T) have already 
received EMA qualification advice of novel methodologies for medicine development to 
maximise potential impacts of project results on regulatory practices. 

EMA provided the expert group with several examples of projects they have seen for qualification 
or scientific advice with respect to the qualification process that aimed at innovative methods and 
tools for drug development. These include: EU-AIMS, SAFE-T, PROACTIVE, EUROPAIN, SPRINT-T, 

EPEAD, PRISM, MARCAR, eTOX, STEMBANCC, ADVANCE and ORBITO.  

IMI played a positive role according to EMA because it broke down the silos between academy, 
industry and patients, compared to other EU funding mechanisms. It facilitated the dialogue 
between EMA and the pharmaceutical companies, it helped staff members from EMA and others to 
be trained in pharmacovigilance; several workshops between EMA, FDA, EC DG Research, 
academics, and industry were organised.  

7.5.6 Added value of IMI on the growth and competitiveness of the pharmaceutical 
industry 

The added value on economic growth and competitiveness which was the major goal for which IMI 
JU was installed, was considered. In particular the European pharmaceutical industry performance 
compared with the US was scrutinised. The US is the largest market for pharmaceuticals (including 
biopharmaceuticals), accounting for around 35% of the global market. The US is also the world 
leader in biopharmaceutical research and development (R&D). According to the Pharmaceutical 

Research and Manufacturers Association (PhRMA), US firms conduct the majority of the world's 
research and development in pharmaceuticals and hold the intellectual property rights on most new 
medicines. The biopharmaceutical pipeline also has over 7,000 new medicines currently in 

development around the world with approximately 3,500 compounds currently being studied in the 
US - more than any other region around the world.  

According to EFPIA the expenditure by the pharmaceutical industry in 21 EU countries has 
increased from EUR 22.7 billion in 2009 to about EUR 25 billion in 2014 (figure 13). This figure 

needs to be put in context however. Indeed, the R&D expenditure increased by 12.8% 
between 2010 and 2015 in Europe, while in the same period the increase was 15.6% in 
the US. The effect of IMI JU to increase the research efforts was not clear. 
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Figure 13: Pharmaceutical expenditure in Europe, USA and Japan (millions of national 
currency units) 1990-2015 (source: EFPIA) 

 

However, as emphasised earlier in this report, IMI only funds precompetitive research. 

Furthermore, the overall IMI annual (in-kind) contribution of the EU pharma companies was very 
small compared with the total R&D budgets of these companies, amounting to about EUR 25 
billion. This makes it hard to argue that IMI JU provided an incentive for European pharma industry 
research. 

EFPIA showed that the expenditure in R&D in 21 EU countries has increased from 2009 to 2012, 
but seemed to have reached a maximum then as there was a slight decrease from 2012 to 2014 

(figure 14).  

Figure 14: Evolution of R&D expenditure from 2007 in 21 EU countries (source: EFPIA) 

 

During the same period the evolution of R&D expenditure was slightly higher in the US (15.6%) 

than in Europe (12.8%). 

EFPIA also claimed that employment in the pharmaceutical industry has proven to be more resilient 
(+3%) than in many other sectors in the EU, such as furniture (-4%), electronics and computer, 
and electric equipment (-4%), while similar to motor vehicles (+4%).  
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The economic added value per employee in the pharmaceutical sector was higher than in 
comparable industries. The gross value added per employee between 2011 and 2014 was stable at 
EUR 150 000 compared to about EUR 100 000 for chemicals and EUR 75 000 for motor vehicles. 

These data showed the importance of the pharmaceutical industry in Europe, but did not give an 
indication of the role of IMI in the competitiveness of the European pharma industry.  

As for the European added value the main question was whether IMI objectives could have been 
attained at national level. Given that that only a few EU countries have a real international 
pharmaceutical industry, sole national actions taken in these countries, most likely would have 
been largely insufficient to boost competitiveness significantly. 

7.5.7 Leverage effect  

Two types of leverage can be defined in IMI JU. The built-in mandatory leverage, which is 
demanded by the regulation establishing the IMI JU – as 50% EFPIA in-kind contribution, and 
additional leverage that is stimulated from the industry and external sources, on top of the 
mandatory leverage.  

The proportion of the total EFPIA in-kind accepted versus the total EU funding accepted is 0.94 
(EUR 385.2 million/ EUR 411.2 million, according to Annual Activity Report 2016).  

As no aggregated data were available on the amount of additional leveraged funding and no default 

mechanisms were in place to ensure such leverage, these may negatively impact the overall 
objectives of IMI JU. The additional leveraging effect was in the IMI JU ad hoc and on a project-
per-project basis. 

Annex 13 provides examples of leveraged funding and continued funding aimed at assuring project 
sustainability.  

IMI JU has brought examples of 15 consortia that attracted follow-on or leveraged funding, from 

private and/or public sources as a result of an initial IMI grant. 

Twelve projects leveraged additional in-kind contribution from industry, patient foundations and 
national governments.  

 ULTRA-DD attracted EUR 1.5 million from several patient organizations. 

 EMIF MET attracted EUR 50K from Novo Nordisk Foundation.  

 GETREAL has secured a further EUR 1 million from EFPIA companies to support sustainability 
activities.  

 EUCLID allowed to identify (after screening the European Lead Factory) a set of compounds 
which interferes with a new target. It could be used to reverse metabolic complications in type 
2 diabetes. A Swedish spin-out company was created. 

This finding showed that IMI Public Private Partnership was able to facilitate the development of 
coherent long term strategic investments in health from research to industry with the help of 
charities and ministries. Since these results concern only precompetitive research it was difficult to 
appreciate whether they will really contribute to EU policies of health, biopharmaceutical research, 

life sciences research and above all to economic growth. 

7.6 Lessons learned from the previous evaluations 

The previous external evaluations covered the operation of the IMI JU, from 2008 to 2013. The 
expert group examined the follow-up and implementation of these recommendations and assessed 
the extent to which the identified shortcomings in implementation have been addressed to date in 

the implementation modalities of Horizon 2020. 

The Court of Auditors (CoA) provided a yearly assessment of the accounts of the IMI JU. The audit 
approach taken by the CoA comprises analytical audit procedures, testing of transactions at the 
level of the Joint Undertaking and an assessment of key controls of the supervisory and control 
systems. The report from the CoA and the opinion of the European Parliament are the key pillars of 
the JU's discharge procedure, which was separate from the European Commission discharge. It was 
the JU responsibility to follow up the recommendations made by the CoA and/or the European 

Parliament.  
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The previous evaluation provided the following recommendations.  

 Recommendation 1: IMI needs to finalise and implement an articulated communication 
strategy with clear and measurable goals and objectives, addressing both the key stakeholders 

and a wider audience. 

The communication strategy has been developed and thought through, but some points remain to 
be improved (see as outlined in section 7.2.1).  

 Recommendation 2: Alongside the existing KPIs, aggregated KPIs need to be developed and 
measured in order to quantitatively demonstrate the IMI impacts and socio-economic benefits. 

As outlined in section 7.2.1.3, a SMART accountable KPI framework has not fully been realised and 
needs further improving. The expert group specified this requirement in a note sent to the GB prior 

to their discussion on 14 March 2017 on the proposed new Performance Measurement Framework 
that had been presented to the expert group. 

 Recommendation 3: IMI should make an additional effort to increase engagement from a 
wider range of industry stakeholders. 

This recommendation was taken up when installing IMI2 JU, in which the effort to increase 
participation of other industry sectors has been thorough. In addition, IMI JU has put substantial 
effort to increase the participation of SMEs. Nevertheless, the success of the efforts was not 

overwhelming. It seems that certain framework conditions to improve the participation were not 
totally met.  

IMI JU succeeded in reaching out to patient organisations and to regulatory agencies that are 
essential for safety and timely access to medicines for patients.  

 Recommendation 4: The IMI Executive Office should seek further ways of reducing 
bureaucracy and ensure that it has the optimal organisational structure for the tasks ahead. 

The IMI Executive Office has put substantial effort to reduce bureaucracy and installed an optimal 
organisational structure. Nevertheless, IMI JU is subject to the EC framework conditions and hence 
not totally responsible for the bureaucratic pressure. As for its internal organisational structure, the 
staff may need to grow further as pressure on the staff can be significant, but IMI JU Executive 
Office proved to have improved its work significantly as demonstrated by the shortened the time to 
grant or to pay.  

 Recommendation 5: IMI should seek to maximise the potential of its advisory bodies to gain 

support for the remaining calls and other activities at all levels. 

This recommendation seems to have improved under IMI2 JU, but may still be improved further. 
Several testimonies indicated that it is unclear how call topics are being defined, and how input can 
be delivered or how input is taken on board. There is still a lack of adequate communication 
between the EFPIA partners that hold the pen and stakeholders that may also defined research 
needs in the remit of IMI JU. Furthermore, there is insufficient communication between the 
different advisory bodies, in contrast to the suggestion created from the governance representation 

(fig 1). The advisory groups could also have played a more significant role in communicating the 
findings and outcome of IMI projects. This role was never emphasised by IMI JU. 

 Recommendation 6: IMI needs to plan for and design new and more flexible funding 
mechanisms to ensure the sustainability of current and future projects, where appropriate.  

The point to ensure sustainability of project results or outcome was mentioned several times by 
several stakeholders and seems to remain an important need. Under IMI JU sustainability of 

project outcomes and results was not an objective from the start. However, the installation of 
closeout meetings when concluding IMI JU projects and in IMI2 JU of thematic Strategic 
Governance Groups, combined with the uptake of sustainability issues while designing projects, are 

measures that are likely to support sustainability of project outcomes and results and to make 
those accessible to build on in future projects when appropriate. 
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8. CONCLUSIONS 

The evaluation set out to address specific evaluation questions under the individual criteria of 
effectiveness, efficiency, relevance, coherence and added value.  

Effectiveness in IMI JU was defined as whether the calls were effective to realise the SRA and the 
IMI JU objectives, the inclusion of all types stakeholders, from all regions of Europe and whether 
the budgets have been spend effectively to reach the goals.  

Efficiency referred to whether the activities of IMI JU have been efficient to reach the objectives of 

the joint undertaking and whether the IMI Executive Office was efficient in supporting these 
activities.  

To get answers on these five aspects it was necessary to understand the initiative. IMI JU was 
created to support the European pharmaceutical industry and has as specific objectives to improve 
the efficiency and effectiveness of the drug development process to produce more effective and 
safer innovative medicines. The socio-economic situation justified the development of such a public 
private partnership.  

To achieve these goals the founding partners each provided EUR 1 billion. The running costs of 
Executive Office were shared by both partners and were around 4% of the total costs for the full 

period of IMI. Research projects were financed in cash by the public partner, while the EFPIA 
partners provided an equal budget in kind.  

To achieve the objectives a strategic research agenda was developed that formed the basis for an 
annual work programme that defines topics to address. Calls for proposals were launched to 
address the topics. The expert group agreed that the SRA was relevant, as well as the calls 

launched. The operational efficiency of the Executive Office was beyond doubt. However, the 
communication between the different governing bodies could be improved. SC and SRG felt that 
the GB should be more open for their input and for open dialogue which did not seem to exist.  

Effectiveness of communication also needed further improvement to make the results from projects 
known and accessible outside of the consortia that generated them, especially for SMEs. It may be 
expected that the project closeout meetings may improve this, although it was reported on several 

occasions that most results remain hidden within the consortia.  

Although not included in the onset of IMI JU projects, many have advocated that important outputs 
should be sustained to build on further. There were only a limited number of examples of project 

outputs that were sustained. This may suggest a lack of interest or only a low priority for pharma 
industry (EFPIA).  

Related to this perception of a lack of transparency and communication was the frustration vented 
about how the SRA and call topics were being developed. This was found to be a top down process 

almost solely in the hands of EFPIA partners, although there was general agreement that the issues 
addressed in the SRA were relevant to realise the objectives set.  

The objectives of IMI JU were also in line with the objectives of FP7 to strengthen the scientific and 
technological base of European industry and to encourage international competitiveness. However, 
the SME inclusion in IMI projects could have been higher. Especially when compared with the 
average participation of SMEs in FP7, in which the target for SME participation was set to 20% of 
the budget, this has not been reached in IMI JU where the EU contribution for SMEs was only 

around 13%, whereas for the FP7 Health theme (excluding IMI) this reached almost 18%.  

For SMEs, but also for some academic stakeholders participation in IMI JU projects was not 
straightforward. The governance of the large IMI consortia was considered time consuming and 

complex. In addition, the negotiations on intellectual property were found to be very challenging, 
as the focus on precompetitive research from pharmaceutical companies was most likely core 
business for an SME and they may prefer not to share the background IP. In addition, there was no 

room to negotiate on exclusive rights, which is a prerequisite for venture capital providers that are 
vital for SMEs and start-up companies. Moreover, SMEs are often not adequately equipped to 
negotiate IP rights in the setting of the IMI pharmaceutical companies.  

In IMI JU, mid-cap companies and companies from other sectors than pharmaceutical were not 
eligible for EU funding. This was a clear missed opportunity which has been corrected when setting 
up IMI2 JU.  

One of the main achievements of IMI JU on which there was general consensus was that the PPP 

led to a new type of consortia, in which competing pharmaceutical companies work together to 
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achieve a common goal. The consortia also induced a mind change in the respective perception of 
scientists from academia and industry. Trust and mutual understanding and appreciation were 
created.  

One of the main weaknesses and risk factors of IMI consortia was the potential withdrawal of the 

leading industry partner from an ongoing project, even though EFPIA negotiated to find solutions. 
Although this did not happen often, when it did occur there were no mechanisms to enforce the 
engagements made. Premature withdrawal of one of the central partners in the consortia may 
jeopardise the entire project and it imposes significant extra effort as work packages need to be 
rewritten and parts of work need to be taken over by others and adaptations to a potential new 
partner have to be made. 

IMI JU also reached out to patient organisations and regulatory agencies to participate in the 
projects. While this was received very well by all stakeholders, the participation of both types of 
participants may still be improved.  

From a geographical point of view, it was clear that IMI JU was generally not present in EU-13 
countries. Some countries were outperforming significantly when compared with others. The 
absence of large biopharmaceutical companies and strong bio-pharmaceutical research in EU-13 
countries may be an explanation why there is limited collaboration between academics and big 

pharma companies by tradition and may be linked to the low participation level in IMI JU. 

The coherence of IMI JU with the objectives in FP7 could have been improved not only through 
specific actions targeting to broader geographical spreading, but also through aligning better with 
other initiatives such as developed by the Joint Programming Initiatives, some of which addressing 
the same societal challenge as covered in the SRA of IMI JU. Closer interaction and collaboration 
may enhance innovation in these areas.   

The added value of the IMI JU was more challenging to evaluate, in particular because the initiative 
did not succeed in setting up an accountable performance measuring system using SMART KPIs. 
The annual reporting and current KPI system under development were not aligned with the impact 
assessment goals and success criteria at the origin of IMI JU. 

The IMI Executive Office indicated that project outputs include new spin-off creations, trademarks, 
licensing deals, results implemented by industry, sustainability plans, commercialisations, and 
patent applications. However, by the end of 2016, only 21 projects out of 59 have reached the end 

of their IMI funding cycle. Furthermore, IMI JU also led to over 2000 direct jobs created, which 
leverage the creation of other jobs elsewhere in the economy. Next to that IMI projects also 
created a significant scientific output as evident from the scientific publications. So far however, 

there were no examples of IMI bringing new, safer and more effective therapies or products to 
patients or that the time to develop such new applications has been shortened. The results also 
must be evaluated in relation to those obtained by the various and numerous technology transfer 
offices in Europe and other financing programmes and in relation to the available budget. 

It would be a major success if IMI JU could have a demonstrable effect on making Europe more 
attractive for investing in biopharmaceutical R&D. Although compared with other EU-funding 
sources IMI JU mobilised significant private investment, which were not possible in other 
framework initiatives, it concerned mainly in-kind contributions. Moreover, these in-kind 
contributions of the pharma companies when compared with their total R&D investments, varied 
significantly between companies, but were in general always relatively small and cannot be 

correlated to the overall company R&D budgets. Even though under IMI JU the focus was on 
precompetitive research and thus did not cover the entire scope of research and development. The 
level of in-kind contribution was however limited by the fact that this needed to be matched by the 
EU budget, which was specified in the Council Regulation to a maximum of one billion Euros.  

There was also still insufficient transparency on how the in-kind contributions were calculated. 

Although IMI representatives often mentioned that IMI JU was envied in other continents, there 
was no indication that Europe was becoming more attractive for companies to invest in 

biopharmaceutical research.  

The efficiency of the joint undertaking to support the competitiveness of the European pharma 
sector can also be questioned when the investments from outside Europe were taken into account 
in the calculations of in-kind made investments, even though these were global companies. The 
headquarter location should not be the determining factor to assign the in-kind contribution, but 
rather the location where the actual activities were supported.  

In conclusion, the expert group agreed that the reasons to create a public private partnership 

to strengthen the European pharma industry were valid and the goals were justified at 
the time when IMI JU programme was launched. Whether the right framework conditions were set 
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to achieve these goals, is not clear. Quantifiable indicators to demonstrate a socioeconomic benefit 
were lacking, which made it more difficult to evaluate the potential impact of the programme. If 
the European pharmaceutical sector is not increasing its activities and investment in Europe it can 

be questioned whether the goals to shorten the time of drug development could have been 
achieved using different mechanisms such as the stronger promotion of European SME involvement 

as a way to stimulate the European competitiveness. Nevertheless, IMI JU also realised a number 
of very promising results in line with the objectives of the programme. 

It was clear that a long-term strategy is required before the joint undertaking may realise a 
demonstrable effect supporting the competitiveness of the European pharmaceutical industry. 
Currently, IMI and EFPIA representatives were unable to identify socio-economic benefits from IMI 

JU and claimed that more time was needed before health indicators will indicate a change. It was 
therefore perhaps too early to bring a definitive appreciation on the role of IMI JU on boosting the 
competitiveness of European pharmaceutical industry. 
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9.1 Annex 1: Experts short biographies 

Name of 
experts 

Nationality 
and Gender 

Short biography 

André 
Syrota 

French 
Male 

Professor Emeritus at the University of Paris Sud; Former Chairman and CEO 
of Inserm, (French National Institute of Health and Medical Research); Advisor 
to the Administrator General of the Cea (French Alternative Energies and 
Atomic Energy Commission).  

His research activities were focused on the development of non-invasive 
functional imaging methods in human, using Positron Emission Tomography, 
Single Photon Emission Tomography and Nuclear Magnetic Resonance. He is 
the author of more than 200 articles and 40 book chapters. 

He has been a member of various boards at the Ministry of research and 
national institutes. He has also been a member of scientific evaluation 

committees in the field of nuclear medicine, biophysics and medical 
technologies such as chairman of the National Consortium in Genomic 
Research and of the Institute of Structural Biology, (Grenoble). He was a 
member of the European Strategy Forum on Research Infrastructures (ESFRI) 
Biological and Medical Sciences Steering Group, (EU), of the ISTC Scientific 
Advisory Committee (Astana), of CYCERON (Caen) and CERMEP (Lyon) 
imaging facilities,…). He is now chairman of several boards and represents the 
French partners of HBP (Human Brain Project). 

Kathleen 
D'Hondt 

Belgium 
Female  

Policy Analyst, Senior researcher at Flemish Government in the Department 
Economy, Science and Innovation. She is actively involved in the development 
of science policy related to life sciences in Flanders. 

Formerly working as policy analyst in OECD Working Party on Biotechnology, 
Nanotechnology and Converging Technologies (BNCT). 

Former IMI SRG Vice-Chair. In her current position she is Management Board 
member of the Joint Programming Initiative Neurodegenerative Diseases and 
the Joint Programming Initiative Antimicrobial Resistance and the Belgian 
delegate in the Programming Committee for Societal Challenge 1 (Health). 

Katherine 
Payne 

UK 
Female 

Katherine was awarded a personal Chair in Health Economics at The University 
of Manchester in August 2010. Katherine is also a registered pharmacist. She 
has extensive experience working as an academic health economist with 
different clinical research groups (pharmacy, psychiatry, genetics, 
rheumatology, dermatology). Based in the Manchester Centre for Health 
Economics, established in August 2012, she is now leading a research group 
that focuses on the evaluation and valuation of genomic technologies and 
precision medicine. Her research has been funded by a number of different 
funding bodies including: NIHR (RfPB; PGfAR; HS-DR; HTA); MRC; EU and 
patient charities. She has substantial experience as a member of funding 
panels in different jurisdictions (UK; France; The Netherlands; Luxembourg; 
Canada).    

Belen 
Crespo 

Spain 
Female 

Director of the Spanish Agency of Medicines and Medical Products Member of 
EMA Management Board 

Previously, a technical Adviser, General Sub directorate of High Inspection and 
Services in Ministry of Health, Social Policy and Consumer Affairs , (Spain) 
and Deputy Director of Alert System and Official Controls in Spanish Food 
Safety and Nutrition Agency. Ministry of Health and Consumer Affairs. 
Author of more than 50 publications in peer-reviewed scientific journals on: 
Management of National Health Services, Rational use of medicines, Food 
safety, Information Systems and Health Regulations. 

Marcin 
Szumowski 

Poland 
Male 

MSc, PhD, MBA. Following a successful research career in the United States he 
has been involved in technology transfer and start-up companies, since 2000 
having co-founded and managed three start-ups (US based and Polish 
consulting businesses and a high technology start-up – Medicalgorithmics Ltd. 
Currently he is responsible for developing a technology transfer platform for 
the consortium consisting of three universities and seven Polish Academy of 
Science institutes, executing a 100 million euro Centre for Preclinical Research 
and Technology (CePT) project. Now President & CEO in OncoArendi 
Therapeutics.  
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9.2 Annex 2: List of relevant background documents 

(1) Financial management and setting-up joint undertakings 

 General Financial Regulation 

 
Regulation (EU, Euratom) No 966/2012 of the European Parliament and of the Council of 25 
October 2012 on the financial rules applicable to the general budget of the Union and repealing 
Council Regulation (EC, Euratom) No 1605/2002 (OJ L 298, 26.10.2012, p. 1) 

Commission Delegated Regulation (EU) No1268/2012 of 29 October 2012 on the rules of 
application of Regulation (EU,  Euratom)  No966/2012 of the European Parliament and of the 

Council on the financial rules applicable to the general budget of the Union (OJ L 362, 31.12.2012, 
p.14.3.2). 

 Framework Financial Regulation for Joint Undertakings 

 
COMMISSION  DELEGATED  REGULATION  (EU) No 110/2014 of 30 September 2013 on the model 
financial regulation for public private partnership bodies referred to in Article 209 of Regulation 
(EU, Euratom) No 966/2012 of the European Parliament and of the Council (OJ L 38, 7.2.2014, 

p.2) 

Financial Rules of the Innovative Medicines Initiative Joint Undertaking 

Financial Rules of the Innovative Medicines Initiative 2 Joint Undertaking 

 Establishment Act  

Council Regulation (EC) No 73/2008 establishing the Innovative Medicines Initiative Joint 
Undertaking 

Council Regulation (EU) No 557/2014 establishing the Innovative Medicines Initiative 2 Joint 
Undertaking 

(2) Horizon 2020 

Regulation (EU) N° 1291/2013 of 11/12/2013 of the European Parliament and of the Council 
establishing Horizon 2020 – The Framework Programme for Research and Innovation (2014-2020);  

Council Decision 2013/743/EU of 3 December 2013 establishing the specific programme 
implementing Horizon 2020 - The Framework Programme for Research and Innovation (2014-

2020); 

Regulation (EU) N° 1290/2013 of the European Parliament and the Council of 11 December 2013 
laying down the rules for the participation and dissemination in Horizon 2020 - The Framework 
Programme for Research and Innovation (2014-2020) and repealing Regulation (EC) No 
1906/2006; 

Commission Delegated Regulation (EU) No 622/2014 of 14 February 2014 establishing a 
derogation from Regulation (EU) No 1290/2013 of the  European Parliament and of the Council 

laying down the rules for participation and dissemination in ‘Horizon 2020 the Framework 
Programme for Research and Innovation (2014-2020)’ with regard to the Innovative Medicines 
Initiative 2 Joint –Undertaking  OJ L 174, 13.6.2014, p. 7-11. 

Commission Decisions adopting the JUs work programmes under Horizon 2020 (WP 2014-2015, WP 

2016-2017); 

Communication from the Commission of 21.9.2011 to the European Parliament, the Council, the 

European Economic and Social Committee and the Committee of the Regions, Partnering in 
Research and Innovation COM(2011) 572 final. 

(3) Decision related to JUs 

COMMISSION DECISION on the appointment of Commission representatives to the Governing 
Board of the IMI Joint Undertaking 
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COMMISSION DECISION of 27.6.2014 - appointing the Commission representatives to the 
Governing Board of the Innovative Medicines Initiative 2 Joint Undertaking and repealing Decision 
C(2008)761 

COMMISSION DECISION 2008 constituting a financing decision for implementing the budget of the 

IMI Joint Undertaking during the preparatory phase 

COMMISSION DECISION 2009 constituting a financing decision for implementing the budget of the 
IMI Joint Undertaking during the preparatory phase 

(4) Documents related to the work of JU 

IMI JU's Annual Implementation Plans (2008 to 2014) 

IMI JU's Annual Activity Reports (2008 to 2013) 

IMI2 Annual work plans (AWP) 2014, 2015 and 2016 

IMI2 Annual Activity Reports 2014, 2015 and 2016 (draft) 

(draft budget  N+1,  PDB  N+2, Staff Establishment Plan) 

IMI JU revised Scientific Research Agenda (2011) 

IMI 2 Strategic Research Agenda (2014) 

(5) Documents on the working arrangements between the Commission and JUs 

General Financial Agreements between the Commission and the IMI JU, Annual Financial 

Agreements between the Commission and the IMI JU 

Delegation Agreement between IMI2 JU & the European Commission (Ares(2016)2582379) 

Annual Transfer of Funds Agreement between IMI2 JU and the European Commission 

IMI JU's Model Grant Agreement 

IMI2 JU's Model Grant Agreement 

(6) Previous Evaluations and other studies 

Assessment of Economical and Societal Effects 

COMMISSION STAFF WORKING DOCUMENT - Accompanying document to the Proposal for the 
Council decision on the setting up the Innovative Medicines Initiative Joint Undertaking Analysis of 
the effects of a Joint Technology Initiative (JTI) in the area of INNOVATIVE MEDICINES 

1st Interim Evaluation report (2010) 

2nd Interim Evaluation of IMI (2013) 

COMMISSION STAFF WORKING PAPER - Report on the first interim evaluation of the Innovative 

Medicine Initiative Joint Undertaking 

Report from the Commission to the European Parliament, the Council, the European Economic and 
Social Committee and the Committee of the Regions  

Second Interim Evaluation of the Clean Sky, Fuel Cells and Hydrogen and Innovative Medicine 
Initiative Joint Technology Initiatives Joint Undertakings 

Report of the Independent Expert Panel Accompanying the Commission report  - Assessment of 
European Innovative Medicines Initiative 2 

COMMISSION STAFF WORKING DOCUMENT IMPACT ASSESSMENT Accompanying the document 
Proposal for a Council Regulation on the Innovative Medicines Initiative 2 Joint Undertaking.  
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(7) Socio economic reports for the budget discharge and Audit reports 

IMI’s added value Project outputs linked to early socio-economic impacts 

IMI Socio-economic Impact Assessment Expert Group 

(8) Minutes of the IMI JU  and IMI2 JU Governing Boards meetings 

(9) Call texts and relevant documentation (e.g. Rules for submission and evaluation 
of proposals), including statistics; 

(10) Reports from IMI and IMI2 projects; 

(11) Any other IMI and IMI2 JU-specific relevant document, such as: reports of 
independent observers for the IMI and IMI2 call evaluation; 

(12) Bibliometric analyses of ongoing projects 
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9.3 Annex 3: List of Stakeholders Interviewed  

 
Adriana Maggi, Vice-Chairperson, Joint Programme Neurodegenerative Disease (JPND); Professor 
of Pharmacology and Biotechnology, University of Milan, Italy 

Anders Olauson, Honorary President of the European Patients Forum 

Antoine Cuvillier, Head of Administration and Finance, IMI2 JU Programme Office 

Beatriz Silva Lima, Chairperson of IMI2 JU Scientific Committee; Professor of Pharmacology and 
Pharmacotoxicology, Lisbon University, Portugal 

Carlos Segovia, Chairperson of the Management Board, Joint Programming Initiative on 
Antimicrobial Resistance (JPIAMR);  Head of the unit of Accreditation of Health Research Institutes 
at the national Institute of Health Carlos III, Spain 

Christopher Austin, Director, National Center for Advancing Translational Sciences at National 
Institutes of Health, USA 

Corinne De Vries, Head of Science and Innovation Support, European Medicines Agency 

Daniel Pipeleers, Professor, Brussels Free University, Belgium 

Ferrán Sanz Carreras, Lead of managing entity of IMI JU project "eTOX"; Institut Hospital del 
Mar d'Investigacions Mèdiques (IMIM), Barcelona, Spain 

Françoise Meunier, Former member of IMI JU Scientific Committee; Director Special Projects, 
European Organisation for Research and Treatment of Cancer 

Hüseyin Firat, Cofounder and CEO, Firalis company, France 

Jérôme Van Biervliet, Senior Business Development Manager, Vlaams Instituut voor 
Biotechnologie (VIB), Belgium 

Johan Cardoen – Managing Director, Vlaams Instituut voor Biotechnologie (VIB), Belgium 

Liselotte Højgaard, Chairperson of the Danish National Research Foundation; Professor, Faculty 
of Health and Medical Sciences, University of Copenhagen, Denmark  

Magda Chlebuś, Director of Science Policy, European Federation of Pharmaceutical Industries and 
Associations (EFPIA) 

Marc de Garidel, Chairperson of IMI2 JU Governing Board; Vice-President, European Federation of 

Pharmaceutical Industries and Associations (EFPIA)  

Marta Gómez Quintanilla, Chairperson of the IMI2 JU States Representative Group; Centre for 
Industrial Technological Development, Ministry of Economy and Competitiveness, Spain 

Michel Goldman, Former Executive Director, IMI JU; Institute for Interdisciplinary Innovation in 
Healthcare, Université Libre de Bruxelles, Belgium 

Nathalie Seigneuret, Scientific Project Manager, IMI2 JU Programme Office 

Olivier Arnaud, European Director for Research, JDRF 

Pierre Meulien, IMI2 JU Executive Director  

Ruxandra Draghia-Akli, Vice-Chairperson, IMI2 JU Governing Board; Deputy Director-General, 
Directorate General for Research and Innovation (DG RTD), European Commission  

Stefan Jaroch, Coordinator of the IMI JU project "ELF"; Head of External Innovation Technologies, 
Bayer Pharma AG 

Stefan Scherer, Leader of the IMI2 JU Strategic Governing Group on "Oncology"; Vice President, 
Global Head Correlative Science, Novartis Pharmaceuticals  
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9.4 Annex 4: List of questions asked during the interviews 

Background of the initiative, objectives and relevance 

Question 1: What do you think is the competitive position of the technologies produced as part of 

IMI JU programme, in three time frames: the short term, the medium term and the long term? In 
your answer can you indicate how you interpret short, medium and long term in this context.  

Question 2: As you know the IMI2 JU programme was set up in 2014. Focussing on the global 
financial context and economic drivers, what changes have occurred over this time period in terms 
of the development of new technologies? For example, what are the emerging competitive 
technologies? What are the likely effects of these changes? 

Effectiveness of the Innovative Medicines Initiative 

State of play of implementation 

Question 3: What types of organisations (academic, regulators, patient organizations, industrial, 
including SMEs, and research organisation sectors) are taking or have taken part in IMI JU and 
IMI2 JU? Have you seen an evolution with time? Has this pattern changed in terms of the 
geographical location of the projects? Do you think the gender balance has changed over time?  

Question 4: How would you rate them in terms of their quality, in particular in terms of academic 

skills, business skills, others? Do the IMI JU and IMI2 JU attract the highest quality 
organisations/researchers active in the field? 

Question 5: Have you seen new sectors joining IMI activities? How IMI is effectively opening to 
new sectors and bringing in Associated Partners? 

Question 6: What strategies have been used to ensure that the highest quality researchers in 
Europe, from different disciplines, are involved in projects supported by the IMI2 JU? How could 

this be improved?  

Main achievements and extent to which the objectives of the Joint Undertaking have 
been met 

Question 7: What progress has been achieved towards the objectives of the IMI JU and IMI2 JU (as 
set in Article 2 of the Council Regulation setting up each JU)?  

Question 8: Have the research topics published in the calls for proposals sufficiently matched the 
priorities set out in the Strategic Research Agenda? 

Question 9: Are the measures described in the Strategic Research Agenda and the topic 
descriptions in the calls for proposals texts appropriate to ensure innovation? 

Question 10: Has the IMI JU effectively contributed to the implementation of FP7 and of H2020?  

Question 11: Have the activities of the IMI JU contributed successfully to the appropriate use of the 
budget allocated to the programme? 

Question 12: To what extent has the IMI JU succeeded in developing effective networks of key 
stakeholders? This could be in terms of setting up networks between the public and private sectors 

and/or combining private-sector investment and European public funding?  

Question 13: Do you think stakeholders consider the IMI JU to be a useful tool to stimulate 
research investment in the development of medicines in the long term?   

Question 14: Has the IMI JU contributed to the participation/involvement of Small and Medium-
sized Enterprises (SMEs) in its supported RTD activities? 

Question 15: What changes have occurred in the research and socio-economic context of the 

medicine development sector since the initiation of the programme? What are the likely effects of 
these changes? Do you think the objectives of the IMI JU are still valid in light of these potential 
changes? Do you think the timelines set by the IMI JU are still appropriate? 

Question 16: Do you think the Key Performance Indicators (KPIs) of IMI JU are quantifiable? What 
progress do you think IMI JU has been made in achieving these? Do projects deliverables align with 
the overall KPIs of the IMI JU? 
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Efficiency of the Innovative Medicines Initiative 

Question 17: Are the activities of the IMI JU carried out efficiently? Efficiently can refer to: The 
extent to which the IMI JU has been operated efficiently, whether there has been good 

communication of objectives and progress, and the ability to address problems as they arose. 

Question 18: Do the activities of the IMI JU constitute effective methods of achieving the objectives 
set? 

Question 19: Do you think that the project objectives and deliverables are set in a realistic way? 
How were these monitored (a) at a project level, and (b) at the IMI JU level? How was the overall 
quality of the projects assessed? 

Question 20: Are the levels of resources available to IMI JU and adequate to reach these 

objectives? Are the in kind contributions from industry appropriate? 

Question 21: Is the level of IMI JU supervision appropriate to achieve the effective monitoring of 
progress in programme implementation?  

Question 22: Are the IMI JU’s objectives and achievements adequately communicated to and 
understood by external (within EU 27 and outside) stakeholders?    

Question 23: Is the IMI JU effective in terms of knowledge dissemination & exploitation? Is the 
access to project outputs and outcomes, broad/sufficient enough for the participants from outside 

the IMI consortia? To what extent has the sustainability of the outputs from the IMI JU been 
considered in the current projects? 

Question 24: Are the IMI JU’s activities sufficiently visible to the public?   

Question 25: How adaptable is the IMI JU to changing research needs? 

Question 26: How adaptable is the IMI JU to changing policy priorities? 

Question 27: How are external stakeholders from science, regulation, industry and policy involved 

in identifying the priorities?      

Question 28: In your opinion, are the IMI JU governance and management structures clear? Do 
you think this is cost effective in terms of achieving outcomes given the budget available? 

Question 29: To what extent could the governance and management of IMI JU as a private-public 
partnership be improved?         

Question 30: The JU has developed key processes, for example: call for proposals, mobilising the 
public and private sector resources needed, involving Associated Partners under IMI2, facilitating 

coordination with national and international activities in this area, reviewing and making any 
necessary adjustments to the Research Agenda, etc. In your opinion, are the IMI JU processes 
clear? Do you think these have evolved adequately and are cost effective in terms of achieving 
outcomes, given the budget available? 

Question 31: According to your experience, are the roles, responsibilities and tasks of the IMI JU 
bodies clearly defined? Are the roles of the Scientific Committee clear? Are the roles of the State 
Representatives Group clear? 

Question 32: In your view, did the members of the IMI JU contribute to the functioning of the IMI 
JU timely (in kind contribution/cash/scientific input)? 

Question 33: In your view, to what extent does the IMI2 JU operate in accordance with the IMI2 JU 
Regulation?       

Question 34: In your view, to what extent does the IMI2 JU operate in accordance with the Annex 
of the Regulation (Statutes)?      

Question 35: Are the activities of the IMI JU carried out transparently? Do stakeholders have a 
clear mechanism by which they can input into call topic selection? Do patient groups and other 
stakeholders have a clear mechanism by which they can input into call topic selection? 
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European added value 

Question 36: At this stage, what are the indications that the research and development activities 
supported by the IMI JU are of high quality?      

Question 37: Did the IMI JU contribute to overcoming the fragmentation of research and innovation 
efforts and did it facilitate the development of consistent and coherent long-term strategic 
investment? 

Question 38: Did IMI JU contribute towards the main related EU policies in the field of health, 
biopharmaceutical research, life science research and economic growth? 

Question 39: Is the IMI JU perceived as flagship for Public-Private partnership-supported RTD in 
the world and what more could be done in this respect?   

Coherence 

Question 40: How well has the IMI JU ensured complementarity with other activities of FP7 and 
H2020? 

Lessons learned from the previous evaluations 

Question 41: To what extent were the recommendations from the second interim evaluation taken 
into account/implemented? 

Synthesis, conclusions and recommendations 

Question 42: What lessons can be learned from the IMI JU for the future of the Public Private 
Partnerships?  

Additional questions 

Question 43: H2020 has aimed to simplify its processes and monitoring procedures? Do you 
consider that these steps are beneficial for the IMI2 JU? 

Question 44: Which is the information that you have of other PPPs in this sector in the rest of the 

world (mainly USA, Japan, etc.)? 

Question 45: What is the current situation with participation of the organisations from EU13 
countries? How can more countries and SMEs be engaged in IMI – are there lessons from the more 
successful countries that could be applied elsewhere? 

Question 46: How can IMI JU facilitate the engagement of patient groups? 

Question 47: What did the first IMI Socio-economic Impact study produced in 2016  achieve? 

Question 48: Do the current Key Performance Indicators (KPIs) reflect the overarching goal of the 

JU? Are the current KPIs relevant to measure progress? And impact? What are the key KPIs that 
need to be adopted in future by IMI JU? How should these future KPIs be measured? 

Question 49: Does the access policy to IMI project results stimulate broader innovation and benefit 
entities outside of the consortia members? What can be improved to achieve greater impact? 

Question 50: How do you ensure that the information (research data, negative results on safety 
and efficacy, etc.) are disseminated among the participants of all IMI projects to avoid duplication 

of efforts? 

Question 51: Are there opportunities for improvement in the IMI2 JU communication strategy? 
What are the targets for the media agency employed? What is being done to encourage/facilitate 
use of social media by the existing projects? 

Question 52: Are there opportunities for improvement in the IMI communication strategy with 
respect to technology transfer and innovation? 

Question 53: Are very large consortia the most effective way to move new therapies benefiting 

patients really the best tools? What are the main risks and inefficiencies observed?  
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Question 54: What is the involvement of Joint Programming Initiatives, ESFRI Research 
Infrastructures and other sectors (e.g. bio-imaging, diagnostics, use of converging technologies, 
etc.)? 

Question 55: Will all available budget be spent in the required time frame – what are the 

challenges? 

Question 56: Are there any gaps in terms of the skills and capabilities in the IMI executive office? 

Question 57: What are the main strengths of the IMI office? 

Question 58: How do you ensure that decisions taken by IMI2 both on the content of the calls and 
on the results of the evaluation are transparent? 

Question 59: What are your experiences with IMI? Would you consider participating again in the 

future? Does IMI address the needs in your area? 

Question 60: Do you think stakeholders consider the IMI JU to be a useful tool to stimulate 
research investment in the development of medicines in the long term?  

Question 61: How could we qualify and define the achievements in the calls for the JPI AMR, or if 

there has not been enough time to develop, ... What kind of achievements are being expected? 

Question 62: Given the different and clear characteristics of both the IMI and the JPI AMR, which of 
the two options would you consider to be more productive (resources used more efficiently for 

delivering achievements) in the case of research in the area of antibiotics and AMR. Why? 

Question 63: Do you consider that both mechanisms IMI and the JPI AMR are consistent with each 
other? Are they coordinated? Are the results between the two permeable? Is there an established 
mechanism of communication between the two? 

Question 64: What strategies does the JPI AMR use to attract researchers? Does the JPI AMR 
selects more high-quality researchers with track record (and funded by other means) or does it 

direct its resources to researchers with potential for development and perhaps less likely to 
compete with consolidated groups? Is there a specific target in JPI AMR project funding? 

Question 65: In relation to the IMI DRIVE project on economic models to encourage research into 
new antibiotics, would you have an opinion on whether the approach is the best possible or if the 

economic resources used in the project are the best investment for that topic? Are all the 
stakeholders necessary? Do the 3-year duration and other characteristics of the project make it a 
useful and above all productive effort? 

Question 66: It seems that there is a deficit of technological SMEs in IMI projects in general. What 
strategies could be used to attract SMEs and involve them in IMI projects related to antibiotics and 
the AMR problem? 

Question 67: Are the public-private partnerships established through the IMI Program and the 
combination of public and private investments a success? 

Question 68: In JPI-AMR, calls are focused on small groups of applicants and finance a significant 
number of projects. Is there a strategy of favouring small collaborations between a few entities (3-

6 entities), or is this a limitation due to the resources available? If the budgets available were to be 
increased, would this strategy change or remain? Also, how do you consider the open or limited JPI 
AMR calls closing the option to certain research groups? 

Question 69: Are the descriptions and objectives of the topics under IMI adequate to ensure 
innovation in AMR? Do you consider them very open, or very limited? 

Question 70: In relation to the previous question, what is the situation for JPI AMR? 

Question 71: Within the possibilities of the two initiatives, IMI and JPI AMR, are their activities 
sufficiently visible to the general public, e.g. society?  

Question 72: In the case of the JPI AMR, are stakeholders involved and informed about the 
selection of topics? How is the process of topics selection made transparent? 

Question 73: How does EMA participate/ contribute to IMI projects? What is the added value for 
EMA? And for IMI partners (industry and academia)? 
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Question 74: According to some of the previous interviewees, one of the best IMI achievements is 
to have provided the regulators such as EMA with biomarkers for several diseases, new methods 
for medicines production, guides of good practice and standards. Could you please give us 

examples? Which is the case in which the benefit for the patient has been the most significant? 

Question 75:  Do you think than the Public-Private-Partnership model of IMI is delivering better 
social benefits than the traditional public funding (such as in other parts of H2020). 

Question 76: From the viewpoint of a regulator, which are the strengths and weaknesses of IMI?  

Question 77: Can you indicate if there are any interactions between Advisory Group for Health and 
IMI2 JU? What is the role of the Advisory Group for Health and what is difference with the Scientific 
Panel for Health? How do these groups interact on IMI2 JU issues? 

Question 78: According to you, did the IMI office operate efficiently during all stages of the project 
follow-up, i.e. evaluation, negotiation, contract finalisation, payments, monitoring, etc.? 

Question 79: Are you satisfied with the role of the Strategic Governance Group? What could be 
improved? 

Question 80: According to you, which are the indicators demonstrating that the research and 
development activities supported by the IMI JU are of high quality? Does the IMI JU make a 

difference to achieve goals that would not have been possible without the IMI JU?   

Question 81: If there was no IMI or IMI2, what alternative mechanisms do you think could also be 
effective in stimulating development and improving access to safe and effective new therapies for 
European patients? 

Question 82: Do you think drug discovery biotech companies focused on development of new 
assets can benefit directly or indirectly from IMI JU? How? 

Question 83: Identify one weakness of IMI JU that in your view needs the most attention. 

Question 84: Name a practical example in which IMI has facilitated the authorization of a drug in 
oncology and its access to patients. 

Question 85: Do you think that the drug regulation, concretely, regulation of drug safety and 
efficacy benefits from the IMI Program? 

Question 86: What do you think about the 2-stage selection process for the IMI consortia? 

Question 87: Could the selection process of the consortia be improved to increase competition and 
innovation?  

Question 88: How are external stakeholders from science, regulation, industry and policy involved 
in topics design? 

Question 89: Do you estimate IMI is a good programme to improve and accelerate the 
development of new drugs and therapies? How do you feel about VIB participation in IMI projects? 
Do you see an added value in the PPP construction of IMI? 

Question 90: Why was VIB participation in IMI limited so far (1x in IMI JU; 1x in IMI2)? What 
would need to change to increase participation? 

Question 91: What alternative strategies for stimulating innovation and competitiveness in life 

sciences could be implemented in place of IMI (PPP in early stage VCs? Loans for SMEs that could 
be written off in case of program failure?)?  

Question 92: What would be your main concerns related to IP protection, value creating and 
technology transfer in the context of participation in an IMI project? 
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9.5 Annex 5: Lists of EU-15 and EU-13 Member States, and of Associated 

Countries 

Membership of the EU 

 
EU-28 countries EU-15 countries EU-13 countries 

Complete list of member states Countries in EU before the 
accession of ten 
candidate countries on 1 May 
2004 

Countries which joined EU after 
2004 

Austria 
Italy 
Belgium 
Latvia 

Bulgaria 
Lithuania 
Croatia 
Luxembourg 
Cyprus 
Malta 
Czech Republic 
Netherlands 
Denmark 
Poland 
Estonia 
Portugal 

Finland 
Romania 
France 
Slovakia 
Germany 
Slovenia 
Greece 
Spain 
Hungary 
Sweden 
Ireland 

United Kingdom 

Austria 
Italy 
Belgium 
 

 
 
 
Luxembourg 
 
 
 
Netherlands 
Denmark 
 
 
Portugal 

Finland 
 
France 
 
Germany 
 
Greece 
Spain 
 
Sweden 
Ireland 

United Kingdom 

 
 
 
Latvia 

Bulgaria 
Lithuania 
Croatia (from 1st July 2013) 
 
Cyprus 
Malta 
Czech Republic 
 
 
Poland 
Estonia 
 

 
Romania 
 
Slovakia 
 
Slovenia 
 
 
Hungary 

 

Associated Countries 

Legal entities from Associated Countries can participate under the same conditions as  
legal entities from the Member States. Association to FP7 takes place through  

the conclusion of an International Agreement. As of 31 December 2013, the following countries 
were associated to FP7: 
 
Albania 
Bosnia and Herzegovina 
Faroe Islands 

Iceland 
Israel 
Lichtenstein 
Moldova 
Montenegro 
Norway 
The former Yugoslav Republic of Macedonia 

Serbia 

Switzerland 
Turkey 

 

 

 
 

 
 

 
 

https://europa.eu/european-union/about-eu/countries/member-countries/austria_en
https://europa.eu/european-union/about-eu/countries/member-countries/belgium_en
https://europa.eu/european-union/about-eu/countries/member-countries/latvia_en
https://europa.eu/european-union/about-eu/countries/member-countries/bulgaria_en
https://europa.eu/european-union/about-eu/countries/member-countries/lithuania_en
https://europa.eu/european-union/about-eu/countries/member-countries/croatia_en
https://europa.eu/european-union/about-eu/countries/member-countries/luxembourg_en
https://europa.eu/european-union/about-eu/countries/member-countries/cyprus_en
https://europa.eu/european-union/about-eu/countries/member-countries/malta_en
https://europa.eu/european-union/about-eu/countries/member-countries/czechrepublic_en
https://europa.eu/european-union/about-eu/countries/member-countries/netherlands_en
https://europa.eu/european-union/about-eu/countries/member-countries/denmark_en
https://europa.eu/european-union/about-eu/countries/member-countries/poland_en
https://europa.eu/european-union/about-eu/countries/member-countries/estonia_en
https://europa.eu/european-union/about-eu/countries/member-countries/portugal_en
https://europa.eu/european-union/about-eu/countries/member-countries/finland_en
https://europa.eu/european-union/about-eu/countries/member-countries/romania_en
https://europa.eu/european-union/about-eu/countries/member-countries/france_en
https://europa.eu/european-union/about-eu/countries/member-countries/slovakia_en
https://europa.eu/european-union/about-eu/countries/member-countries/germany_en
https://europa.eu/european-union/about-eu/countries/member-countries/slovenia_en
https://europa.eu/european-union/about-eu/countries/member-countries/greece_en
https://europa.eu/european-union/about-eu/countries/member-countries/spain_en
https://europa.eu/european-union/about-eu/countries/member-countries/hungary_en
https://europa.eu/european-union/about-eu/countries/member-countries/sweden_en
https://europa.eu/european-union/about-eu/countries/member-countries/ireland_en
https://europa.eu/european-union/about-eu/countries/member-countries/unitedkingdom_en
https://europa.eu/european-union/about-eu/countries/member-countries/austria_en
https://europa.eu/european-union/about-eu/countries/member-countries/belgium_en
https://europa.eu/european-union/about-eu/countries/member-countries/luxembourg_en
https://europa.eu/european-union/about-eu/countries/member-countries/netherlands_en
https://europa.eu/european-union/about-eu/countries/member-countries/denmark_en
https://europa.eu/european-union/about-eu/countries/member-countries/portugal_en
https://europa.eu/european-union/about-eu/countries/member-countries/finland_en
https://europa.eu/european-union/about-eu/countries/member-countries/germany_en
https://europa.eu/european-union/about-eu/countries/member-countries/greece_en
https://europa.eu/european-union/about-eu/countries/member-countries/spain_en
https://europa.eu/european-union/about-eu/countries/member-countries/sweden_en
https://europa.eu/european-union/about-eu/countries/member-countries/ireland_en
https://europa.eu/european-union/about-eu/countries/member-countries/unitedkingdom_en
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9.6 Annex 6:  List of IMI JU projects 

Project 

Acronym 

Number 

of 

partici-

pants 

Types of 

participants 

EFPIA 

contribu-

tion (EUR) 

IMI JU 

contribu-

tion (EUR) 

Project 

website 

ABIRISK 40 9 EFPIA;  
3 SMEs;  

25 academic/ 
research;  
2 other; 1 patient 
organisation 

9,450,211 18,170,217 www.abirisk.eu 

ADVANCE 29 7 EFPIA;  
3 SMEs;  
11 academic/ 
research; 
 8 other 

5,017,353 4,999,811 www.advance-
vaccines.eu 

AETIONOMY 20 4 EFPIA;  
2 SMEs;  

13 academic/ 
research;  
1 patient 
organisation 

8,021,460 7,993,234 www.aetionomy.
eu 

APPROACH 26 3 EFPIA;  
4 SMEs;  
16 academic/ 
research;  
2 others; 1 patient 
organisation;  

7,499,999 7,500,000 www.approachpr
oject.eu 

BioVacSafe 24 4 EFPIA;  
3 SMEs;  
17 academic/ 

research 

7,999,683 17,425,664 www.biovacsafe.
eu 

BTCure 39 9 EFPIA;  
5 SMEs;  
23 academic/ 
research;  
2 others 

15,616,595 17,362,872 www.btcure.eu 

CANCER-ID 32 6 EFPIA;  
6 SMEs;  

18 academic/ 
research;  
2 other 

7,565,692 6,620,000 www.cancer-
id.eu  

CHEM21 21 6 EFPIA;  
5 SMEs;  
10 academic/ 
research 

13,871,772 9,829,638 www.chem21.eu 

COMBACTE-

CARE 

21 3 EFPIA;  

15 academic/ 
research;  
3 other 

59,317,760 23,871,500 www.combacte.c

om/combacte-
care 

COMBACTE-
MAGNET 

40 5 EFPIA;  
2 SMEs;  

27 academic/ 
research;  
6 other 

91,662,413 75,340,000 www.combacte.c
om/About-

us/COMBACTE-
MAGNET 

COMBACTE-
NET 

41 5 EFPIA;  
1 SMEs;  
33 academic/ 
research;  
2 other 

90,055,721 109,433,010 www.combacte.c
om/combacte-
net 

COMPACT 22 7 EFPIA;  
1 SMEs;  
14 academic/ 
research 

18,217,735 10,184,909 www.compact-
research.org 

DDMoRe 29 11 EFPIA;  
6 SMEs;  
12 academic/ 
research 

10,616,336 10,399,426 www.ddmore.eu 

http://www.abirisk.eu/
http://www.advance-vaccines.eu/
http://www.advance-vaccines.eu/
http://www.aetionomy.eu/
http://www.aetionomy.eu/
http://www.approachproject.eu/
http://www.approachproject.eu/
http://www.biovacsafe.eu/
http://www.biovacsafe.eu/
http://www.btcure.eu/
http://www.cancer-id.eu 
http://www.cancer-id.eu 
http://www.chem21.eu/
http://www.combacte.com/combacte-care
http://www.combacte.com/combacte-care
http://www.combacte.com/combacte-care
http://www.combacte.com/About-us/COMBACTE-MAGNET
http://www.combacte.com/About-us/COMBACTE-MAGNET
http://www.combacte.com/About-us/COMBACTE-MAGNET
http://www.combacte.com/About-us/COMBACTE-MAGNET
http://www.combacte.com/combacte-net
http://www.combacte.com/combacte-net
http://www.combacte.com/combacte-net
http://www.compact-research.org/
http://www.compact-research.org/
http://www.ddmore.eu/
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DIRECT 28 5 EFPIA;  
22 academic/ 
research;  

1 other 

18,816,527 21,388,643 www.direct-
diabetes.org  

DRIVE-AB 23 7 EFPIA;  
1 SME;  
14 academic/ 
research;  
1 other 

3,105,250 6,299,987 www.drive-ab.eu 

EBiSC 32 9 EFPIA;  
6 SMEs;  
17 academic/ 
research 

8,778,546 21,840,379 www.ebisc.org  

EHR4CR 37 10 EFPIA;  
5 SMEs;  
21 academic/ 
research;  
1 other 

7,555,883 7,194,044 www.ehr4cr.eu 

ELF 36 7 EFPIA;  

14 SMEs;  
15 academic/ 
research 

91,337,070 79,999,157 www.europeanle

adfactory.eu 

EMIF 65 10 EFPIA;  
10 SMEs; 
43 academic/ 
research;  
2 patient 
organisations 

24,354,503 24,356,849 www.emif.eu 

EMTRAIN 30 16 EFPIA;  
12 academic/ 
research;  
2 other 

3,664,510 4,324,999 www.emtrain.eu 

ENABLE 41 4 EFPIA;  
16 SMEs;  
19 academic/ 
research;  
2 other 

22,952,360 58,900,000 www.nd4bb-
enable.eu 

EPAD 36 13 EFPIA;  
16 academic/ 
research;  
2 other; 1 patient 
organisation;  

30,204,986 25,880,000 www.ep-ad.org 

eTOX 32 13 EFPIA; 
 5 SMEs;  
13 academic/ 
research;  
1 other 

10,157,590 6,910,018 www.e-tox.net 

eTRIKS 17 10 EFPIA;  

1 SME;  
5 academic/ 
research;  
1 other 

10,336,178 10,309,818 www.etriks.org 

Eu2P 25 15 EFPIA;  
7 academic/ 
research;  
3 other 

4,019,661 3,708,225 www.eu2p.org 

EU-AIMS 29 7 EFPIA;  
6 SMEs;  
15 academic/ 
research;  

1 patient 
organisation 

9,773,543 20,490,981 www.eu-aims.eu 

EUPATI 36 21 EFPIA;  
4 academic/ 
research;  
4 other; 7 patient 
organisation;  

5,701,178 5,250,000 www.patientsaca
demy.eu 

EUROPAIN 27 12 EFPIA;  
2 SMEs;  
12 academic/ 
research;  
1 other 

11,165,740 6,229,343 www.imieuropain
.org 

http://www.direct-diabetes.org/
http://www.direct-diabetes.org/
http://www.drive-ab.eu/
http://www.ebisc.org 
http://www.ehr4cr.eu/
http://www.europeanleadfactory.eu/
http://www.europeanleadfactory.eu/
http://www.emif.eu/
http://www.emtrain.eu/
http://www.nd4bb-enable.eu/
http://www.nd4bb-enable.eu/
http://www.ep-ad.org/
http://www.e-tox.net/
http://www.etriks.org/
http://www.eu2p.org/
http://www.eu-aims.eu/
http://www.patientsacademy.eu/
http://www.patientsacademy.eu/
http://www.imieuropain.org/
http://www.imieuropain.org/
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FLUCOP 22 6 EFPIA;  
12 academic/ 
research;  

2 other 

6,100,208 6,100,000 www.flucop.eu 

GETREAL 30 15 EFPIA;  
1 SME;  
8 academic/ 
research;  
5 other; 1 patient 
organisation;  

6,910,397 8,000,000 www.imi-
getreal.eu 

iABC 24 2 EFPIA;  
17 academic/ 
research;  
5 other 

25,550,025 24,331,609 www.iabcproject.
com 

IMIDIA 21 8 EFPIA;  
1 SME;  
12 academic/ 
research 

16,940,659 8,060,760 www.imidia.org  

iPiE 25 12 EFPIA;  
3 SMEs;  
7 academic/ 
research;  
3 other 

5,698,230 3,000,000 www.i-pie.org  

K4DD 21 7 EFPIA;  
3 SMEs;  
11 academic/ 

research 

9,831,318 8,286,930 www.k4dd.eu 

MARCAR 12 5 EFPIA;  
1 SMEs;  
6 academic/ 
research 

5,155,604 6,049,578 www.imi-
marcar.eu 

MIP-DILI 29 12 EFPIA;  
5 SMEs;  
11 academic/ 

research;  
1 other 

12,648,466 15,335,538 www.mip-dili.eu  

NEWMEDS 21 11 EFPIA;  
3 SMEs;  
7 academic/ 
research 

13,789,412 8,986,216 www.newmeds-
europe.com 

Onco Track 23 8 EFPIA;  
5 SMEs;  

10 academic/ 
research 

11,201,557 16,757,282 www.oncotrack.e
u 

Open PHACTS 35 10 EFPIA;  
5 SMEs;  
16 academic/ 
research;  
4 other 

6,412,905 11,466,433 www.openphacts
.org 

ORBITO 29 13 EFPIA;  
3 SMEs;  
10 academic/ 
research;  
3 other 

12,360,856 8,975,392 www.orbitoproje
ct.eu 

Pharma-Cog 42 12 EFPIA;  
5 SMEs;  
22 academic/ 
Reseach;  
1 other; 2 patient 

organisation;  

11,690,333 9,658,388 www.pharmacog.
eu 

Pharmatrain 50 15 EFPIA; 
29 academic/ 
research;  
6 other 

3,489,181 3,510,300 www.pharmatrai
n.eu 

PRECISESADS 30 5 EFPIA;  
2 SMEs;  
20 academic/ 

research;  
3 other 

9,890,865 9,999,323 www.precisesads
.eu 

Predect 21 9 EFPIA;  
3 SMEs;  
9 academic/ 
research 

9,661,201 8,756,641 www.predect.eu 

http://www.flucop.eu/
http://www.imi-getreal.eu/
http://www.imi-getreal.eu/
http://www.iabcproject.com/
http://www.iabcproject.com/
http://www.imidia.org/
http://www.i-pie.org/
http://www.k4dd.eu/
http://www.imi-marcar.eu/
http://www.imi-marcar.eu/
http://www.mip-dili.eu/
http://www.newmeds-europe.com/
http://www.newmeds-europe.com/
http://www.oncotrack.eu/
http://www.oncotrack.eu/
http://www.openphacts.org/
http://www.openphacts.org/
http://www.orbitoproject.eu/
http://www.orbitoproject.eu/
http://www.pharmacog.eu/
http://www.pharmacog.eu/
http://www.pharmatrain.eu/
http://www.pharmatrain.eu/
http://www.precisesads.eu/
http://www.precisesads.eu/
http://www.predect.eu/
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PreDiCT-TB 20 3 EFPIA;  
2 SMEs;  
15 academic/ 

research 

9,296,106 14,778,855 www.predict-
tb.eu 

PRO-active 20 8 EFPIA;  
1 SME;  
9 academic/ 
research;  
2 patient 
organisations 

7,221,617 6,767,597 www.proactiveco
pd.com 

PROTECT 38 14 EFPIA;  
2 SMEs;  
15 academic/ 
research;  
6 other; 1 patient 
organisation;  

10,864,491 11,009,715 www.imi-
protect.eu 

Quic-Concept 24 8 EFPIA;  
1 SME;  
15 academic/ 
research 

6,809,606 7,000,000 www.quic-
concept.eu 

RAPP-ID 21 5 EFPIA; 

 4 SMEs;  
12 academic/ 
research 

6,379,048 6,828,438 www.rapp-id.eu 

SafeSciMET 33 15 EFPIA;  
18 academic/ 

research 

18,326,521 13,901,971 www.safescimet.
eu 

SAFE-T 26 12 EFPIA;  
4 SMEs;  
10 academic/ 
research 

3,607,540 2,374,904 www.imi-safe-
t.eu 

SPRINTT 26 5 EFPIA;  
4 SMEs;  
15 academic/ 

research;  
2 other 

23,454,392 23,999,439 www.mysprintt.e
u 

STEMBANCC 38 11 EFPIA;  
3 SMEs;  
23 academic/ 
research;  
1 other 

20,761,386 26,000,000 www.stembancc.
org 

SUMMIT 27 6 EFPIA;  
19 academic/ 
research;  
1 other 

15,252,050 14,654,559 www.imi-
summit.eu 

TRANSLOCATI
ON 

28 5 EFPIA;  
7 SMEs;  
15 academic/ 
research;  

1 other 

8,135,833 15,984,202 www.nd4bb.eu 

U-BIOPRED 47 12 EFPIA;  
24 academic/ 
research;  
3 other; 5 patient 
organisation;  

14,574,652 9,935,501 www.ubiopred.eu  

ULTRA-DD 10 4 EFPIA;  
4 academic/ 
research;  
2 other 

21,664,981 21,200,000 www.ultra-
dd.org 

WEB-RADR 19 8 EFPIA;  
2 SMEs;  
6 academic/ 
research;  
2 other; 1 patient 
organisation;  

2,754,044 2,270,000 www.web-
radr.eu 

ZAPI 21 3 EFPIA;  
5 SMEs;  
12 academic/ 
research;  
1 other 

9,875,000 9,538,688 www.zapi-imi.eu  

 

 

http://www.predict-tb.eu/
http://www.predict-tb.eu/
http://www.proactivecopd.com/
http://www.proactivecopd.com/
http://www.imi-protect.eu/
http://www.imi-protect.eu/
http://www.quic-concept.eu/
http://www.quic-concept.eu/
http://www.rapp-id.eu/
http://www.safescimet.eu/
http://www.safescimet.eu/
http://www.imi-safe-t.eu/
http://www.imi-safe-t.eu/
http://www.mysprintt.eu/
http://www.mysprintt.eu/
http://www.stembancc.org 
http://www.stembancc.org 
http://www.imi-summit.eu/
http://www.imi-summit.eu/
http://www.nd4bb.eu/
http://www.ubiopred.eu/
http://www.ultra-dd.org/
http://www.ultra-dd.org/
http://www.web-radr.eu/
http://www.web-radr.eu/
http://www.zapi-imi.eu/
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9.7 Annex 7: Examples of important results from IMI JU projects with 

SMEs relevance  

 

Endocells, a French-based SME in the IMI diabetes project IMIDIA, developed the first ever 

human beta cell lines to be cultured in the lab that behave naturally. Their innovative technology 
has been fast-tracked because of collaboration with pharma partners. They now have a commercial 
product, a market for their cell line and their customer base is increased. 

Chemotargets, based in Spain in the eTOX project on medicines safety, has a project-
independent licencing agreement for use of their modelling approaches with one of the large 
pharma companies as a result of participating in the IMI project. 

ICDD, another French SME, is working on protein profiling of Alzheimer’s disease patients. Thanks 
to its participation in an IMI project, it has been able to access animal models, blood samples from 
patients across Europe and clinical data from multi-site European studies, tools that are normally 
beyond the reach of small companies. 

Taros Chemicals, based in Germany, is a key player in IMI’s European Lead Factory project. The 
project is developing a major new pan-European platform for drug discovery which comprises a 
large compound collection and associated screening centre. 

Firalis, from France, participates in the IMI project SAFE-T, and credits its participation in an IMI 
project for being able to increase from 6 to 50 employees. 

EBISC participant, Roslin Cells Ltd, has initiated a new spin out in UK named Roslin Cell Sciences 
Ltd. 

Open PHACTS has created a sustainable pay-to-use platform that links up diverse drug discovery 
databases, through the spin-off Open PHACTS Foundation. 

Cellular Phenomics & Oncology from Berlin, is a spin-off from cancer project ONCOTRACK to 
conduct the biological and pharmacological testing of new cancer therapeutics and diagnostics in 
preclinical models. 

Education and training project  Pharmatrain has created the PharmaTrain Federation to manage 

and continue developing project ‘assets’ created during the IMI-funding phase.  
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9.8 Annex 8: Examples of IMI JU projects in which patient organisations 

participated 

 

U-BIOPRED is working on treatments for severe asthma through a dedicated patient input 

platform where patients provide advice on ethical, scientific, and communication issues. 
PROactive is developing methods to incorporate the impact of chronic obstructive pulmonary 
disease (COPD) on patients’ daily lives into drug development. 

Patient organisation Alzheimer Europe is an active partner in the IMI projects Pharma-Cog, 
AETIONOMY, EMIF and EPAD. 

EU-AIMS for new treatments for autism has received USD 1M from the US-based patient advocacy 
group Autism Speaks.  

Diabetes patient organisation JDRF has contributed to IMI’s IMIDIA and SUMMIT projects. 

EUPATI is a patient-led initiative that developed European Patients’ Academy on therapeutic 
innovation, with training courses, educational material and an online public library, empowering 

patients to engage more effectively in the development and approval of new treatments. 
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9.9 Annex 9: Non-exhaustive list of examples of impact of IMI JU outputs 

on companies R&D, as provided by EFPIA 

Novartis (fifth IMI JU contributor with 6.6% of IMI JU in-kind contributions - EUR 63 million) 

 MARCAR 

o Access through MARCAR to extensive EFPIA and academic partner carcinogenesis study 
tissue biobanks and associated phenotypic and molecular profiling databases has enabled 
Novartis to enhance mode of action-based carcinogenicity assessments for development 
products whilst leveraging maximum value from legacy animal-based preclinical toxicology 

studies.  
o Furthermore, membership of the MARCAR consortium enabled Novartis scientists to 

gain external recognition as leaders in field of derisking drug-induced 
carcinogenicity. 

 eTOX  

o Novartis will now benefit of the bespoke eTOX system (eTOXsys®) containing 
normalised and structured data of about 8,000 legacy GLP toxicology reports from 13 

Pharma companies, and about a 100 predictive algorithms. Thanks to the eTOX 
experience and connections established during this consortium, PCS is now launching a 
data-driven and scalable strategy to address in silico predictive safety in which 
eTOXsys® will be a central part, at low risk and with a higher chance of success. 

 
 Safe-T  

o Several novel biomarkers of drug-induced liver, kidney, and vascular injury, to be used 

for clinical safety monitoring. could be supported by EMA and FDA. Several of these 
biomarkers have now been used in multiple internal Novartis studies.  

 
Sanofi (second IMI JU contributor with 10.1% of IMI JU in-kind contributions - EUR 96 million) 

 
 IMIDIA 

o Access to deeply validated human beta-cell line for portfolio projects and as tool for the 
functional validation of candidate genes 
o Comprehensive understanding of human islet function reveals knowledge driven 

human target candidate identification  
o 2 follow-up collaborations initiated 

 
 SAFE-T 

o Safety biomarkers implemented in preclinical studies  
 
 European Lead Factory 

o 12 internal screens performed on Sanofi targets 
o Internal follow-up chemistry performed  

 
 eTOX 

o eTOX databases fully used for request for in-silico toxicology group and regulatory 
questions from development projects 

 
 PROTECT  

o New methods applied in Sanofi for the assessment of Benefit/Risk in the context of 
absence of association for any product on the market 

 
 OrbiTo  

o Already applied on Sanofi compounds, optimization of decision trees for in vivo models 
to test for API/formulation studies 

 
 COMPACT  

o Methods support development of 2 compounds  

 
 PRECISESADS  

o Clinical data generated to be integrated in the development of compound 
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Boehringer Ingelheim (eighth IMI JU contributor with 4.1% of IMI JU in-kind contributions – EUR 
39 million) 

 OncoTrack 

o Biomarker signatures internalized into Boehringer Ingelheim R&D processes 
o Patient derived xenograft models used in-house 

 
 PREDECT 

o 3D multicellular organoid-like models used in-house 
o Animal models under evaluation for in-house use 

 
 SAFE-T 

o Safety biomarkers likely to be implemented in future preclinical and clinical studies 
(pending need) 

 
 SUMMIT 

o Outcomes of the SUMMIT animal intervention studies have provided important insights 

with regard to an animal model used by Boehringer Ingelheim 
o A disease model developed in the SUMMIT project is under evaluation for in-house use 

o Biomarkers under development may be incorporated into Boehringer Ingerlheim’s R&D 
(results pending) 

 
 U-BIOPRED 

o In-house evaluation of the U-BIOPRED data set is informing NTC and biomarker 
discovery internally 

 
UCB Pharma (eleventh IMI JU contributor with 2.8% of IMI JU in-kind contributions – EUR 27 
million) 

 European Lead Factory  

o Access to a large and diverse chemical library that has provided hits for multiple 

projects 
o 8 target screens have been selected so far 
o 4 programs have had post QHL work; 1 program was stopped before QHL (portfolio 

decision); 3 programs have screens in progress 

 
Bayer (sixth IMI JU contributor with 5.2% of IMI JU in-kind contributions – EUR 49 million) 

 SAFE-T 

o Liver, kidney and CV safety biomarker validated with relevance for own development 
programs 

 
 OncoTrack  

o Novel modelling approach with potential value for other indications 
o New animal models for profiling of development compounds, applied for first 

development compounds 
 
 EU Lead Factory 

o Access to a unique screening library to otherwise unattainable hits 
o 15 screens performed and 9 further progressed into our portfolio 

 
 eTOX 

o Search and simulation tools becoming integral part of the lead compound evaluation 
process and prioritization of most promising candidates 

 
 EHR4CR 

o EHR data standards and IT infrastructure allowing to run feasibility tests with clinical 
trial protocols against  high quality clinical centers, allowing faster recruiting and 
avoiding some protocol amendments 

o Harmonized clinical trial center network still under development but with high potential 
for faster trial execution 
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 CHEM21 

o Flow chemistry approach developed which is now scaled-up within our company 
 

 EUPATI 

o Access to high-quality training material in 10 languages, used for external and internal 
R&D training activities 

o EU guidance for patient involvement in R&D giving us a better framework for our own 
code of practice  

o Access to a broad patient organisation network 
 

 EBISC 

o Immediate access to innovative technologies, saving ca. 2 year of time in comparison to 
independent in-house development 

 
Novo Nordisk (seventeenth IMI JU contributor with 1.3% of IMI JU in-kind contributions – EUR 12 
million) 

 IMIDIA 

o Development and validation of the first human beta cell line (EndoC) has allowed Novo 
Nordisk to licence the EndoC cells to be used in new beta-cell standard assays for its 

internal research. 
o  StemBANCC and EBiSC  have been utilised for disease modelling and drug discovery 

resulting in improved in vitro cellular models for accelerated and more precise drug 
discovery and safety assessment.  

o DDMoRe has provided with models for Glucose Profile Predictions. 
 
 ABIRISK has been instrumental for  Translational Safety in building and internal 

immunogenicity prediction platform including human and murine T-cell assays and a 
humanized mouse model. 
 

 EUPATI: The involvement in establishing the programmes for education and empowerment of 

patients has given Novo Nordisk the opportunity to direct engage with a range of patient group 
stakeholders and patient experts in R&D.  
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9.10 Annex 10: Other initiatives comparable to IMI JU (other than C-

Path) 

The Global Health Innovation Technology Fund (GHIT)46 

The Global Health Innovative Technology Fund is an international non-profit organization 
headquartered in Japan that invests in the discovery and development of new health technologies 
such as drugs, vaccines, and diagnostics. The mission of this public-private partnership to stimulate 
Japanese innovation, investment and leadership to address global health issues. GHIT was 
launched in 2013 and invested so far USD 63.7 million, inducing a leverage effect to an additional 

USD 32.3 million through partnerships (as of 2015 Annual Report). 

They are funding from 20-30 projects at different stages of development and have claimed that 
they have produced: (as per 2015 Annual Report) 

 18 hit series identified; 

 7 preclinical candidates identified; 

 7 clinical candidates identified; 

 1 proof of concept achieved. 

The average project size is around USD 1 million over two or three years. 

Among the funders one can note: The Bill and Melinda Gates Foundation, The Wellcome Trust, 
several Japanese and Global Pharmaceutical companies and several large non pharma Japanese 
companies such as ANA and Fujifilm. The Japanese Government is also a funder and represented 
on the Board. 

The Accelerating Medicines Partnership – (AMP)47 

The Accelerating Medicines Partnership is a public-private partnership between the National 

Institutes of Health (NIH), the U.S. Food and Drug Administration (FDA), 10 biopharmaceutical 
companies and multiple non-profit organisations to transform the current model for developing new 
diagnostics and treatments by jointly identifying and validating promising biological targets for 
therapeutics. The ultimate goal is to increase the number of new diagnostics and therapies for 
patients and reduce the time and cost of developing them. 

AMP was launched in February 2014, with projects in three disease areas: 

 Alzheimer’s disease; 

 type 2 diabetes; 

 autoimmune disorders of rheumatoid arthritis and systemic lupus erythematosus (lupus). 

For each project, scientists from NIH and industry developed research plans aimed at 
characterizing effective molecular indicators of disease, called biomarkers, and distinguishing 
biological targets most likely to respond to new therapies. 

Through this cross-sector partnership, managed through the Foundation for the NIH (FNIH), NIH 

and industry partners are sharing expertise and resources — over USD 230 million — in an 
integrated governance structure that enables the best informed contributions to science from all 
participants. A critical component of the partnership is that all partners have agreed to make the 
AMP data and analyses publicly accessible to the broad biomedical community. 

10 pharma companies and 12 non-profit organisations are involved and the total budget is USD 
230 million over 5 years.  

It is too early (first projects launched in 2014/15) for any impact assessment to be made. 

 

 

                                                 

46  https://ghitfund.org/en/ 
47  www.nih.gov/research-training/accelerating-medicines-partnership-amp 

https://www.nih.gov/research-training/accelerating-medicines-partnership-amp/alzheimers-disease
https://www.nih.gov/research-training/accelerating-medicines-partnership-amp/type-2-diabetes
https://www.nih.gov/research-training/accelerating-medicines-partnership-amp/autoimmune-diseases-rheumatoid-arthritis-lupus
http://www.nih.gov/research-training/accelerating-medicines-partnership-amp
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Combating Antibiotic Resistant Bacteria Initiative (CARB-X)48 

CARB-X, a new global public–private partnership for preclinical antibacterial research, with research 
funds for the first 5 years exceeding US$350 million (see Further information). Over the first 5 

years of CARB-X, the goal is to accelerate a diverse portfolio of more than 20 high-quality 

antibacterial products towards entry into human testing. Key funders include the US government 
(BARDA and NIAID), the Wellcome Trust and the AMR Centre, a public–private partnership located 
at the Alderley Park research facility near Manchester, UK. The entity is called CARB-X as it sprang 
from the US government’s Combating Antibiotic Resistant Bacteria (CARB) initiative, and will 
directly address several key goals in the 2015 US CARB National Action Plan. Boston University 
leads the project. 

CARB-X is a global accelerator, designed to provide significant research funding, research support 
services and business mentoring services with minimal bureaucracy. The goal is to advance 
products towards clinical studies expeditiously, but with all of the data needed to make good 
decisions. 

 

 

  

                                                 

48
  www.phe.gov/about/barda/CARB-X/Pages/default.aspx  

http://www.phe.gov/about/barda/CARB-X/Pages/default.aspx
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9.11 Annex 11: Examples of long term networks in specialised fields 

New Drugs 4 Bad Bugs: this programme represents an unprecedented partnership between 

industry, academia and biotech organisations to combat antibiotic resistance in Europe by tackling 
the scientific, regulatory, and business challenges that are hampering the development of new 
antibiotics. 

Ebola+ platform: the platform contributes to efforts to tackle a wide range of challenges in Ebola 
research, including vaccines development, clinical trials, storage and transport, as well as 
diagnostics. Even in the short term, the benefits to the local community of the ‘EBOVAC-Salone’ 
trial are important. New facilities had to be built to run the study, including the first emergency 

room at the local district hospital, and a vaccine storage facility. In addition, the project provides 
both jobs and training for local healthcare workers, who will also gain valuable experience by 
working on the trial. 

EU-AIMS: This project has set up a clinical research network in autism which currently consists of 
75 sites spread across 37 European countries and covering nearly 15 000 patient visits per year. 

COMBACTE: under this project, a pan-European clinical trial hospital network - CLIN-Net - was set 
up, with more than 300 clinical sites in 37 countries to conduct high-quality clinical studies, to find 

new antimicrobials against resistant bacterial pathogens. 

PROTECT: established the open access European drug consumption database of 45 298 adverse 
drug reactions for 654 medicines using data for 17 European countries. 
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9.12 Annex 12: Examples of IMI JU projects that brought results more 

rapidly to the market 

 
 SUMMIT, an IMI diabetes project, has developed a breakthrough technique for a non-invasive 

ultrasound-based method which has wider applications for other types of patients. 

 CHEM21 is working to reduce the environmental impact of drug development and 

manufacture. Sanofi is now exploring how to industrialise CHEM21’s process for producing an 
anti-fungal treatment. 

 SafeSciMET has now commercialised 20 drug safety sciences courses as well as an accredited 
advanced MSc degree in Drug Safety Sciences.  

 U-BIOPRED has commercialised a provocative chemical agent developed by the project to be 
used as a tool for studying severe asthma.  

 EUROPAIN consortium SME, Neuroscience Technologies, based in Spain, has opened an 
affiliate in UK and have commercialised biomarkers discovered during the project. 

 BioVacSafe SME Immunoarray has commercialised an ichip® antibody technology providing 
molecular diagnostics for measuring specific antibodies. The test has been launched in a 
commercial setting in the US.  

 EU-AIMS SME partner Noldus Information has commercialised new tools to test behaviours in 

mouse models for autism. 
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9.13 Annex 13: Examples of leveraged funding and continued funding 

aimed at assuring project sustainability 

IMI JU 
project 

acronym 

Leverage 

APPROACH During project implementation the consortium has attracted one additional EFPIA 
partner who will contribute additional in-kind. 

DDMORE During project implementation the consortium has established a foundation for the 

sustainability of project resources and first partner Servier will contribute 
€100,000/year. 

EBISK During project implementation the consortium Biogen is providing additional funding 
to subsidize new cell lines. CHDI has contributed €264,000 Euro for new lines.  

EUCLID Public programme owners have attracted further funding to follow-up on results of 
their screens by European Lead Factory. 
The researcher, Dr Margit Mahlapuu from the University of Gothenburg, has identified 
a new target which could be used to reverse metabolic complications in type 2 
diabetes. With the help of the EUCLID project, she screened the European Lead 

Factory library of the then 320 000 industry compounds and identified a set of 
selective and potent small molecules which interfere with this target. She went on to 
create a spin-out company, ScandiCure, whose aim is to further develop these 
molecules into a first-in-class anti-diabetic drug. The company already secured an 
investment from GU Ventures AB, an investment company and an incubator owned 
by the Swedish state. 

EMIF MET During project implementation the consortium has attracted €500,000 from Novo 
Nordisk Foundation, and €10,000 from German Diabetes Association to help bridge 
the funding gap (75% rate of reimbursement of research costs). 

EPAD Roche Diagnostics has provided an additional in-kind investment into the project. In 
addition, Edo Richard and Maartje Schermer from WP8 (RUMC) have obtained a new 
grant from the Dutch Organisation for Health Research and Development to delve 
deeper in some ethical and conceptual issues around early diagnosis in dementia, as 
already studied in the context of the project. 

EU-AIMS During project implementation the consortium has attracted additional funding from 
Autism Speaks (€ 582,420) to sponsor a research assistant and a post-doctoral 
student and research consumables. Autism Speaks also contributes their personnel to 
conduct research activities with direct cost amounting to €17,580. 

GETREAL GetReal has secured a further €1M over two years from EFPIA companies to support 
sustainability activities. 

K4DD K4DD partners were granted computational time for PRACE (Partnership for Advanced 

Computing), enabling faster and more eleborate analysis of the K4DD results. 

OncoTRACK Archiving of OncoTrack data after completion of the project will be supported by funds 

from the government of Luxembourg, supporting the ELIXIR hub at the University of 
Luxembourg. 

RAPP-ID Researchers from RAPP-ID were awarded follow on grants: the ROUTINE project 
(FP7) aimed toward the development of urinary track infections diagnostics; the 
ND4ID project (H2020) is a Marie Curie Initial Training Network grant to develop 
unique educationprogramme focused on technological aspects of diagnostics 
development. 

ULTRA-DD During project implementation the consortium has attracted additional funding (€1.5 
million for the next two years) from several patient organisations, including Myeloma 
UK and The Brain Tumour Charity to sponsor postdoctoral researchers whose 

scientific outputs will contribute directly to the ULTRA-DD project. The project has 
also secured additional €10,000 from Bayer pharma.   

IMIDIA  During the project lifetime the consortium has secured additional funding ($600,000) 
from JDRF to support expansion of research activities in T1 diabetes. 

SUMMIT During the project lifetime the consortium has secured additional funding ($438,361) 
from JDRF to support integrating SUMMIT’s diabetic kidney disease genetics efforts. 

PHARMACOG During the project lifetime the consortium has secured additional funding from 
Spanish Ministry of Economy and Competitiveness (IDIBAPS), who provided 4-year 
funded PhD student that worked in the project. 
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Getting in touch with the EU 
 

IN PERSON 
All over the European Union there are hundreds of Europe Direct Information Centres.  

You can find the address of the centre nearest you at: http://europa.eu/contact 

 

ON THE PHONE OR BY E-MAIL 
Europe Direct is a service that answers your questions about the European Union.  

You can contact this service  

– by freephone: 00 800 6 7 8 9 10 11 (certain operators may charge for these calls),  

– at the following standard number: +32 22999696 or  
– by electronic mail via: http://europa.eu/contact 

 

 

Finding information about the EU 
 

ONLINE 
Information about the European Union in all the official languages of the EU is available on the Europa website at:  

http://europa.eu 

 

EU PUBLICATIONS 
You can download or order free and priced EU publications from EU Bookshop at:  

http://bookshop.europa.eu. Multiple copies of free publications may be obtained  

by contacting Europe Direct or your local information centre (see http://europa.eu/contact) 

 

EU LAW AND RELATED DOCUMENTS 
For access to legal information from the EU, including all EU law since 1951 in all the official language versions,  

go to EUR-Lex at: http://eur-lex.europa.eu 

 

OPEN DATA FROM THE EU 
The EU Open Data Portal (http://data.europa.eu/euodp/en/data) provides access to  

datasets from the EU. Data can be downloaded and reused for free, both for commercial and  

non-commercial purposes. 

 



 

 

 

The Council Regulation (EU) No 557/2014 establishing the Innovative Medicines Initiative 

2 Joint Undertaking stipulates in Art.19(2) that the interim evaluation referred to in 

Article 11(1) shall also include a final evaluation of the IMI Joint Undertaking as initially 

established under Council Regulation (EC) No 73/2008. The final evaluation of IMI JU 

shall be conducted by 30 June 2017, by the Commission with the assistance of 

independent experts. 

The current final evaluation of the operation of the IMI JU covers the period from its 

establishment in 2008 to 31 December 2016. Its main objective is to assess the 

performance of the IMI JU and its progress towards the objectives set out in Council 

Regulation (EC) No 73/2008. 

The evaluation was carried out by a Commission Expert Group registered in the EC 

Register of Expert Groups under Nr E03454, from October 2016 to June 2017. It is 

accompanied by an interim report of the IMI2 JU, published under EUR 17527 EN. 

 

 

Studies and reports 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                               

[C
a

ta
lo

g
u

e
 n

u
m

b
e

r] 
[C

a
ta

lo
g

u
e

 n
u

m
b

e
r] 


